
From: Taraszki, Michael D
To: Handley, Bianca
Cc: vahe.dabbaghian@ladwp.com; Nicole.Alkov@Waterboards.ca.gov; Diep, Chi P.@Waterboards; Murdock,

Kevin/LAC; Humphreys, Christina@Waterboards; Heitmann, Michael; Radke, Laura@DTSC; Nyahay, Colin;
HamannNazaroff, Daniela; Bowles, Steven/PHX; Eric Mills; Rodriguez, Michelle

Subject: RE: NHOU: February 2022 monthly progress report
Date: Friday, March 11, 2022 9:56:12 AM
Attachments: image001.png

R35216 NHOU_2022 Mar_RA_Monthly Prog Report.pdf

Bianca,
 
The updated construction project schedule is now included with the February 2022 progress report
– attached.
 
 
Thank you,
 
Michael Taraszki, PG, CHG, PMP
Pronounced Tah-RASS-kee; he/him/his
Wood Consulting – Resilient Environments
Principal Hydogeologist, Senior Project Manager
180 Grand Avenue, Suite 1100, Oakland, California 94612

T (510) 663-3996 M (510) 368-4549
michael.taraszki@woodplc.com   www.woodplc.com

 

From: Taraszki, Michael D 
Sent: Thursday, March 10, 2022 8:55 PM
To: 'Handley, Bianca' <Handley.Bianca@epa.gov>
Cc: 'Dabbaghian, Vahe' <Vahe.Dabbaghian@ladwp.com>; 'Nicole.Alkov@Waterboards.ca.gov'
<Nicole.Alkov@Waterboards.ca.gov>; 'Diep, Chi P.@Waterboards' <Chi.Diep@waterboards.ca.gov>;
'Murdock, Kevin/LAC' <Kevin.Murdock@jacobs.com>; Humphreys, Christina@Waterboards
<christina.humphreys@waterboards.ca.gov>; Heitmann, Michael
<Michael.Heitmann@Honeywell.com>; Radke, Laura@DTSC <laura.radke@dtsc.ca.gov>; Nyahay,
Colin <colin.nyahay@woodplc.com>; HamannNazaroff, Daniela <d.hamannnazaroff@woodplc.com>;
'Bowles, Steven/PHX' <Steven.Bowles@jacobs.com>; Eric Mills (emills@carollo.com)
<emills@carollo.com>; Rodriguez, Michelle <michelle.rodriguez@woodplc.com>
Subject: NHOU: February 2022 monthly progress report
 
Bianca,
 
The February 2022 progress report for NHOU is attached for your review and approval (the updated
construction schedule is forthcoming).
 
Please let me know if you have any questions regarding this matter.
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‘Wood’ is a trading name for John Wood Group PLC and its subsidiaries 


Wood Environment & Infrastructure Solutions, Inc.
180 Grand Avenue, Suite 1100


Oakland, California 94612-3066
USA


T: (510) 663-4100
F: (510) 663-4141


www.woodplc.com


March 10, 2022 


Project 8620200310 


Ms. Bianca Handley 
U.S. Environmental Protection Agency 
75 Hawthorne Street 
San Francisco, California 94105 
 
Subject: February 2022 Monthly Progress Report (electronic submittal) 


North Hollywood Operable Unit 
Second Interim Remedy 
Groundwater Remediation Design 


 
Dear Ms. Handley: 
 
On behalf of Honeywell International Inc., attached is the February 2022 monthly progress report for 
North Hollywood Operable Unit (NHOU) Second Interim Remedy (2IR) treatment activities, pursuant to 
the October 2017 Unilateral Administrative Order for Remedial Action (U.S. EPA Region IX CERCLA 
Docket No. 2017-06; UAO) that became effective on February 1, 2018, and the First Amendment to the 
UAO (CERCLA Docket No. 2019-12) dated July 8, 2019. 


Please contact me at (510) 663-4100 if you have questions regarding this submittal. 


Sincerely, 
Wood Environment & Infrastructure Solutions, Inc. 


 
Michael Taraszki, PG CA 6457, CHG CA 586, PMP 
Project Principal 
MT/MR 
https://woodplc.sharepoint.com/teams/hon-nhou/shared documents/general/03.0 doc & data control/monthly progress reports/2022/2022.03.10/r35216 
nhou_2022 mar_ra_monthly prog report.docx 


Attachment: February 2022 Monthly Progress Report 
 
cc: Mike Heitmann (Honeywell) 


Vahe Dabbaghian (LADWP) 
Rochelle Dungca (LADWP) 
Nicole Alkov and Christina Humphreys (RWQCB-LA) 


 Laura Radke (DTSC) 
Chi Diep (SWRCB DDW) 
Kevin Murdock (Jacobs) 
Eric Mills (Carollo)  
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FEBRUARY 2022 NHOU Monthly Progress Report 


 


ACTIVITIES COMPLETED FOR THE REPORT PERIOD 
 Wood oversaw continued installation of the cable tray system and rough-in of onsite 


electrical, installation of LPGAC and WBA vessel manifolds, installation of the backwash 
holding tank, and construction at well sites; Wood continued to provide LADWP with 
contractor submittals for review;  


 LADWP provided p-drawings regarding power drops at all five extraction wells; 
 On February 4, 2022, Honeywell/Wood submitted the Preliminary (30%) Phase 3 Design to 


LADWP for their review. 
 LADWP provided comments on the Phase 1B 60% Programming Design, as discussed on 


February 17, 2022; 
 On February 17, 2022, LADWP hosted a User Review meeting with Carollo to discuss the 


Pre-Final (90%) Phase 2B Design; and, 
 On February 25, 2022, EPA performed a site visit at Lankershim Yard. 


 


ANTICIPATED ACTIVITIES FOR THE NEXT SIX WEEKS 
 Honeywell/Wood actions: 


- Wood will continue to install Phase 1B Groundwater Treatment System cable tray 
supports, electrical equipment, and will oversee construction of the backwash tank 
supply tank on Lankershim Yard, and will continue to provide contractor submittals for 
LADWP review; 


- Wood will continue with construction activities at the extraction well sites, as well as 
obtain permits necessary to operate the treatment system and discharge treated water 
to the LA County storm drain;  


- Wood will participate in a User Review Meeting with LADWP to discuss the Phase 3 30% 
Design; 


- Wood will continue to coordinate with LADWP regarding DDW’s review of the draft 
Commissioning Plan; 


- Wood will submit a Sitewide Groundwater Monitoring Plan to EPA for review/approval; 
and, 


- Honeywell/Wood will continue to support LADWP with the DDW 97-005 permit 
process. 
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FEBRUARY 2021 NHOU Monthly Progress Report (continued) 
 


ANTICIPATED ACTIVITIES FOR THE NEXT SIX WEEKS (CONTINUED) 
 LADWP actions (anticipated): 


- Coordinate with Wood regarding construction activities associated with the Phase 1B 
Groundwater Treatment System (including review of contractor submittals and issued-
for-construction drawings); 


- Review the revised draft Phase 1B Commissioning Plan and provide it to DDW; 
- Provide comments on the Phase 2B Pre-Final (90%) Design to Carollo; 
- Review the Phase 3 Preliminary (30%) Design and host a User Review Meeting with 


Wood, followed by comments provided to Wood; and, 
- Continue development and submittal of DDW 97-005 process documents. 


 U.S. EPA actions (anticipated): 
- Perform periodic site inspections of the Phase 1B Groundwater Treatment System 


construction, as needed; and, 
- Review the Phase 2B Pre-Final (90%) Design. 


 Honeywell/Carollo actions: 
- Carollo to submit Phase 2B Pre-Final (90%) Design to EPA. Submittal will include 


response to EPA’s and DTSC’s comments on the Phase 2B 60% Design. 
ANTICIPATED ACTIVITIES FOR THE NEXT SIX MONTHS 


 Honeywell/Wood actions:  
- Wood will complete installation of equipment/components of the NHOU Phase 1B 


Groundwater Treatment System and will initiate the commissioning process; 
- Wood will provide contractor submittals for the Phase 1B Groundwater Treatment 


System to LADWP for review; 
- Wood will prepare the Phase 3 Intermediate (60%) Design for EPA/LADWP review, 


pending LADWP’s review of the Preliminary (30%) Design; and 
- Honeywell/Wood will continue to support LADWP with the DDW 97-005 process. 


 LADWP actions (anticipated): 
- Review submittals and issued-for-construction drawings associated with the Phase 1B 


Groundwater Treatment System; 
- Participate in Phase 1B Groundwater Treatment System construction and 


commissioning meetings; 
- Review the Phase 2B Pre-Final (90%) Design; 
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FEBRUARY 2021 NHOU Monthly Progress Report (continued) 
 
ANTICIPATED ACTIVITIES FOR THE NEXT SIX MONTHS (CONTINUED) 


- Review the Phase 3 Intermediate (60%) Design and host a User Review Meeting; 
- Review the Phase 2B Final (100%) Design; and, 
- Continue development and submittal of documents associated with the DDW 97-005 


process, including meeting(s) with DDW. 
 Honeywell/Carollo actions: 


- Carollo to submit Phase 2B Final (100%) Design to LADWP and EPA; and,  
- Carollo will participate in LADWP’s User Review Meeting for the 100% design; and, 
- Carollo will obtain required permits necessary for construction anticipated to begin in 


Q3 of 2022.  
 U.S. EPA actions (anticipated): 


- Perform periodic site inspections of the Phase 1B Groundwater Treatment System, and 
participate in associated construction meetings, as required;  


- Review and approve the Sitewide Groundwater Monitoring Plan; 
- Review and approve the Phase 2B Pre-Final (90%) and Final (100%) Designs; and, 
- Review and approve the Phase 3 Intermediate (60%) Design. 


SCHEDULE UPDATE 
 An updated Phase 1B Groundwater Treatment System construction schedule is attached. 


ISSUES AND CORRECTIVE ACTIONS  
 None. 


UNRESOLVED ISSUES/POTENTIAL IMPACTS TO SCHEDULE/WORK PLAN (FOR EPA APPROVAL) 
 Material supply-chain issues are delaying delivery of critical equipment to the Site, resulting 


in ongoing delays to the construction schedule (over four months from the baseline 
schedule); 


 The LADBS building permit process (for Phase 1B wells construction) has been much slower 
than ordinarily anticipated due to impacts on LADBS staffing/resources resulting from 
COVID-19 restrictions (possible force majeure: schedule currently pushed out by over three 
months from the baseline schedule); and, 


 LADWP plans to block off Hinds Avenue for construction from March 2022 through 
December 2022, which will push out the start of LADWP water main relocation and 
subsequent Phase 2B construction on Hinds Avenue to 2023. 


DESIGN CHANGES OF NOTE 
 No substantial design changes this month. 







# Activity ID Activity Name Orig
Dur


Rem
 Dur


Phys
%Comp


Start Finish Critical Predecessors Successors


1 HON North HollyHON North Hollywood Operable Unit 1230 485 29-Mar-19 A 25-Jan-24


2 MilestonesMilestones 863 485 28-Aug-20 A 25-Jan-24


3 M1 Contract Award 0 0 100% 28-Aug-20 A PMOB-0005 WTEQ-145A, EIA-1030, 
CO-0024


4 M2 Mobilization 0 0 100% 16-Oct-20 A MOB-0005 MOB-0010
5 M3 North Side Main Conveyance Lines - Backfill & 


Compact)
0 0 100% 02-May-21 A WTUG-N0015 CN-0020


6 M4 Backwash Holding Tank-Foundation 0 0 100% 13-May-21 A WTFD-N0070 WTEQ-0005
7 M14 Chemical Trudk Unloading Ramp 2/S-501 0 0 100% 21-Jun-21 A WTFD-N0030 M8
8 M6 Backwash Supply Tank Foundation 0 0 100% 25-Jun-21 A WTFD-S0025 WTEQ-0075
9 M15 Hydrogen Peroxide Tank Foundations 0 0 100% 10-Aug-21 A WTFD-N0040 M8
10 M19 Duplex Equipment Foundation 0 0 100% 30-Aug-21 A WTFD-N0035 CN-0020
11 M24 LPGAC System Foundation 0 0 100% 10-Sep-21 A M8
12 M13 NS - New Slab Area - Back fill & Compact 0 0 100% 08-Oct-21 A WTUG-N0015 WTUG-N0055, WTUG-N0065
13 M17 12" SOG - 15/S-601 0 0 100% 22-Oct-21 A WTFD-N0060 M8
14 M21 Bag Filters - Delivery to Site 0 0 100% 02-Nov-21 A WTEQ-135A CN-0020
15 M22 Main Conveyance Lines - Install 2 Manholes 0 0 0% 28-Feb-22 WTS-0015 WTS-0050
16 M7 Anchor Process Support Equipment 0 0 0% 28-Feb-22 WTFD-N125, A1505, 


WTFD-N0070, WTFD-N0075, 
WTFD-N0065


M8


17 M5 South Side UG Plumbing 0 0 0% 28-Feb-22 WTUG-S0010 M8
18 M20 24" SU / BP Conv. Line - Install Final Topping 0 0 0% 28-Feb-22 WTS-0040 CN-0020
19 M23 SS- New Slab Area - Install Pipe (LB), Stub-up & 


Pressure Test Cap
0 0 0% 28-Feb-22 WTUG-S0010 M8, M8


20 M18 Extraction System - System Pumps & Piping 
Installation (Mob#2)


0 0 0% 10-Mar-22 GW-EQ0010 M8


21 M25 Gypsum Board Sanding/Install/Tape 0 0 0% 11-Mar-22 WH-0340
22 M8 Substantial Completion 0 0 0% 26-Jul-22 M23, M23, WTAG-0045, M17, 


M5, M15, M14, M18, M24, M7, 
CN-0020, WTEQ-0055, 
WTEQ 0095 WTEQ 0008


M12, EPA-1015


23 M9 Commissioning Complete 0 0 0% 24-Oct-22 EIA-9000, EIA-9015 EIA-9010
24 M12 Construction Completion Report 0 0 0% 24-Oct-22 CO-0025, M8 M16
25 M10 Commissioning Report 0 0 0% 27-Jan-23 EIA-9030 CO-0015
26 M16 Project Complete 0 0 0% 25-Jan-24 CO-0006, M11, CO-0015, M12
27 M11 Operations & Maintenance Complete 0 0 0% 25-Jan-24 CO-0010, EIA-9020, EIA-9045 M16
28 Electrical DesiElectrical Design 125 66 08-Nov-21 A 01-Jun-22


29 Electrical desElectrical design 86 66 17-Jan-22 A 01-Jun-22


30 Lankershim YLankershim Yard 86 66 17-Jan-22 A 01-Jun-22
31 A4800 Construction support 66 66 0% 28-Feb-22 01-Jun-22
32 DesignDesign 45 25 17-Jan-22 A 01-Apr-22
33 A4610 Design 25 25 0% 28-Feb-22 01-Apr-22
34 AIS RFI-127AIS RFI-127 1 0 20-Jan-22 A 20-Jan-22 A
35 A4630 Provide response to AIS 1 0 100% 20-Jan-22 A 20-Jan-22 A
36 AIS RFI-126,AIS RFI-126, Cable Schedule 1 0 17-Jan-22 A 17-Jan-22 A
37 A4650 Meet with Stu & Artem 1 0 100% 17-Jan-22 A 17-Jan-22 A
38 Short CircuiShort Circuit (E-704, E-704-1, E-705) 16 16 28-Feb-22 21-Mar-22
39 A4670 Prepare redlines 16 16 0% 28-Feb-22 21-Mar-22
40 Cable Tray ECable Tray Elevation Drawing (AIS RFI ??) 1 0 21-Jan-22 A 21-Jan-22 A
41 A4690 Meeting w/ JAMA & Lee & Artem 1 0 100% 21-Jan-22 A 21-Jan-22 A
42 DCB-029BDCB-029B 4 0 26-Jan-22 A 26-Jan-22 A
43 A4710 UPS spec 0 0 100% 26-Jan-22 A
44 A4720 Updated single lines/removal of TSTFR 4&5 4 0 100% 26-Jan-22 A 26-Jan-22 A
45 DCB-029CDCB-029C 14 14 28-Feb-22 17-Mar-22
46 A4770 8 MOVs 11 11 0% 28-Feb-22 14-Mar-22
47 A4740 Cable tray elevation drawing 14 14 0% 28-Feb-22 17-Mar-22
48 A4750 AHU/HP Connection drawing 14 14 0% 28-Feb-22 17-Mar-22
49 A4760 Instrument & misc loads review 14 14 0% 28-Feb-22 17-Mar-22
50 DCB-033DCB-033 25 25 28-Feb-22 01-Apr-22
51 A4790 Relay coordination study & arc flash 25 25 0% 28-Feb-22* 01-Apr-22
52 Well SitesWell Sites 30 30 18-Jan-22 A 08-Apr-22


A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J
2021 2022 2023 024


Contract Award


Mobilization
North Side Main Conveyance Lines - Backfill & Compact)


Backwash Holding Tank-Foundation
Chemical Trudk Unloading Ramp 2/S-501
Backwash Supply Tank Foundation


Hydrogen Peroxide Tank Foundations
Duplex Equipment Foundation
LPGAC System Foundation


NS - New Slab Area - Back fill & Compact
12" SOG - 15/S-601


Bag Filters - Delivery to Site
Main Conveyance Lines - Install 2 Manholes
Anchor Process Support Equipment


South Side UG Plumbing
24" SU / BP Conv. Line - Install Final Topping
SS- New Slab Area - Install Pipe (LB), Stub-up & Pressure Test Cap


Extraction System - System Pumps & Piping Installation (Mob#2)


Gypsum Board Sanding/Install/Tape
Substantial Completion


Commissioning Complete
Construction Completion Report


Commissioning Report


Construction support


Design


Provide response to AIS


Meet with Stu & Artem


Prepare redlines


Meeting w/ JAMA & Lee & Artem


UPS spec
Updated single lines/removal of TSTFR 4&5


8 MOVs
Cable tray elevation drawing
AHU/HP Connection drawing
Instrument & misc loads review


Relay coordination study & arc flash


 HON North Hollywood Operable Unit Data Date: 26-Feb-22
Print: 11-Mar-22


Remaining LOE


Actual Work


Remaining Work


Critical Remaining


Milestone


Summary
Page 1 of 14


                                                                                                    
Project ID: 6519200010 
TASK filter: All Activities







# Activity ID Activity Name Orig
Dur


Rem
 Dur


Phys
%Comp


Start Finish Critical Predecessors Successors


53 A4940 Construction support 30 30 0% 28-Feb-22 08-Apr-22
54 LADWP p-draLADWP p-drawings/Service Commitment Letters 10 0 18-Jan-22 A 09-Mar-22 A
55 A4830 NHE-2 (Sarah Lu) 10 0 100% 18-Jan-22 A 09-Feb-22 A
56 A4840 NHE-3R (Paul Ruanthong) 10 0 100% 18-Jan-22 A 09-Feb-22 A
57 A4850 NHE-4R (Maziar Maher) 6 0 100% 18-Jan-22 A 09-Feb-22 A
58 A4860 NHE-5R (Mark Navarro) 4 0 100% 18-Jan-22 A 09-Feb-22 A
59 A4870 NHE-6 (Daniel Moreno) 7 0 100% 18-Jan-22 A 09-Mar-22 A
60 DesignDesign 15 15 18-Jan-22 A 18-Mar-22
61 DCB-019B (DCB-019B (update/re-release MEC, ELE, &STR) 14 0 18-Jan-22 A 23-Feb-22 A
62 A4910 Develop plans 10 0 100% 18-Jan-22 A 04-Feb-22 A
63 A4900 Well sites - LADWP changes 14 0 100% 10-Feb-22 A 23-Feb-22 A
64 DCB-019CDCB-019C 15 15 28-Feb-22 18-Mar-22
65 A4930 VFD Control Schematics 15 15 0% 28-Feb-22 18-Mar-22
66 Security desigSecurity design 38 10 13-Dec-21 A 11-Mar-22


67 A4960 Respond to LADWP comments 27 0 100% 13-Dec-21 A 24-Jan-22 A A4970
68 A4990 DCB-032 (pending DWP review) 1 3 0% 14-Feb-22 A 09-Mar-22 A4980
69 A4970 LADWP review 5 5 0% 28-Feb-22 04-Mar-22 A4960 A4980
70 A4980 Review LADWP comments 5 5 0% 07-Mar-22 11-Mar-22* A4970 A4990
71 Structural (w/Structural (w/JAMA) 30 30 28-Feb-22 08-Apr-22


72 A5010 Cable tray supports 30 30 0% 28-Feb-22 08-Apr-22
73 ProcessProcess 41 40 10-Feb-22 A 25-Apr-22


74 A5040 DCB-028B 1 0 100% 10-Feb-22 A 28-Feb-22 A5045
75 A5045 Chlorination injection 40 40 0% 28-Feb-22 25-Apr-22 A5040 A1530A
76 PLC/HMI ProgPLC/HMI Programming Design 105 48 08-Nov-21 A 05-May-22


77 30% Design30% Design 26 0 08-Nov-21 A 13-Dec-21 A
78 A5050 LADWP review 16 0 100% 08-Nov-21 A 29-Nov-21 A A5070, A5055
79 A5070 Review LADWP Comments 10 0 100% 30-Nov-21 A 13-Dec-21 A A5050
80 60% Design60% Design 71 0 12-Nov-21 A 22-Feb-22 A
81 A5055 CEC Prepare 60% Design 25 0 100% 12-Nov-21 A 16-Dec-21 A A5050 A5075
82 A5075 EIA Review 10 0 100% 17-Dec-21 A 05-Jan-22 A A5055 A5080
83 A5080 CEC continued preparation 7 0 100% 06-Jan-22 A 14-Jan-22 A A5075 A5085
84 A5085 EIA submit to LADWP 6 0 100% 17-Jan-22 A 24-Jan-22 A A5080 A5090
85 A5090 LADWP review 11 0 100% 25-Jan-22 A 08-Feb-22 A A5085 A5095, A5060
86 A5100 Review LADWP Comments 10 0 100% 09-Feb-22 A 22-Feb-22 A A5095
87 A5095 Call with LADWP 2 0 100% 16-Feb-22 A 17-Feb-22 A A5090 A5100
88 90% Design90% Design 90 39 03-Feb-22 A 22-Apr-22
89 A5060 CEC Prepare 90% Design 32 15 0% 03-Feb-22 A 18-Mar-22 A5090 A5105
90 A5105 EIA review; iterate w/CEC 5 5 0% 21-Mar-22 25-Mar-22 A5060 A5110
91 A5110 LADWP Review 15 15 0% 21-Mar-22 08-Apr-22 A5105 A5115, A5065
92 A5115 Review LADWP Comments 9 9 0% 11-Apr-22 22-Apr-22 A5110
93 100% Design100% Design 18 18 11-Apr-22 05-May-22
94 A5065 Preparte 100% Design 9 9 0% 11-Apr-22 22-Apr-22 A5110 A5120
95 A5120 Submit to LADWP/FDT 9 9 0% 25-Apr-22 05-May-22 A5065 A1530A
96 Permitting WoPermitting Wood 79 44 10-Dec-21 A 29-Apr-22


97 A5124 Building Permit (NHE-4R,NHE-6) 40 0 100% 10-Dec-21 A 13-Jan-22 A
98 A5125 CUPA/HMBP 40 25 0% 07-Feb-22 A 01-Apr-22
99 A5130 Storm Drain (annual discharge) 60 44 0% 07-Feb-22 A 29-Apr-22
100 A5135 General Duty Clause (EPA) 5 5 0% 01-Apr-22* 07-Apr-22
101 Permiting LAPermiting LADWP 44 44 10-Dec-21 A 29-Apr-22


102 A5140 U - Permit (Lankershim Yard; Vose Street) 44 10 0% 10-Dec-21 A 11-Mar-22
103 A5145 U- Permit (NHE-5R ; Tujunga Ave) 44 44 0% 28-Feb-22 29-Apr-22
104 Regulatory SubRegulatory Submittals & Approvals (Wood) 821 116 29-Mar-19 A 11-Aug-22


105 Pre-ConstructiPre-Construction Regulatory Submittals & Approvals (EI 366 0 29-Mar-19 A 28-Aug-20 A


106 EIA-1000 Submit 90% Design & RAWP 0 0 100% 29-Mar-19 A CAR-1010 LADWP-1000
107 LADWP-1000 EPA & LADWP Review 90 0 100% 29-Mar-19 A 02-Aug-19 A EIA-1000 CAR-1000
108 CAR-1000 Submit Final RAWP & Storm Drain Conveyance 


Design for Review
44 0 100% 02-Aug-19 A 03-Oct-19 A LADWP-1000 EPA-1000


109 EPA-1000 EPA Review & Comment Final RAWP 37 0 100% 03-Oct-19 A 25-Nov-19 A CAR-1010, CAR-1000 CAR-1005


A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J
2021 2022 2023 024


Construction support


NHE-2 (Sarah Lu)
NHE-3R (Paul Ruanthong)
NHE-4R (Maziar Maher)
NHE-5R (Mark Navarro)


NHE-6 (Daniel Moreno)


Develop plans
Well sites - LADWP changes


VFD Control Schematics


Respond to LADWP comments
DCB-032 (pending DWP review)
LADWP review
Review LADWP comments


Cable tray supports


DCB-028B
Chlorination injection


LADWP review
Review LADWP Comments


CEC Prepare 60% Design
EIA Review
CEC continued preparation
EIA submit to LADWP


LADWP review
Review LADWP Comments
Call with LADWP


CEC Prepare 90% Design
EIA review; iterate w/CEC


LADWP Review
Review LADWP Comments


Preparte 100% Design
Submit to LADWP/FDT


Building Permit (NHE-4R,NHE-6)
CUPA/HMBP


Storm Drain (annual discharge)
General Duty Clause (EPA)


U - Permit (Lankershim Yard; Vose Street)
U- Permit (NHE-5R ; Tujunga Ave)


nveyance Design for  Review


RAWP
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Project ID: 6519200010 
TASK filter: All Activities







# Activity ID Activity Name Orig
Dur


Rem
 Dur
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Start Finish Critical Predecessors Successors


110 CAR-1005 Revise and Submit Final RAWP 20 0 100% 22-Nov-19 A 23-Dec-19 A EPA-1000, EPA-1005 EIA-1020, EIA-1025, EIA-1030
111 EPA-1005 EPA Comments Received 0 0 100% 25-Nov-19 A CAR-1005
112 EIA-1030 Pre-Construction Regulatory Submittals & Approvals 


(EIA)
125 0 100% 04-Mar-20 A 28-Aug-20 A CAR-1005, M1 EIA-1005


113 CAR-1010 Submit Additional Construction Plans per RAWP (Fin 0 0 100% 15-May-20 A EIA-1000, EPA-1000, EPA-101
114 EPA-1010 Receive EPA Approval on Additional Plans 0 0 100% 01-Jul-20 A CAR-1010 MOB-0005, CAR-1025, 


CAR-1030, CAR-1040, 
CAR-1015, CAR-1020, 
EIA 1005 PMOB 0005115 Construction RConstruction Regulatory Submittals & Approvals (EIA) 454 116 31-Aug-20 A 11-Aug-22


116 EIA1015 NPDES Reporting (Construction Phase) 347 0 80% 31-Aug-20 A 28-Feb-22 EIA-9000
117 EIA1010 PM Implementation (Construction Phase) 443 105 80% 31-Aug-20 A 27-Jul-22 CN-0020 CO-0010
118 EIA1005 General Regulatory (Construction Phase) 443 116 80% 16-Sep-20 A 11-Aug-22 CN-0020 CO-0006, EIA-1035
119 Permitting & PPermitting & Procurement (Priority) 463 0 04-Mar-20 A 28-Feb-22


120 EIA-1025 Final Procurement - WAR 149 0 100% 04-Mar-20 A 02-Oct-20 A CAR-1005 MOB-0005
121 EIA-1020 Assist LADWP with SCAR & Ind WW Permit 149 0 100% 04-Mar-20 A 02-Oct-20 A CAR-1005 CAR-1015, CAR-1020
122 CAR-1025 Collect LADBS Temp Construction Power Permit 1 0 100% 09-Oct-20 A 09-Oct-20 A EPA-1010 MOB-0005, CAR-1030
123 CAR-1030 Collect LADBS Electrical Permit 1 0 100% 02-Nov-20 A 02-Nov-20 A EPA-1010, CAR-1025 WTUG-N0020, CAR-1040
124 CAR-1040 Collect LADBS HVAC Permit 1 0 100% 17-Nov-20 A 17-Nov-20 A EPA-1010, CAR-1030 WH-0170, WH-0285, 


WH-0195, WH-0185
125 CAR-1020 Collect LADBS Grading Permit 1 0 100% 08-Dec-20 A 08-Dec-20 A EPA-1010, EIA-1020 CAR-1035
126 CAR-1015 Collect LADBS Building Permit 1 0 100% 08-Dec-20 A 08-Dec-20 A EPA-1010, EIA-1020 CAR-1035
127 CAR-1035 Collect LADBS Plumbing Permit 1 0 100% 30-Mar-21 A 30-Mar-21 A CAR-1020, CAR-1015 CAR-1055A, WTS-0005, 


WTUG-N0011
128 CAR-1050A Collect BOE U Permit - Kittridge 131 0 100% 27-May-21 A 01-Dec-21 A
129 CAR-1055A5 Release Well Sites DCB 1 0 100% 09-Jul-21 A 09-Jul-21 A CAR-1060A, CAR-1055A
130 CAR-1045A5 Honeywell Pays Discharge Fees 12 0 100% 02-Aug-21 A 17-Aug-21 A CAR-1045A
131 CAR-1060A Collect LADBS Well Sites Electrical Permits (5) 14 0 100% 30-Aug-21 A 17-Sep-21 A CAR-1055A5 WTS-0050
132 CAR-1045A Collect BOE S Permit 19 0 100% 30-Aug-21 A 24-Sep-21 A CAR-1045A5 WTS-0050
133 CAR-1055A Collect LADBS Well Sites Building Permits (5) 83 0 0% 02-Sep-21 A 28-Feb-22 CAR-1055A5, CAR-1035 WTS-0050, GW-DM0010, 


GW-EQ20
134 AOP Storage FAOP Storage Fees 220 0 16-Sep-20 A 29-Jul-21 A


135 EIA-1035 AOP Storage Fees 220 0 100% 16-Sep-20 A 29-Jul-21 A EIA1005
136 Prepatory MeetPrepatory Meetings 470 105 18-Sep-20 A 27-Jul-22


137 EIA-1005 Pre-Construction Conference 1 0 100% 18-Sep-20 A 18-Sep-20 A EPA-1010, EIA-1030 MOB-0005
138 DEMO-0013 DFOW-04 Preparatory Meeting (Demolition & Dispo 1 0 100% 04-Dec-20 A 04-Dec-20 A MOB-0005 DEMO-0020
139 MOB-0008 DFOW-01 Preparatory Meeting (Survey) 13 0 100% 13-Jan-21 A 29-Jan-21 A MOB-0010 MOB-0020
140 WTUG-N0085 DFOW-05 Preparatory Meeting (Excavation & Backf 1 0 100% 02-Feb-21 A 02-Feb-21 A MOB-0005 WTUG-N0005
141 WTUG-N0095 DFOW-06 Preparatory Meeting (UG Piping) 1 0 100% 17-Feb-21 A 17-Feb-21 A MOB-0005 WTUG-N0010
142 WTFD-N105 DFOW-07 Preparatory Meeting (Equipment Pads) 1 0 100% 29-Mar-21 A 29-Mar-21 A WTFD-N104
143 WH-0002 DFOW-08 Preparatory Meeting (Warehouse 


Modifications- CMU)
1 0 100% 25-Jun-21 A 25-Jun-21 A WTS-0034, MOB-0005 WH-460A


144 GW-DM0020 DFOW-02 Preparatory Meeting (Well Components) 1 0 100% 28-Jul-21 A 28-Jul-21 A MOB-0005 GW-EX0005, GW-SW0025, 
GW-EQ0010


145 WTS-0034 DFOW-03 Preparatory Meeting (Parcel C) 1 0 100% 27-Sep-21 A 27-Sep-21 A MOB-0005 WH-0002
146 WTEQ-0008 DFOW-09 Preparatory Meeting (AG Piping) 41 1 0% 03-Nov-21 A 28-Feb-22 M8, CN-0020
147 WTAG-0045 DFOW-11 Preparatory Meeting 


(Controls/Instrumentation)
5 5 0% 28-Feb-22 04-Mar-22 WH-470A M8


148 EPA-1015 Inspection of Construction 1 1 0% 27-Jul-22 27-Jul-22 CN-0020, M8 EIA-9000, AIS-9000
149 ProcurementProcurement 458 102 01-Oct-20 A 22-Jul-22


150 Equipment DeEquipment Deliveries 458 102 01-Oct-20 A 22-Jul-22


151 ProtectoSealProtectoSeal 94 0 15-Mar-21 A 27-Jul-21 A


152 WTEQ-0095 Air Dryer - Submittals Received and Approved 13 0 100% 15-Mar-21 A 31-Mar-21 A WTEQ-125A, M8, CN-0020
153 WTEQ-125A Air Dryer - Fabrication 80 0 100% 01-Apr-21 A 25-Jul-21 A WTEQ-0095 WTEQ-130A
154 WTEQ-130A Air Dryer - Delivery to Site 2 0 100% 26-Jul-21 A 27-Jul-21 A WTFD-N0060, WTFD-N125A, 


WTEQ-125A
WTAG-0005


155 Modern CustoModern Custom Fabrication 155 0 16-Feb-21 A 23-Sep-21 A


156 WTEQ-0110 Sulfuric Acid Tank - Submittals - Received and 
Approved


48 0 100% 16-Feb-21 A 23-Apr-21 A MOB-0005 WTEQ-0080


157 WTEQ-0080 Sulfuric Acid Tank - Fabrication 98 0 100% 26-Apr-21 A 10-Sep-21 A WTEQ-0110 WTEQ-0055
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WP


Pre-Construction Regulatory Submittals & Approvals (EIA)


ditional Construction Plans per RAWP (Final)
eive EPA Approval on Additional Plans


NPDES Reporting (Construction Phase)
PM Implementation (Construction Phase)


General Regulatory (Construction Phase)


Final Procurement - WAR
Assist LADWP with SCAR & Ind WW Permit
Collect LADBS Temp Construction Power Permit


Collect LADBS Electrical Permit
Collect LADBS HVAC Permit


Collect LADBS Grading Permit
Collect LADBS Building Permit


Collect LADBS Plumbing Permit


Collect BOE U Permit - Kittridge
Release Well Sites DCB


Honeywell Pays Discharge Fees
Collect LADBS Well Sites Electrical Permits (5)
Collect BOE S Permit


Collect LADBS Well Sites Building Permits (5)


AOP Storage Fees


Pre-Construction Conference
DFOW-04 Preparatory Meeting (Demolition & Disposal)


DFOW-01 Preparatory Meeting (Survey)
DFOW-05 Preparatory Meeting (Excavation & Backfill)


DFOW-06 Preparatory Meeting (UG Piping)
DFOW-07 Preparatory Meeting (Equipment Pads)


DFOW-08 Preparatory Meeting (Warehouse Modifications- CMU)


DFOW-02 Preparatory Meeting (Well Components)


DFOW-03 Preparatory Meeting (Parcel C)
DFOW-09 Preparatory Meeting (AG Piping)
DFOW-11 Preparatory Meeting (Controls/Instrumentation)


Inspection of Construction


Air Dryer - Submittals Received and Approved
Air Dryer - Fabrication
Air Dryer - Delivery to Site


Sulfuric Acid Tank - Submittals - Received and Approved


Sulfuric Acid Tank - Fabrication
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158 WTEQ-0055 Sulfuric Acid Tank - Delivery to Site 9 0 100% 13-Sep-21 A 23-Sep-21 A WTFD-N0060, WTFD-S0025, 
WTEQ-0080, WTFD-N125A


WTEQ-0060, M8, CN-0020


159 RosedaleRosedale 260 0 29-Oct-20 A 08-Nov-21 A


160 RP-1000 Inlet Strainers & Bag Filters - Notice of Award 1 0 100% 29-Oct-20 A 29-Oct-20 A PMOB-0005, PMOB-0010 RP-1010, RP-1015, RP-1020, 
RP-1005, RP-1030, RP-1035, 
RP-1040, RP-1045


161 Inlet StrainersInlet Strainers 253 0 09-Nov-20 A 08-Nov-21 A
162 RP-1005 Inlet Strainers - Submittals - Schedule, Catalogs, Oth 68 0 100% 09-Nov-20 A 17-Feb-21 A RP-1000 RP-1025
163 RP-1025 Inlet Strainers - Submittals - Reviewed & Approved 108 0 100% 09-Nov-20 A 15-Apr-21 A RP-1005, RP-1010, RP-1015, 


RP-1020
RP-0085A


164 RP-1020 Inlet Strainers - Submittals - Calculations 108 0 100% 09-Nov-20 A 15-Apr-21 A RP-1000 RP-1025
165 RP-1015 Inlet Strainers - Submittals - Weld Map, Procedures 108 0 100% 09-Nov-20 A 15-Apr-21 A RP-1000 RP-1025
166 RP-1010 Inlet Strainers - Submittals - GA Drawings 108 0 100% 09-Nov-20 A 15-Apr-21 A RP-1000 RP-1025
167 RP-0085A Inlet Strainers - Fabrication 123 0 100% 16-Apr-21 A 08-Oct-21 A RP-1025 WTEQ-0060
168 WTEQ-0085 Inlet Strainers - Release for Delivery 0 0 100% 08-Oct-21 A 08-Oct-21 A
169 WTEQ-0060 Inlet Strainers - Delivery to Site 7 0 100% 29-Oct-21 A 08-Nov-21 A WTEQ-0055, WTFD-N0035, 


RP-0085A
WTEQ-135A, WTAG-0005, 
WTAG-90, CN-0020


170 Bag FiltersBag Filters 254 0 06-Nov-20 A 08-Nov-21 A
171 RP-1050 Bag Filters - Submittals - Reviewed & Approved 109 0 100% 06-Nov-20 A 15-Apr-21 A RP-1030, RP-1035, RP-1040, 


RP-1045
WTEQ-140A, WTEQ-140A, 
WTEQ-110


172 RP-1045 Bag Filters - Submittals - Calculations 109 0 100% 06-Nov-20 A 15-Apr-21 A RP-1000 RP-1050
173 RP-1040 Bag Filters - Submittals - Weld Map, Procedures 109 0 100% 06-Nov-20 A 15-Apr-21 A RP-1000 RP-1050
174 RP-1035 Bag Filters - Submittals - GA Drawings 109 0 100% 06-Nov-20 A 15-Apr-21 A RP-1000 RP-1050
175 RP-1030 Bag Filters - Submittals - Schedule, Catalogs, Other 109 0 100% 06-Nov-20 A 15-Apr-21 A RP-1000 RP-1050
176 WTEQ-110 Bag Filters - Fabrication 122 0 100% 19-Apr-21 A 08-Oct-21 A RP-1050 WTEQ-135A
177 WTEQ-135A Bag Filters - Delivery to Site 7 0 100% 29-Oct-21 A 08-Nov-21 A WTEQ-0060, WTFD-N0035, 


WTEQ-110
M21, WTAG-0005, CN-0020


178 Calgon CarboCalgon Carbon 271 0 01-Oct-20 A 26-Oct-21 A


179 Ion ExchangeIon Exchange 208 0 05-Jan-21 A 26-Oct-21 A
180 WTEQ-0090 Ion Exchange - Fabrication 148 0 100% 05-Jan-21 A 02-Aug-21 A PMOB-0005, PMOB-0010 WTEQ-0065
181 WTEQ-140A Ion Exchange - Submittals - Reveiwed and Approved 5 0 100% 30-Apr-21 A 06-May-21 A RP-1050, RP-1050 WTEQ-0065
182 WTEQ-0065 Ion Exchange - Delivery to Site (2 Vessels) 0 0 100% 23-Sep-21 A 23-Sep-21 A WTFD-N0040, WTEQ-140A, 


WTEQ-0090
WTAG-110


183 WTEQ-135 Ion Exchange - Delivery to Site - Manifold & Pipe 
Segments


4 0 100% 21-Oct-21 A 26-Oct-21 A


184 LPGAC SystemLPGAC System 271 0 01-Oct-20 A 26-Oct-21 A
185 WTEQ-145A LPGAC System - Submittals - Received and Approve 63 0 100% 01-Oct-20 A 04-Jan-21 A M1 WTEQ-120
186 WTEQ-115 LPGAC System -  Fabrication 148 0 100% 05-Jan-21 A 02-Aug-21 A PMOB-0005, PMOB-0010 WTEQ-120
187 WTEQ-120 LPGAC System - Delivery to Site - East 4 0 0 100% 20-Sep-21 A 20-Sep-21 A WTEQ-145A, WTEQ-115 WTAG-115, WTAG-30, CN-00
188 WTEQ-125 LPGAC System - Delivery to Site- Middle 4 0 0 100% 21-Sep-21 A 21-Sep-21 A
189 WTEQ-130 LPGAC System - Delivery to Site - West 4 0 0 100% 22-Sep-21 A 22-Sep-21 A
190 WTEQ-140 LPGAC System - Delivery to Site- Manifolds & Pipe 


Assemblies
4 0 100% 21-Oct-21 A 26-Oct-21 A WTAG-30


191 TrojanTrojan 49 0 16-Jul-21 A 24-Sep-21 A


192 WTEQ-0070 AOP (2) - Delivery to Site 11 0 100% 16-Jul-21 A 30-Jul-21 A WTFD-N0085 WTEQ-180A, WTEQ-150A
193 WTEQ-150A Hydrogen Peroxide System - Delivery to Site 0 0 100% 24-Sep-21 A 24-Sep-21 A WTEQ-0070 WTAG-0005, CN-0020
194 AISAIS 186 62 28-May-21 A 25-May-22


195 A4000 Instrumentation -Submittal Package 5 0 100% 02-Aug-21 A 06-Aug-21 A A1535A
196 A1535A Instrumentation Package - Delivery to Site 123 25 84% 09-Aug-21 A 01-Apr-22 A4000 WTAG-135A
197 Switchgear (LSwitchgear (Lankershim) 169 62 28-May-21 A 25-May-22
198 A2000 Switchgear Submittal Package 8 0 100% 28-May-21 A 09-Jun-21 A A4005
199 A4005 Electrical Design Adds 20 0 100% 10-Jun-21 A 07-Jul-21 A A2000 A2000.1, A2030, A3020
200 A2000.1 Switchgear Submittal Package Rev1 6 0 100% 08-Jul-21 A 15-Jul-21 A A4005 A2010
201 A2010 Switchgear Fabrication & Delivery (Lankershim) -Ext 135 0 100% 16-Jul-21 A 03-Feb-22 A A2000.1 WTAG-0030, WTAG-0031
202 A4580 Switchgear Fabrication & Delivery (Lankershim) - Int 135 62 72% 16-Jul-21 A 25-May-22 WTAG-0031
203 Switchgear (WSwitchgear (Well Sites) 117 0 27-Aug-21 A 14-Feb-22 A
204 A4120 Switchgear Fabrication (Well Sites) 116 0 100% 27-Aug-21 A 11-Feb-22 A A4110
205 A4110 Switchgear - (Well Sites) Delivery to Site 0 0 100% 14-Feb-22 A 14-Feb-22 A A4120 WTAG-0030
206 MCCMCC 161 0 27-Jun-21 A 24-Feb-22 A
207 A2030 MCC Submittal Package 9 0 100% 27-Jun-21 A 08-Jul-21 A A4005 A2040
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Sulfuric Acid Tank - Delivery to Site


Inlet Strainers & Bag Filters - Notice of Award


Inlet Strainers - Submittals - Schedule, Catalogs, Other
Inlet Strainers - Submittals - Reviewed & Approved


Inlet Strainers - Submittals - Calculations
Inlet Strainers - Submittals - Weld Map, Procedures
Inlet Strainers - Submittals - GA Drawings


Inlet Strainers - Fabrication
Inlet Strainers - Release for Delivery


Inlet Strainers - Delivery to Site


Bag Filters - Submittals - Reviewed & Approved


Bag Filters - Submittals - Calculations
Bag Filters - Submittals - Weld Map, Procedures
Bag Filters - Submittals - GA Drawings
Bag Filters - Submittals - Schedule, Catalogs, Other


Bag Filters - Fabrication
Bag Filters - Delivery to Site


Ion Exchange - Fabrication
Ion Exchange - Submittals - Reveiwed and Approved


Ion Exchange - Delivery to Site (2 Vessels)


Ion Exchange - Delivery to Site - Manifold & Pipe Segments


LPGAC System - Submittals - Received and Approved
LPGAC System -  Fabrication


LPGAC System - Delivery to Site - East 4
LPGAC System - Delivery to Site- Middle 4
LPGAC System - Delivery to Site - West 4


LPGAC System - Delivery to Site- Manifolds & Pipe Assemblies


AOP (2) - Delivery to Site
Hydrogen Peroxide System - Delivery to Site


Instrumentation -Submittal Package
Instrumentation Package - Delivery to Site


Switchgear Submittal Package
Electrical Design Adds
Switchgear Submittal Package Rev1


Switchgear Fabrication & Delivery (Lankershim) -Exterior
Switchgear Fabrication & Delivery (Lankershim) - Interior


Switchgear Fabrication (Well Sites)
Switchgear - (Well Sites) Delivery to Site


MCC Submittal Package
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208 A2040 MCC Fabrication 108 0 100% 09-Jul-21 A 10-Dec-21 A A2030 A2050
209 A2050 MCC - Delivery to Site 10 0 100% 31-Jan-22 A 24-Feb-22 A A2040 WH-0185
210 PumpsPumps 167 0 25-Jun-21 A 18-Feb-22 A
211 A2060 Pumps Submittal Package 18 0 100% 25-Jun-21 A 20-Jul-21 A A2070
212 A2070 Pumps Fabrication 144 0 100% 21-Jul-21 A 11-Feb-22 A A2060 A2080
213 A2080 Pumps - Delivery to Site 5 0 100% 03-Jan-22 A 18-Feb-22 A WTFD-S0050, A2070 WTAG-0010
214 Parcel CParcel C 91 0 24-Jun-21 A 29-Oct-21 A
215 A4010 Receive DCB 015B 1 0 100% 24-Jun-21 A 24-Jun-21 A A3000
216 CN-20 Parcel C Submittal Package 57 0 100% 20-Jul-21 A 08-Oct-21 A A3000
217 A3000 Parcel C Fabrication 0 0 100% 08-Oct-21 A 08-Oct-21 A A4010, CN-20 A3010
218 A3010 Parcel C - Delivery to Site 16 0 100% 08-Oct-21 A 29-Oct-21 A A3000 WTS-90A, WTS-70A, 


WTS-0035
219 Cable TrayCable Tray 48 0 16-Jul-21 A 22-Sep-21 A
220 A3020 Cable Tray Submittal Package 5 0 100% 16-Jul-21 A 22-Jul-21 A A4005 A3030
221 A3030 Cable Tray Fabrication 42 0 100% 23-Jul-21 A 21-Sep-21 A A3020 A3040
222 A3040 Cable Tray - Delivery to Site 1 0 100% 22-Sep-21 A 22-Sep-21 A A3030 WH-470A, WTAG-125A, 


WTAG-130A
223 CECCEC 434 102 03-Nov-20 A 22-Jul-22


224 A1010 CEC Contract Award 0 0 100% 03-Nov-20 A PMOB-0010 A1135
225 Network EquipNetwork Equipment 376 15 04-Nov-20 A 06-May-22
226 A1135 Network Equipment Submittal Package (LADWP Ho 173 0 100% 04-Nov-20 A 13-Jul-21 A A1010, A1000 A1520A, A1470
227 A1520A Network Equipment Fabrication 119 0 100% 01-Jul-21 A 17-Dec-21 A A1135 WTEQ-0105
228 WTEQ-0105 SCADA Cabinet - Delivery to Site 15 15 60% 16-Feb-22 A 06-May-22 A1520A, A1470 WTAG-0055
229 VFDVFD 190 6 09-Jun-21 A 07-Mar-22
230 A1090 NHE-3R, 4R, 5R-VFD Panel Drawing Submittals- 


Received and Approved
36 0 100% 09-Jun-21 A 28-Jul-21 A A1000 A1440, A1440


231 A1440 VFDs - Fabrication 126 4 95% 28-Jul-21 A 03-Mar-22 A1090, A1000, A1090 A1525A, WTAG-0050
232 A1525A VFDs - Delivery to Site 2 2 0% 04-Mar-22 07-Mar-22 A1440
233 Well Control PWell Control Panel 385 53 04-Nov-20 A 12-May-22
234 A1075 NHE-6-CP Panel Drawing Submittal Package 184 0 100% 04-Nov-20 A 28-Jul-21 A A1000 A1060
235 A1060 NHE-5R-CP Panel Drawing Submittal Package 184 0 100% 04-Nov-20 A 28-Jul-21 A A1075 A1045
236 A1045 NHE-4R-CP Panel Drawing Submittal Package 184 0 100% 04-Nov-20 A 28-Jul-21 A A1060 A1470
237 A1030 NHE-3R-CP- Panel Drawing Submittal Package 184 0 100% 04-Nov-20 A 28-Jul-21 A A1000 A1470
238 A1015 NHE-2-CP Panel Drawing Submittal Package 184 0 100% 04-Nov-20 A 28-Jul-21 A A1000 A1510A, A1470
239 A1470 Well Control Panels - Fabrication 200 44 85% 15-Jun-21 A 29-Apr-22 A1045, A1000, A1015, A1030, 


A1135
A1530A, WTAG-0050, 
WTEQ-0105


240 A1530A Well Control Panels - Delivery to Site 5 5 0% 06-May-22 12-May-22 A1470, A4100, A5120, A5045 GW-SW25A, GW-SW25A10, 
GW-SW25A20, GW-SW25A30,
GW-SW25A40


241 Main Control PMain Control Panel 381 49 04-Nov-20 A 06-May-22
242 A1000 MCP Panel Drawing Submittals - Received and 


Approved
184 0 100% 04-Nov-20 A 28-Jul-21 A PMOB-0010 A1440, A1005, WTEQ-0100, 


A1015, A1030, A1075, A1090, 
A1135, A1150, A1185, A1470


243 A1005 LADWP Review & Approve MCP Design 100 0 100% 03-Feb-21 A 24-Jun-21 A A1000 WTEQ-0100
244 WTEQ-0100 MCP - Fabrication 145 46 85% 15-Jun-21 A 03-May-22 A1005, A1000 WTEQ-165A
245 WTEQ-165A MCP - Delivery 3 3 0% 04-May-22 06-May-22 WTEQ-0100, A4100 WTAG-0070
246 ProgrammingProgramming 434 102 04-Nov-20 A 22-Jul-22
247 A1185 iFIX Software Development Submittals - Received 


and Approved
234 0 100% 04-Nov-20 A 08-Oct-21 A A1000 A1450


248 A1150 PLC Programming Submittals - Received and Approv 245 0 100% 04-Nov-20 A 22-Oct-21 A A1000 A1450, A1230
249 A1450 Software (Licensing) - Delivery 1 1 0% 01-Apr-22 01-Apr-22 A4055, A1185, A1150 WTAG-0055
250 A1230 Start-Up Plan Submittal - Received and Approved 78 78 0% 01-Apr-22 22-Jul-22 A4055, A1150
251 PLCPLC 147 39 24-Sep-21 A 22-Apr-22
252 A4025 30% PLC Programming Submittal Package 24 0 100% 24-Sep-21 A 28-Oct-21 A A4030, A4060
253 A4030 Review of 30% PLC Programming Submittal Packag 28 0 100% 29-Oct-21 A 10-Dec-21 A A4025 A4040
254 A4040 60% PLC Programming Submittal Package 24 0 100% 29-Nov-21 A 19-Jan-22 A A4030 A4050, A4075, A4045
255 A4050 90% PLC Programming Submittal Package 12 9 0% 19-Jan-22 A 10-Mar-22 A4040 A4055, A4090
256 A4045 Review of 60% PLC Programming Submittal Packag 15 0 100% 31-Jan-22 A 17-Feb-22 A A4040
257 A4055 Review of 90% PLC Programming Submittal Packag 15 15 0% 11-Mar-22 31-Mar-22 A4050 A1450, A1230, A4070
258 A4070 100% PLC Programming Submittal Package 5 5 0% 01-Apr-22 07-Apr-22 A4055 A4085, A4115
259 A4085 Review of 100% PLC Programming Submittal Packa 10 10 0% 08-Apr-22 22-Apr-22 A4070
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MCC Fabrication
MCC - Delivery to Site


Pumps Submittal Package
Pumps Fabrication
Pumps - Delivery to Site


Receive DCB 015B
Parcel C Submittal Package
Parcel C Fabrication


Parcel C - Delivery to Site


Cable Tray Submittal Package
Cable Tray Fabrication
Cable Tray - Delivery to Site


CEC Contract Award


Network Equipment Submittal Package (LADWP Hold)
Network Equipment Fabrication


SCADA Cabinet - Delivery to Site


NHE-3R, 4R, 5R-VFD Panel Drawing Submittals- Received and Approved


VFDs - Fabrication
VFDs - Delivery to Site


NHE-6-CP Panel Drawing Submittal Package
NHE-5R-CP Panel Drawing Submittal Package
NHE-4R-CP Panel Drawing Submittal Package
NHE-3R-CP- Panel Drawing Submittal Package
NHE-2-CP Panel Drawing Submittal Package


Well Control Panels - Fabrication


Well Control Panels - Delivery to Site


MCP Panel Drawing Submittals - Received and Approved


LADWP Review & Approve MCP Design
MCP - Fabrication
MCP - Delivery


iFIX Software Development Submittals - Received and Approved


PLC Programming Submittals - Received and Approved
Software (Licensing) - Delivery


Start-Up Plan Submittal - Received and Approved


30% PLC Programming Submittal Package
Review of 30% PLC Programming Submittal Package


60% PLC Programming Submittal Package
90% PLC Programming Submittal Package


Review of 60% PLC Programming Submittal Package
Review of 90% PLC Programming Submittal Package
100% PLC Programming Submittal Package


Review of 100% PLC Programming Submittal Package
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260 IFixIFix 153 45 24-Sep-21 A 02-May-22
261 A4060 30% iFIX Software Development Submittal Package 24 0 100% 24-Sep-21 A 28-Oct-21 A A4025 A4065
262 A4065 Review of 30% iFIX Software Development Submittal 


Package
29 0 100% 29-Oct-21 A 10-Dec-21 A A4060 A4075


263 A4075 60% iFIX Software Development Submittal Package 24 0 100% 29-Nov-21 A 19-Jan-22 A A4065, A4040 A4080
264 A4080 Review of 60% iFIX Software Development Submittal 


Package
15 0 100% 20-Jan-22 A 17-Feb-22 A A4075 A4090


265 A4090 90% iFIX Software Development Submittal Package 10 10 0% 28-Feb-22 11-Mar-22 A4080, A4050 A4095
266 A4095 Review of 90% iFIX Software Development Submittal 


Package
15 15 0% 14-Mar-22 01-Apr-22 A4090 A4100, A4105


267 A4105 100% iFIX Software Development Submittal Packag 5 5 0% 04-Apr-22 08-Apr-22 A4095 A4115
268 A4115 Review of 100% iFIX Software Development 


Submittal Package
10 10 0% 11-Apr-22 25-Apr-22 A4105, A4070 A4100


269 A4100 Incorporate Engineer/Review Comments during FDT 
at CEC Internal


5 5 0% 26-Apr-22 02-May-22 A4095, A4115 WTEQ-165A, A1530A


270 UIGUIG 372 20 07-Oct-20 A 25-Mar-22


271 A1490 Water Holding Tank Contract Award 0 0 100% 07-Oct-20 A PMOB-0005 A1475, A1480
272 Backwash HoBackwash Holding Tank (North) 339 10 09-Nov-20 A 11-Mar-22
273 A1500 BHT - Foundation Submittal -  Recieved and Approve 45 0 100% 09-Nov-20 A 15-Jan-21 A WTFD-N0070
274 A1510A BHT - Tank  Submittal - Received and Approved 222 0 100% 09-Nov-20 A 24-Sep-21 A A1015 A1515A, A1495
275 A1495 BHT - Fabrication 271 0 100% 30-Nov-20 A 23-Dec-21 A PMOB-0005, A1510A A1505
276 A1505 BHT - Delivery to Site 1 0 100% 15-Feb-22 A 15-Feb-22 A WTFD-S0025, WTFD-N0070, 


A1495
WTEQ-0005, M7, CN-0020, 
A1485


277 WTEQ-0005 BHT - Receive, Offload & Erect 15 5 0% 15-Feb-22 A 04-Mar-22 WTFD-N125, WTFD-N0075, 
WTFD-N0070, A1505, M4


WTAG-220A, WTEQ-160A, 
WTEQ-0075


278 WTEQ-160A BHT - Fill and Test Tank 5 5 0% 07-Mar-22 11-Mar-22 WTEQ-0005 CN-0020
279 Backwash SuBackwash Supply Tank (South) 349 15 09-Nov-20 A 25-Mar-22
280 A1475 BST - Foundation Submittal - Received and Approve 45 0 100% 09-Nov-20 A 15-Jan-21 A A1490 WTFD-S0025, A1515A
281 A1515A BST - Tank Submittal - Received and Approved 223 0 100% 09-Nov-20 A 27-Sep-21 A A1510A, A1475 A1480
282 A1480 BST - Fabrication 271 0 100% 30-Nov-20 A 23-Dec-21 A A1515A, A1490 A1485
283 A1485 BST - Delivery to Site 0 0 100% 24-Feb-22 A 24-Feb-22 A WTFD-S55, A1480, A1505 CN-0020
284 WTEQ-0075 BST - Receive, Offload & Erect 10 10 0% 25-Feb-22 A 18-Mar-22 WTFD-S0025, WTEQ-0005, M WTEQ-155A
285 WTEQ-155A BST - Fill and Test Tank 5 5 0% 21-Mar-22 25-Mar-22 WTEQ-0075 CN-0020
286 Phase 1B TreatPhase 1B Treatment System Construction 905 485 01-Jul-20 A 25-Jan-24


287 CN-0010 Provide Notice to LADWP re-East Neighbor 
Excavation


1 0 100% 02-Nov-20 A 02-Nov-20 A MOB-0005 WTUG-S0005


288 Pre MobilizatioPre Mobilization 221 0 28-Aug-20 A 16-Jul-21 A


289 PMOB-0005 Honeywell Executes Agreement 0 0 100% 28-Aug-20 A EPA-1010 A1495, PMOB-0010, RP-1000, 
WTEQ-0090, EIA-9035, M1, 
WTEQ-115, A1490


290 PMOB-0010 Wood Performs Priority Buyouts 32 0 100% 31-Aug-20 A 14-Oct-20 A PMOB-0005 A1000, PMOB-0015, 
WTEQ-115, WTEQ-0090, 
RP-1000, A1010


291 PMOB-0015 AIS Work Plans 195 0 100% 07-Oct-20 A 16-Jul-21 A PMOB-0010
292 MobilizationMobilization 230 0 10-Nov-20 A 07-Oct-21 A


293 MOB-0005 Mobilization, Site Prep, Temp Facilities & Controls 19 0 100% 10-Nov-20 A 08-Dec-20 A DEMO-0075, DEMO-0005, 
EPA-1010, EIA-1005, 
CAR-1025, EIA-1025


WTS-0034, MOB-0010, 
WTEQ-0110, M2, CN-0010, 
CN-0005, WH-0002, 
DEMO 0013 GW DM0020294 Utility InvestigUtility Investigation/Locate/Protection & Positive Identif 215 0 03-Dec-20 A 07-Oct-21 A


295 MOB-0010 Geophysical Survey at Lankershim Yard & Nursery A 1 0 100% 03-Dec-20 A 03-Dec-20 A M2, MOB-0005 MOB-0015, MOB-0008
296 MOB-0015 Potholing the Identified Utilities at Lankershim Yard 8 0 100% 28-Dec-20 A 07-Jan-21 A MOB-0010 MOB-0020
297 MOB-0020 Land Survey 2 0 100% 03-Feb-21 A 04-Feb-21 A MOB-0015, MOB-0008
298 MOB-0035 Potholing at Well Sites (5 Locations) 7 0 100% 01-Sep-21 A 10-Sep-21 A MOB-0025 GW-SW0025, GW-EQ0010
299 MOB-0030 Potholing at Parcel C 4 0 100% 26-Sep-21 A 30-Sep-21 A MOB-0025, WTS-0035, 


WTS-0040
300 MOB-0025 Geophysical Survey at 5 Well Locations 5 0 100% 01-Oct-21 A 07-Oct-21 A MOB-0030 MOB-0035
301 Lankershim YaLankershim Yard Selective Demolition 199 0 04-Dec-20 A 17-Sep-21 A


302 Exterior SelecExterior Selective Demolition 31 0 04-Dec-20 A 20-Jan-21 A


303 DEMO-0025 Take Apart Piping from Stripper & Tanks 13 0 100% 04-Dec-20 A 22-Dec-20 A DEMO-0020, DEMO-0015, 
DEMO-0010, DEMO-0005


DEMO-0030, DEMO-0040


304 DEMO-0020 Vacuum Truck In Place to Retrieve All Rinse Water 1 0 100% 11-Dec-20 A 11-Dec-20 A DEMO-0015, DEMO-0013 DEMO-0025, DEMO-0035


A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J
2021 2022 2023 024


30% iFIX Software Development Submittal Package
Review of 30% iFIX Software Development Submittal Package


60% iFIX Software Development Submittal Package
Review of 60% iFIX Software Development Submittal Package


90% iFIX Software Development Submittal Package
Review of 90% iFIX Software Development Submittal Package


100% iFIX Software Development Submittal Package
Review of 100% iFIX Software Development Submittal Package


Incorporate Engineer/Review Comments during FDT at CEC Internal


Water Holding Tank Contract Award


BHT - Foundation Submittal -  Recieved and Approved
BHT - Tank  Submittal - Received and Approved


BHT - Fabrication
BHT - Delivery to Site


BHT - Receive, Offload & Erect


BHT - Fill and Test Tank


BST - Foundation Submittal - Received and Approved
BST - Tank Submittal - Received and Approved


BST - Fabrication
BST - Delivery to Site


BST - Receive, Offload & Erect
BST - Fill and Test Tank


Provide Notice to LADWP re-East Neighbor Excavation


Honeywell Executes Agreement


Wood Performs Priority Buyouts


AIS Work Plans


Mobilization, Site Prep, Temp Facilities & Controls


Geophysical Survey at Lankershim Yard & Nursery Area
Potholing the Identified Utilities at Lankershim Yard


Land Survey
Potholing at Well Sites (5 Locations)


Potholing at Parcel C


Geophysical Survey at 5 Well Locations


Take Apart Piping from Stripper & Tanks


Vacuum Truck In Place to Retrieve All Rinse Water
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305 DEMO-0005 Disconnect Local Power & Live Lines Going to Items 
to be Demolished


1 0 100% 11-Dec-20 A 11-Dec-20 A MOB-0005, DEMO-0010, 
DEMO-0025, DEMO-0035, 
WTUG-S0115


306 DEMO-0015 Pressure Wash Old Chlorination Building Piping 2 0 100% 16-Dec-20 A 17-Dec-20 A DEMO-0010 DEMO-0020, DEMO-0025, 
DEMO-0035


307 DEMO-0010 Pressure Wash All Piping & Tanks of the Stripper 2 0 100% 16-Dec-20 A 17-Dec-20 A DEMO-0005 DEMO-0015, DEMO-0025, 
DEMO-0035


308 DEMO-0035 Vacuuming Dust Cyclone & Separate from Building & 
Demo


12 0 100% 20-Dec-20 A 20-Dec-20 A DEMO-0005, DEMO-0010, 
DEMO-0015, DEMO-0020


DEMO-0055


309 DEMO-0030 Demo Chlorination Building & All Materials Inside 1 0 100% 23-Dec-20 A 23-Dec-20 A DEMO-0025 DEMO-0070, DEMO-0040, 
WTUG-N0005


310 DEMO-0040 Dispose of All Materials from Demo Job 3 0 100% 29-Dec-20 A 31-Dec-20 A DEMO-0025, DEMO-0030 DEMO-0045, WTUG-N0005
311 DEMO-0075 LADWP Disconnect Transformer 1 0 100% 20-Jan-21 A 20-Jan-21 A MOB-0005, DEMO-0045
312 Surface & SubSurface & Subsurface Selective Demolition 174 0 13-Jan-21 A 17-Sep-21 A


313 DEMO-0045 Breakout & Stockpile for Loadout - North 3 0 100% 13-Jan-21 A 15-Jan-21 A DEMO-0040, DEMO-0075 DEMO-0050
314 DEMO-0050 Loadout Concrete & Asphalt onto End Dumps - North 1 0 100% 15-Jan-21 A 17-Jan-21 A DEMO-0045 DEMO-0070, WTUG-N0005
315 DEMO-0045S Breakout & Stockpile for Loadout - South 5 0 100% 18-Jul-21 A 23-Jul-21 A WTUG-N0040 DEMO-0050S, DEMO-0050S
316 DEMO-0050S Loadout Concrete & Asphalt onto End Dumps -South 2 0 100% 15-Sep-21 A 17-Sep-21 A DEMO-0045S, DEMO-0045S DEMO-0070S
317 Warehouse InWarehouse Interior Selective Demolition 70 0 21-Dec-20 A 01-Apr-21 A


318 DEMO-0055 All Interior Partitions & Doors 71 0 100% 21-Dec-20 A 01-Apr-21 A DEMO-0035 DEMO-0060
319 DEMO-0060 All Restrooms, Fixtures & Existing Electrical 2 0 100% 28-Dec-20 A 29-Dec-20 A DEMO-0055 WH-0185, WH-460A, WH-0010
320 Water TreatmeWater Treatment UG MEP 269 9 01-Mar-21 A 18-Mar-22


321 North SideNorth Side 95 0 01-Mar-21 A 14-Jul-21 A


322 UG Plumbing &UG Plumbing & Mechanical 64 0 03-Mar-21 A 02-Jun-21 A
323 New Slab AreNew Slab Area 64 0 03-Mar-21 A 02-Jun-21 A
324 WTUG-N0005 NS - New Slab Area - Excavate Trenches for Piping 16 0 100% 03-Mar-21 A 24-Mar-21 A DEMO-0040, WTUG-N0085, 


DEMO-0030, DEMO-0050
WTUG-N0010


325 WTUG-N0010 NS - New Slab Area - Install Piping, Stub-Up 13 0 100% 10-Mar-21 A 26-Mar-21 A WTUG-N0005, WTUG-N0095 WTUG-N0011
326 WTUG-N0015 NS - New Slab Area - Back fill & Compact 46 0 100% 29-Mar-21 A 02-Jun-21 A M3, M13, WTUG-N0065, 


WTUG-N0035, WTFD-N0020, 
WTUG-N0055


327 WTUG-N0011 NS - New Slab Area - Pressure Test 2 0 100% 05-Apr-21 A 06-Apr-21 A WTUG-N0010, CAR-1035
328 UG ElectricalUG Electrical 95 0 01-Mar-21 A 14-Jul-21 A
329 WTUG-N0019 Receive DCB-006 (Electrical) 1 0 100% 01-Mar-21 A 01-Mar-21 A WTUG-N95A, WTUG-N0020
330 WTUG-N0020 NS - UG  - Trenching & install conduit  for ductbank 3 0 100% 06-Jul-21 A 08-Jul-21 A CAR-1030, WTUG-N0019 WTUG-N100A, WTUG-N0065, 


WTUG-N0065
331 WTUG-N95A NS - UG  - Trenching & install for site lighting conduit 3 0 100% 08-Jul-21 A 12-Jul-21 A WTUG-N0019
332 WTUG-N100A NS - UG  - Cast ductbank 1 0 100% 14-Jul-21 A 14-Jul-21 A WTUG-N0020
333 South SideSouth Side 175 9 13-Jul-21 A 18-Mar-22


334 UG Plumbing &UG Plumbing & Mechanical 106 0 13-Jul-21 A 13-Dec-21 A
335 WTUG-S0005 SS - New Slab Area - Excavate Trenches for Piping 104 0 100% 13-Jul-21 A 08-Dec-21 A WTFD-N0020, CN-0010 WTUG-S0010
336 WTUG-S0010 SS - New Slab Area - Install Pipe (LB), Stub-Up & 


Perform Pressure Test
86 0 100% 16-Jul-21 A 15-Nov-21 A WTUG-S0005 WTFD-S65, M23, M5, 


WTUG-N105A, WTUG-S0060, 
WTUG-S0020, WTUG-S115


337 WTUG-S115 SS - New Slab Area - Install Pipe (SB) , Stub-Up & 
Perform Pressure Test


87 0 100% 08-Aug-21 A 13-Dec-21 A WTUG-S0010 WTFD-S85


338 UG ElectricalUG Electrical 132 9 12-Sep-21 A 18-Mar-22
339 WTUG-S0020 SS - UG E&I and Controls - Excavate & Trenching 5 0 100% 12-Sep-21 A 17-Sep-21 A WTUG-N105A, WTUG-S0010 WTUG-S0025
340 WTUG-N105A SS - UG  - Trenching & install for site lighting conduit 5 0 100% 12-Sep-21 A 17-Sep-21 A WTUG-S0010 WTUG-S0020
341 WTUG-N105A1 SS - UG  - Reconnect Existing Chlorination Ductbank 1 0 100% 25-Oct-21 A 25-Oct-21 A
342 WTUG-S120 LADWP Releases Vose Street P Plan 1 0 100% 15-Feb-22 A 15-Feb-22 A WTUG-S0025
343 WTUG-S0025 SS - UG E & I and Controls - Install Conduit in Trench


& Stub-Up (Includes Ductbank & Switch to PL 
C d it)


4 4 0% 08-Mar-22* 11-Mar-22 WTUG-S0020, WTUG-S120 WTUG-S0080, WTUG-S0085


344 WTUG-S0085 Install Switch & Transformer Pad & TSMSB1 Pad 3 3 0% 14-Mar-22* 16-Mar-22 WTUG-S0025 WTAG-120A, WTFD-S0005, 
WTAG-0030, WTAG-0070, 
WTAG-0065


345 WTAG-0065 Initial Inspection of Pads, Bollards & Conduits 1 1 0% 18-Mar-22 18-Mar-22 WTFD-S0025, WTFD-S0005, 
WTUG-S0085


WTAG-0030


346 OtherOther 98 0 20-Sep-21 A 03-Jan-22 A


347 Main ConveyaMain Conveyance Lines 98 0 20-Sep-21 A 03-Jan-22 A


A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J
2021 2022 2023 024


Disconnect Local Power & Live Lines Going to Items to be Demolished


Pressure Wash Old Chlorination Building Piping


Pressure Wash All Piping & Tanks of the Stripper


Vacuuming Dust Cyclone & Separate from Building & Demo


Demo Chlorination Building & All Materials Inside


Dispose of All Materials from Demo Job
LADWP Disconnect Transformer


Breakout & Stockpile for Loadout - North
Loadout Concrete & Asphalt onto End Dumps - North


Breakout & Stockpile for Loadout - South
Loadout Concrete & Asphalt onto End Dumps -South


All Interior Partitions & Doors
All Restrooms, Fixtures & Existing Electrical


NS - New Slab Area - Excavate Trenches for Piping


NS - New Slab Area - Install Piping, Stub-Up
NS - New Slab Area - Back fill & Compact


NS - New Slab Area - Pressure Test


Receive DCB-006 (Electrical)
NS - UG  - Trenching & install conduit  for ductbank


NS - UG  - Trenching & install for site lighting conduit
NS - UG  - Cast ductbank


SS - New Slab Area - Excavate Trenches for Piping
SS - New Slab Area - Install Pipe (LB), Stub-Up & Perform Pressure Test


SS - New Slab Area - Install Pipe (SB) , Stub-Up & Perform Pressure Test


SS - UG E&I and Controls - Excavate & Trenching
SS - UG  - Trenching & install for site lighting conduit


SS - UG  - Reconnect Existing Chlorination Ductbank
LADWP Releases Vose Street P Plan


SS - UG E & I and Controls - Install Conduit in Trench & Stub-Up (Includes Ductbank


Install Switch & Transformer Pad & TSMSB1 Pad


Initial Inspection of Pads, Bollards & Conduits
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348 WTUG-N0035 Main Conveyance Lines - Excavate Trenches & Install 
Piping (North to South)


63 0 100% 20-Sep-21 A 17-Dec-21 A WTUG-N0015 WTS-0015


349 WTUG-N0040 Main Conveyance Lines - Pressure Testing & Cap 13 0 100% 14-Nov-21 A 03-Dec-21 A WTS-0015 DEMO-0045S, WTS-0005, 
WTS-0050, WTUG-N0060


350 WTS-0015 Main Conveyance Line - Install 2 Manholes 0 0 100% 06-Dec-21 A 06-Dec-21 A WTUG-N0035 WTUG-N0040, WTS-0050, M2
351 WTS-0010 Sanitary Sewer Line - Install Pipe in Trench & 


Pressure Test from Backwash Holding Tank to Main 
V St


5 0 100% 13-Dec-21 A 17-Dec-21 A WTS-0005 WTS-0050


352 WTS-0005 Sanitary Sewer Line - Excavate 8" & 6" Lateral from 
Backwash Holding Tank


5 0 100% 13-Dec-21 A 17-Dec-21 A WTUG-N0040, WTFD-S0025, 
CAR-1035


WTS-0020, WTS-0010


353 WTS-0050 Sanitary Sewer Line - Public Street Work 
(Restoration)


3 0 100% 27-Dec-21 A 03-Jan-22 A CAR-1060A, CAR-1045A, M22,
WTS-0010, WTS-0015, 
WTUG-N0040, CAR-1055A


WTS-0020, WTS-0060


354 FoundationsFoundations 250 87 16-Feb-21 A 30-Jun-22


355 North SideNorth Side 249 87 16-Feb-21 A 30-Jun-22


356 WTFD-N135 Northside Concrete Epoxy 102 87 40% 14-Sep-21 A 30-Jun-22
357 WTFD-N130 Northside Concrete Cure 5 0 100% 22-Oct-21 A 29-Oct-21 A WTFD-N125
358 WTFD-N125 Northside Concrete Pour 0 0 100% 22-Oct-21 A WTFD-N0030, WTFD-N125A, 


WTFD-N130A, WTFD-N0045
WTFD-N130, CN-0020, 
WTEQ-0005, WTAG-220A, M7


359 Northwest SidNorthwest Side 112 0 03-May-21 A 07-Oct-21 A
360 WTFD-N0070 Backwash Holding Tank-Foundation 9 0 100% 03-May-21 A 13-May-21 A A1500 A1505, WTEQ-0005, M4, M7, 


CN-0020
361 WTFD-N0075 Backwash Holding Tank- Curtain Pad 5 0 100% 27-Jun-21 A 02-Jul-21 A WTFD-S55 WTFD-N115, WTEQ-0005, M7,


CN-0020
362 WTFD-N0055 8" SOG Pipe Support Pad 21 0 100% 09-Sep-21 A 07-Oct-21 A WTFD-N130A, WTFD-N0045, 


WTFD-N125A
WTAG-220A


363 Northeast SideNortheast Side 176 0 16-Feb-21 A 22-Oct-21 A
364 WTFD-N104 Issue DCB-007 (Structural) 71 0 100% 16-Feb-21 A 26-May-21 A WTFD-N105
365 WTFD-N0020 Sumps S-100, S-200, S-250, S-300 22 0 100% 28-Apr-21 A 27-May-21 A WTUG-N0015 WTUG-N0060, WTFD-N0035, 


WTFD-N0010, WTUG-S0005
366 WTFD-N0035 Duplex Equipment Foundation 13 0 100% 03-Jun-21 A 21-Jun-21 A WTFD-N0020 M19, WTEQ-135A, 


WTEQ-0060, WTFD-N0040, 
WTFD N0025367 WTFD-N0040 Ion Exchange System Foundations 7 0 100% 24-Jun-21 A 02-Jul-21 A WTFD-N0035 WTEQ-0065, M15, 
WTAG-0005, CN-0020


368 WTFD-N0025 Sulfuric Acid Tank Foundation 7 0 100% 24-Jun-21 A 02-Jul-21 A WTFD-N0035 WTFD-N0045, WTFD-N0090
369 WTFD-N0045 Hydrogen Peroxide Tank Foundations 10 0 100% 24-Jun-21 A 07-Jul-21 A WTFD-N0025 WTFD-N125, WTFD-N130A, 


WTFD-N0055, WTAG-0005, 
CN-0020


370 WTFD-N125A Sulfuric Acid Tank Wall 23 0 100% 12-Jul-21 A 11-Aug-21 A WTFD-N130A WTFD-N125, WTEQ-130A, 
WTEQ-0055, WTFD-N0060, 
WTFD-N0055


371 WTFD-N130A Hydrogen Peroxide Tank Wall 23 0 100% 12-Jul-21 A 11-Aug-21 A WTFD-N0045 WTFD-N125A, WTFD-N125, 
WTFD-S75, WTFD-N0055


372 WTFD-N110 Slab Trench Drain 25 0 100% 02-Sep-21 A 07-Oct-21 A WTFD-N0060 WTFD-N0030, CN-0020
373 WTFD-N0060 12" SOG (Form, Rebar, Pour) 36 0 100% 02-Sep-21 A 22-Oct-21 A WTFD-N125A M17, WTEQ-130A, 


WTEQ-0055, WTFD-N110, 
CN 0020374 WTFD-N115 Containment Curb 17 0 100% 14-Sep-21 A 07-Oct-21 A WTFD-N0075 CN-0020


375 WTFD-N145 Cable tray support foundations 21 0 100% 24-Sep-21 A 22-Oct-21 A WTFD-N150
376 WTFD-N0030 Chemical Truck Unloading Ramp 11 0 100% 08-Oct-21 A 22-Oct-21 A WTFD-N110 WTFD-N125, M14
377 South SideSouth Side 168 0 14-Jun-21 A 18-Feb-22 A


378 Concrete WorkConcrete Work 168 0 14-Jun-21 A 18-Feb-22 A
379 WTFD-S0025 Backwash Supply Tank Foundation (Form & Rebar) 10 0 100% 14-Jun-21 A 25-Jun-21 A A1475 WTFD-S60, WTFD-S55, 


A1505, WTAG-0065, 
WTEQ-0075, WTEQ-0055, 
WTS 0005 M6380 WTFD-S55 Backwash Supply Tank Foundation (Concrete Pour) 1 0 100% 07-Jul-21 A 07-Jul-21 A WTFD-S0025 A1485, WTFD-N0075


381 WTFD-S135 Form & Rebar Southside Lightpoles 3 0 100% 25-Aug-21 A 30-Aug-21 A
382 WTFD-N150 Cable tray support foundations 11 0 100% 08-Oct-21 A 22-Oct-21 A WTFD-N145
383 WTFD-S75 8" SOG (Rebar & Pour) 10 0 100% 18-Oct-21 A 29-Oct-21 A WTFD-S70, WTFD-N130A WTFD-S80, WH-480A
384 WTFD-S0050 Pump Equipment Pads (3) 5 0 100% 26-Jan-22 A 18-Feb-22 A WTFD-S0045 A2080, WTFD-S0055
385 WTFD-S0045 Slab Trench Drain & Equipment Support Pads (Rebar


& Pour)
17 0 100% 26-Jan-22 A 18-Feb-22 A WTFD-S65 WTFD-S0050


386 WTFD-S80 Misc. Finish 5 0 100% 26-Jan-22 A 18-Feb-22 A WTFD-S75 CN-0020
387 SumpSump 60 0 18-Jun-21 A 10-Sep-21 A
388 WTFD-S60 Sump S-500 (Form & Rebar & Pour Base) 13 0 100% 18-Jun-21 A 06-Jul-21 A WTFD-S0025 WTFD-S65, WTFD-S0020


A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J
2021 2022 2023 024


Main Conveyance Lines - Excavate Trenches & Install Piping (North to South)


Main Conveyance Lines - Pressure Testing & Cap


Main Conveyance Line - Install 2 Manholes
Sanitary Sewer Line - Install Pipe in Trench & Pressure Test from Backwash Holding Tank to Ma


Sanitary Sewer Line - Excavate 8" & 6" Lateral from Backwash Holding Tank


Sanitary Sewer Line - Public Street Work (Restoration)


Northside Concrete Epoxy
Northside Concrete Cure


Northside Concrete Pour


Backwash Holding Tank-Foundation


Backwash Holding Tank- Curtain Pad


8" SOG Pipe Support Pad


Issue DCB-007 (Structural)
Sumps S-100, S-200, S-250, S-300


Duplex Equipment Foundation


Ion Exchange System Foundations


Sulfuric Acid Tank Foundation
Hydrogen Peroxide Tank Foundations


Sulfuric Acid Tank Wall


Hydrogen Peroxide Tank Wall


Slab Trench Drain
12" SOG (Form, Rebar, Pour)


Containment Curb
Cable tray support foundations
Chemical Truck Unloading Ramp


Backwash Supply Tank Foundation (Form & Rebar)


Backwash Supply Tank Foundation (Concrete Pour)
Form & Rebar Southside Lightpoles


Cable tray support foundations
8" SOG (Rebar & Pour)


Pump Equipment Pads (3)
Slab Trench Drain & Equipment Support Pads (Rebar & Pour)


Misc. Finish


Sump S-500 (Form & Rebar & Pour Base)
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389 WTFD-S0020 Sump S-500 (Form & Rebar & Pour Walls) 6 0 100% 16-Jul-21 A 23-Jul-21 A WTFD-S60 WTFD-S110, WTFD-S0010, 
WTFD-S0055


390 WTFD-S110 Sump S-510 (Form & Rebar & Pour Base) 8 0 100% 25-Aug-21 A 03-Sep-21 A WTFD-S0020
391 WTFD-S85 Sump S-510 (Form & Rebar & Pour Walls) 4 0 100% 06-Sep-21 A 10-Sep-21 A WTUG-S115
392 LPGACLPGAC 31 0 02-Aug-21 A 14-Sep-21 A
393 WTFD-S65 LPGAC System Foundation (Form & Rebar) - East 2 14 0 100% 02-Aug-21 A 19-Aug-21 A WTUG-S0010, WTFD-S60 WTFD-S0045
394 WTFD-S115 LPGAC System Foundation (Form & Rebar) - Middle 9 0 100% 13-Aug-21 A 25-Aug-21 A
395 WTFD-S70 LPGAC System Foundation (Concrete Pour) - East 2 1 0 100% 20-Aug-21 A 20-Aug-21 A WTFD-S75, WTAG-30, CN-00
396 WTFD-S125 LPGAC System Foundation (Concret Pour) - Middle 1 0 100% 30-Aug-21 A 30-Aug-21 A
397 WTFD-S120 LPGAC System Foundation (Form & Rebar) - West 7 0 100% 01-Sep-21 A 10-Sep-21 A
398 WTFD-S130 LPGAC System Foundation (Concrete Pour) - West 1 0 100% 14-Sep-21 A 14-Sep-21 A
399 Sewers & ConSewers & Conveyance Lines 199 2 20-May-21 A 01-Mar-22


400 Unknown StruUnknown Structure Closure 43 0 20-May-21 A 20-Jul-21 A


401 A3060 Delay - Unforseen Concrete Structure 7 0 100% 20-May-21 A 28-May-21 A
402 A3045 Remove oil-impacted soil (Vac Truck) 1 0 100% 15-Jul-21 A 15-Jul-21 A A3050
403 A3050 Backfill Structure with CFD slurry 1 0 100% 15-Jul-21 A 15-Jul-21 A A3045 A3055
404 A3055 Collect Soil Samples 1 0 100% 20-Jul-21 A 20-Jul-21 A A3050 WTS-0055
405 Storm SewerStorm Sewer 119 2 13-Sep-21 A 01-Mar-22


406 WTS-0055 Install Maxwell Drywell System 3 0 100% 13-Sep-21 A 15-Sep-21 A A3055 WTS-0025, CN-0020, 
WTS-0065


407 WTS-0025 Storm Sewer - Pipe to Maxwell Plus drywell Infiltration
System


3 0 100% 25-Jan-22 A 16-Feb-22 A WTS-0055 WTS-0030, SITE-0015


408 WTS-0020 Storm Sewer - Trenching & Piping of New 4" to 6" & 
8" PVC Pipe


2 0 100% 25-Jan-22 A 23-Feb-22 A WTS-0005, WTS-0050 CN-0020


409 WTS-0030 Storm Sewer - Leak Test Pipe/ Backfill and Compact 2 2 0% 28-Feb-22* 01-Mar-22 WTS-0025 CN-0020, WTS-0065
410 Parcel CParcel C 101 0 12-Aug-21 A 04-Jan-22 A


411 CN-0005 Provide Notice to LADWP re-Corridor Encroachment 6 0 100% 12-Aug-21 A 19-Aug-21 A MOB-0005 WTS-0035
412 WTS-0033 Stoneland Owner Available 1 0 100% 30-Aug-21 A 30-Aug-21 A WTS-70A
413 WTS-0040 24" SU / BP Conv. Line - Excavate, Install & Test - 


Storm to Manhole (19+07)
15 0 100% 11-Oct-21 A 29-Oct-21 A MOB-0030 M20, WTS-90A, WTS-80A


414 WTS-80A 24" SU / BP Conv. Line - Backfill & Compact -  Storm 
to Manhole (19+07)


15 0 100% 20-Oct-21 A 09-Nov-21 A WTS-0040 WTS-100A, WTS-90A


415 WTS-90A 24" SU / BP Conv. Line - Excavate, Install & Test - 
Manhole (19+07) to Manhole (15+40)


11 0 100% 03-Nov-21 A 17-Nov-21 A A3010, WTS-0040, WTS-80A WTS-100A


416 WTS-100A 24" SU / BP Conv. Line -Backfill & Compact- Manhole
(19+07) to Manhole (15+40)


3 0 100% 11-Nov-21 A 15-Nov-21 A WTS-90A, WTS-80A WTS-85A, WTS-0035


417 WTS-70A 24" SU / BP Conv. Line - Excavate, Install & Test -  
Manhole (15+40) to Stoneland


5 0 100% 15-Nov-21 A 19-Nov-21 A WTS-0033, A3010, W TS-0035 WTS-75A


418 WTS-75A 24" SU / BP Conv. Line - Backfill & Compact -  
Manhole (15+40) to Stoneland


4 0 100% 18-Nov-21 A 23-Nov-21 A WTS-70A


419 WTS-0035 28" SU / BP Conv. Line - Excavate, Install & Test -  
Stoneland to Backwash


16 0 100% 18-Nov-21 A 13-Dec-21 A A3010, MOB-0030, CN-0005, 
WTS-100A


WTS-70A, WTS-0045


420 WTS-85A 28" SU / BP Conv. Line - Install Final Topping 31 0 100% 19-Nov-21 A 04-Jan-22 A WTS-100A CN-0020
421 WTS-0045 28" SU / BP Conv. Line - Backfill & Compact -  


Stoneland to Backwash
7 0 100% 09-Dec-21 A 17-Dec-21 A WTS-0035 EIA-9000, CN-0020, 


WTS-0070
422 Water TreatmeWater Treatment Equipment 2 0 30-Aug-21 A 31-Aug-21 A


423 WTEQ-180A Anchor AOP Reactors (2) 2 0 100% 30-Aug-21 A 31-Aug-21 A WTEQ-0070, WTFD-N0085 WTAG-25, CN-0020
424 Water HoldingWater Holding Tanks 0 0


425 Warehouse MoWarehouse Modifications 342 87 26-Apr-21 A 30-Jun-22


426 FoundationsFoundations 64 0 30-Apr-21 A 29-Jul-21 A


427 WTFD-N0110A Sumps 5 0 100% 30-Apr-21 A 06-May-21 A WTFD-N110A
428 WTFD-N110A B Trench Walls 25 0 100% 30-Apr-21 A 04-Jun-21 A WTFD-N0110A WTFD-N0085
429 WTFD-N120A Main Slab South 2 0 100% 24-Jun-21 A 25-Jun-21 A WH-460A
430 WTFD-N115A Main Slab North 26 0 100% 24-Jun-21 A 29-Jul-21 A WTFD-N0085 WTAG-25, CN-0020
431 WTFD-N0085 AOP Equipment Foundations 8 0 100% 27-Jun-21 A 07-Jul-21 A WTFD-N110A WTEQ-180A, WTFD-N115A, 


WTEQ-0070, WTFD-N0090
432 CMUCMU 252 3 26-Apr-21 A 20-Apr-22


433 WH-435 AIS Supplies CMU Schedule 98 0 100% 26-Apr-21 A 10-Sep-21 A WH-440, WH-0010
434 WH-0010 CMU - Epoxy #5 Dowels - 6" Embed 1 0 100% 24-Aug-21 A 24-Aug-21 A WH-440, WH-435, WH-460A, 


DEMO-0060
WH-0045


A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J
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Sump S-500 (Form & Rebar & Pour Walls)


Sump S-510 (Form & Rebar & Pour Base)
Sump S-510 (Form & Rebar & Pour Walls)


LPGAC System Foundation (Form & Rebar) - East 2
LPGAC System Foundation (Form & Rebar) - Middle 2
LPGAC System Foundation (Concrete Pour) - East 2
LPGAC System Foundation (Concret Pour) - Middle 2


LPGAC System Foundation (Form & Rebar) - West 2
LPGAC System Foundation (Concrete Pour) - West 2


Delay - Unforseen Concrete Structure
Remove oil-impacted soil (Vac Truck)
Backfill Structure with CFD slurry
Collect Soil Samples


Install Maxwell Drywell System


Storm Sewer - Pipe to Maxwell Plus drywell Infiltration System


Storm Sewer - Trenching & Piping of New 4" to 6" & 8" PVC Pipe


Storm Sewer - Leak Test Pipe/ Backfill and Compact


Provide Notice to LADWP re-Corridor Encroachment
Stoneland Owner Available


24" SU / BP Conv. Line - Excavate, Install & Test - Storm to Manhole (19+07)


24" SU / BP Conv. Line - Backfill & Compact -  Storm to Manhole (19+07)


24" SU / BP Conv. Line - Excavate, Install & Test - Manhole (19+07) to Manhole (15+40)


24" SU / BP Conv. Line -Backfill & Compact- Manhole (19+07) to Manhole (15+40)


24" SU / BP Conv. Line - Excavate, Install & Test -  Manhole (15+40) to Stoneland


24" SU / BP Conv. Line - Backfill & Compact -  Manhole (15+40) to Stoneland


28" SU / BP Conv. Line - Excavate, Install & Test -  Stoneland to Backwash


28" SU / BP Conv. Line - Install Final Topping
28" SU / BP Conv. Line - Backfill & Compact -  Stoneland to Backwash


Anchor AOP Reactors (2)


Sumps
B Trench Walls


Main Slab South
Main Slab North


AOP Equipment Foundations


AIS Supplies CMU Schedule
CMU - Epoxy #5 Dowels - 6" Embed
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435 WH-440 PEMB Wall Patching 39 0 100% 30-Aug-21 A 22-Oct-21 A WH-435 WH-0010
436 WH-0015 CMU - Base Course & Vertical Rebar to +5' (#5 @ 


16" oc)
5 0 100% 19-Sep-21 A 24-Sep-21 A WH-460A WH-0045, WH-0045


437 WH-460A Holow Metal Frame Installation 3 0 100% 20-Sep-21 A 22-Sep-21 A WTFD-N120A, WH-0002, 
DEMO-0060


WH-0015, WH-0010


438 WH-0045 CMU - Bond Beam @ +4' & Horizontal Rebar (#5) 2 0 100% 22-Sep-21 A 23-Sep-21 A WH-0015, WH-0015, WH-0010 WH-0285, WH-0285, 
WH-0060, WH-0085


439 WH-0060 CMU - Bond Beam @ +8' & Horizontal Rebar (#5) 3 0 100% 04-Oct-21 A 06-Oct-21 A WH-0045 WH-0085, WH-0285
440 WH-0085 CMU - Bond Beam @ +12' & Horizontal Rebar (#5) 11 0 100% 06-Oct-21 A 20-Oct-21 A WH-0060, WH-0045 WH-0090
441 WH-0090 CMU - Structural Steel Anchors 18 0 100% 21-Dec-21 A 11-Jan-22 A WH-0085 WH-0120, WH-0130
442 WH-0385 Install Window 3 3 0% 18-Apr-22* 20-Apr-22 WH-0290 WH-0400
443 SteelSteel 22 0 27-Dec-21 A 12-Jan-22 A


444 WH-0120 Steel - W8 Main Beams - Erection 19 0 100% 27-Dec-21 A 12-Jan-22 A WH-0090 WH-465A, WH-0125, WH-0130
445 WH-465A Steel - Structural Welding 8 0 100% 04-Jan-22 A 12-Jan-22 A WH-0120 WH-0145
446 WH-0130 Steel - WT5 Diagonal Beam - Erection 2 0 100% 10-Jan-22 A 12-Jan-22 A WH-0090, WH-0120, WH-0125 WH-470A, CN-0020, WH-0145
447 WH-0125 Steel - W8 Connection Beams - Erection 2 0 100% 10-Jan-22 A 12-Jan-22 A WH-0120 WH-0130
448 Framing & WaFraming & Wall Openings 66 0 25-Oct-21 A 06-Jan-22 A


449 WH-0145 Framing - Wall B & C, 3-5/8" Bottom Track Installatio 4 0 100% 25-Oct-21 A 28-Oct-21 A WH-465A, WH-0130 WH-0290
450 WH-0150 Framing - Wall B & C, 3-5/8" Stud & Top Track 


Installation
5 0 100% 26-Oct-21 A 01-Nov-21 A WH-0290 WH-0310, WH-0180


451 WH-0290 Framing - 600S200-43, Joist Installation 24 0 100% 27-Dec-21 A 06-Jan-22 A WH-0145 WH-0210, WH-0385, 
WH-0155, WH-0150, 
WH-0310, WH-0285, 
WH 0195 WH 0170 WH 0185452 WH-0180 Framing - 600T300-97, Cont Track Ledger Installatio 1 0 100% 05-Jan-22 A 05-Jan-22 A WH-0150, WH-0155, WH-0155 WH-0235


453 WH-0155 Framing - Wall A, 5.5" Stud Above CMU to Bottom of 
'E' Roof


1 0 100% 05-Jan-22 A 05-Jan-22 A WH-0290 WH-0310, WH-0180, WH-0180


454 MechanicalMechanical 82 82 07-Mar-22 30-Jun-22


455 WH-0195 Rough-In Exhaust Fans 3 3 0% 07-Mar-22* 09-Mar-22 WH-0290, CAR-1040 WH-0200
456 WH-0210 Install AHU 5 5 0% 09-Mar-22 15-Mar-22 WH-0290, WH-0200 WH-0235, WH-0230
457 WH-0200 Install HP 5 5 0% 09-Mar-22 15-Mar-22 WH-0195 WH-0235, WH-0210
458 WH-0235 Install Refrigerant Piping 5 5 0% 16-Mar-22 22-Mar-22 WH-0210, WH-0200, WH-0180 WH-0240, WH-0245
459 WH-0230 Install Ducting 5 5 0% 16-Mar-22 22-Mar-22 WH-0210 WH-0245
460 WH-0240 Install T-Stats 2 2 0% 21-Mar-22 22-Mar-22 WH-0235 WH-0365, WH-0250
461 WH-0245 Duct Pressure Test & Inspection 2 2 0% 23-Mar-22 24-Mar-22 WH-0230, WH-0235 WH-0250
462 WH-0250 Install FA & RA Diffusers & Grilles 3 3 0% 23-Mar-22 25-Mar-22 WH-0245, WH-0240 WH-0260
463 WH-0260 Install Pipe and Duct Insulation 3 3 0% 28-Mar-22 30-Mar-22 WH-0250 WH-0415, WH-0265
464 WH-0265 Equipment Start-Up & Testing & TAB 3 3 0% 28-Jun-22 30-Jun-22 WTAG-0085, WH-0260 CN-0020
465 PlumbingPlumbing 166 12 28-Jul-21 A 22-Mar-22


466 WH-0170 Plumbing - Rough-In Pipes & Vents 130 0 100% 28-Jul-21 A 14-Jan-22 A CAR-1040, WH-0290 WH-0185, WH-0285
467 WH-480A Plumbing - Finishes 12 12 0% 07-Mar-22* 22-Mar-22 WTFD-S75
468 ElectricalElectrical 107 56 16-Dec-21 A 17-May-22


469 WH-470A Elec - Install Cable Tray Structures 31 9 0% 16-Dec-21 A 10-Mar-22 A3040, WH-0130 WTAG-225A, WTAG-0045, 
WH-0185, WTAG-0020


470 WH-0185 Elec - Install Cabinets in MCC Room 5 5 0% 11-Mar-22 17-Mar-22 A2050, WH-0290, WH-0170, 
DEMO-0060, WH-470A, 
CAR-1040


WH-0430, WTAG-225A, 
WH-490A, WH-0320


471 WH-490A Elec - Install Cabinets in Control Room 5 5 0% 11-Mar-22 17-Mar-22 WH-0185 WTAG-225A, WH-485A
472 WH-0430 Elec - Install Fixtures, Receptacles & Devices 10 10 0% 11-Mar-22 24-Mar-22 WH-0185 WH-475A, WTAG-225A, 


WH-0435
473 WH-485A Elec - Install Cabinets in Electrical Room 5 5 0% 18-Mar-22 24-Mar-22 WH-490A WTAG-225A, WH-0320
474 WH-475A Elec - Install Fire Alarm System 5 5 0% 18-Mar-22 24-Mar-22 WH-0430 WTAG-225A
475 WH-0320 Elec - Extend Conduits Between Cabinets/Devices & 


Cable Tray
8 8 0% 02-May-22 11-May-22 WTAG-0070, WH-485A, 


WH-0185
WH-0370, WH-0365, 
WTAG-225A, WH-0435


476 WTAG-0070 Elec - Install MCP 2 2 0% 09-May-22 10-May-22 WTEQ-165A, WTUG-S0085 WH-0370, WH-0365, 
WTAG-225A, WH-0320, 
WTAG-0055, CN-0020


477 WH-0435 Elec - Lighting; Wire Pulling & Termination 2 2 0% 12-May-22 13-May-22 WH-0320, WH-0430 WTAG-225A, CN-0020
478 WH-0365 Elec - HVAC Equipment; Wire Pulling & Termination 3 3 0% 12-May-22 16-May-22 WTAG-0070, WH-0240, 


WH-0320
WH-0285, WTAG-160A, 
WTAG-225A


479 WH-0370 Elec - Receptacles; Wire Pulling & Termination 4 4 0% 12-May-22 17-May-22 WTAG-0070, WH-0320 WTAG-225A
480 MiscMisc 209 57 01-Nov-21 A 18-May-22
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PEMB Wall Patching
CMU - Base Course & Vertical Rebar to +5' (#5 @ 16" oc)


Holow Metal Frame Installation


CMU - Bond Beam @ +4' & Horizontal Rebar (#5)


CMU - Bond Beam @ +8' & Horizontal Rebar (#5)
CMU - Bond Beam @ +12' & Horizontal Rebar (#5)


CMU - Structural Steel Anchors
Install Window


Steel - W8 Main Beams - Erection
Steel - Structural Welding
Steel - WT5 Diagonal Beam - Erection
Steel - W8 Connection Beams - Erection


Framing - Wall B & C, 3-5/8" Bottom Track Installation
Framing - Wall B & C, 3-5/8" Stud & Top Track Installation


Framing - 600S200-43, Joist Installation


Framing - 600T300-97, Cont Track Ledger Installation
Framing - Wall A, 5.5" Stud Above CMU to Bottom of 'E' Roof


Rough-In Exhaust Fans
Install AHU
Install HP
Install Refrigerant Piping
Install Ducting
Install T-Stats
Duct Pressure Test & Inspection
Install FA & RA Diffusers & Grilles
Install Pipe and Duct Insulation


Equipment Start-Up & Testing & TAB


Plumbing - Rough-In Pipes & Vents
Plumbing - Finishes


Elec - Install Cable Tray Structures


Elec - Install Cabinets in MCC Room


Elec - Install Cabinets in Control Room
Elec - Install Fixtures, Receptacles & Devices


Elec - Install Cabinets in Electrical Room
Elec - Install Fire Alarm System


Elec - Extend Conduits Between Cabinets/Devices & Cable Tray


Elec - Install MCP


Elec - Lighting; Wire Pulling & Termination
Elec - HVAC Equipment; Wire Pulling & Termination


Elec - Receptacles; Wire Pulling & Termination
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481 WH-0315 R-19 Insulation Below 'E' Roof 7 0 100% 01-Nov-21 A 09-Nov-21 A WH-0310 WH-0340, WH-0425
482 WH-0350 Painting (Primer & Paint) 98 14 70% 22-Nov-21 A 17-Mar-22 WH-0380, CN-0020
483 WH-0340 Gypsum Board Sanding/Install/Tape 0 0 0% 07-Feb-22 A 11-Mar-22 WH-0425, WH-0315 WH-0415, M25
484 WH-0310 R-13 Insulation Within Walls 3 0 100% 07-Feb-22 A 09-Feb-22 A WH-0150, WH-0155, WH-0290 WH-0315
485 WH-0415 Acoustical Ceiling Grids & Tiles 5 5 0% 14-Feb-22 A 20-Apr-22 WH-0260, WH-0340, WH-0400
486 WH-0425 Roof Coating @ 'E' Corr-Roof 9 9 0% 28-Feb-22* 10-Mar-22 WH-0315 WH-0340
487 WH-0380 Install Door & Hardware 5 5 0% 18-Mar-22 24-Mar-22 WH-0350 CN-0020
488 WH-0400 Install Signage 3 3 0% 18-Apr-22 20-Apr-22 WH-0385 WH-0415
489 WH-0285 Firestop & Sealants at Wall / Roof Penetrations 2 2 0% 17-May-22 18-May-22 WH-0365, WH-0290, 


WH-0045, WH-0045, 
WH-0060, CAR-1040, 
WH 0170490 Groundwater EGroundwater Extraction System 256 73 15-Jun-21 A 15-Jun-22


491 GW-DM20A Release DCB-019 1 0 100% 15-Jun-21 A 15-Jun-21 A GW-DM0010
492 NHE - 6NHE - 6 101 73 17-Jan-22 A 15-Jun-22


493 GW-DM0010 Selective Demolition - NHE-6 3 0 100% 17-Jan-22 A 24-Feb-22 A GW-DM20A, CAR-1055A GW-EQ10A, GW-DM50, 
GW-EX0005, GW-EQ10A10, 
GW-EQ20, GW-SW0025, 
GW EQ0010494 GW-EQ0010 Extraction System - Demo, System Pump & Features 6 6 0% 03-Mar-22* 10-Mar-22 MOB-0035, GW-DM0010, 


GW-DM0020
M18, GW-HT0005, 
GW-SW0025, GW-EQ70


495 GW-SW0025 Sitework - NHE-6 5 5 0% 11-Mar-22 17-Mar-22 MOB-0035, GW-DM0010, 
GW-DM0020, GW-EQ0010


GW-HT0005, GW-EX0005, 
GW-SW25A


496 GW-HT0005 Hydrostatic Testing 2 2 0% 18-Mar-22 21-Mar-22 GW-SW0025, GW-EQ0010 CN-0020
497 GW-SW25A Install Well Control Panel 3 3 0% 13-May-22 17-May-22 A1530A, GW-SW0025 GW-EQ10A, GW-EQ15A
498 GW-EQ15A Pull and Land Cables 5 5 0% 18-May-22 24-May-22 GW-SW25A GW-EQ10A
499 GW-EQ10A Apply for LADWP Power Connection/Startup 10 10 0% 25-May-22 08-Jun-22 GW-SW25A, GW-DM0010, 


GW-EQ15A
WTAG-175A, GW-EQ20A


500 GW-EQ20A Install Features and Energize System 0 0 0% 09-Jun-22 09-Jun-22 GW-EQ10A CN-0020, GW-EQ20A5
501 GW-EQ20A5 Perform System Checks 5 5 0% 09-Jun-22 15-Jun-22 GW-EQ20A
502 NHE - 5/5RNHE - 5/5R 71 71 07-Mar-22 15-Jun-22


503 GW-EQ20 Extraction System - Pedestal Install 5 5 0% 07-Mar-22* 11-Mar-22 GW-DM0010, CAR-1055A GW-SW25, GW-EQ10, 
GW-EQ40


504 GW-EQ10 Extraction System - System Pump & Features 6 6 0% 14-Mar-22 21-Mar-22 GW-EQ20 GW-EQ15A10, GW-HT5, 
GW-SW25


505 GW-SW25 Sitework - NHE-5/5R 10 10 0% 22-Mar-22 04-Apr-22 GW-EQ20, GW-EQ10 GW-HT5, GW-SW25A10
506 GW-HT5 Hydrostatic Testing 2 2 0% 05-Apr-22 06-Apr-22 GW-SW25, GW-EQ10
507 GW-SW25A10 Install Well Control Panel 3 3 0% 13-May-22 17-May-22 A1530A, GW-SW25 GW-EQ15A10
508 GW-EQ15A10 Pull and Land Cables 5 5 0% 18-May-22 24-May-22 GW-EQ10, GW-SW25A10 GW-EQ10A10
509 GW-EQ10A10 Apply for LADWP Power Connection/Startup 10 10 0% 25-May-22 08-Jun-22 GW-DM0010, GW-EQ15A10 GW-EQ20A10
510 GW-EQ20A10 Install Features and Energize System 0 0 0% 09-Jun-22 09-Jun-22 GW-EQ10A10 GW-EQ20A15
511 GW-EQ20A15 Perform System Checks 5 5 0% 09-Jun-22 15-Jun-22 GW-EQ20A10
512 NHE - 4/4RNHE - 4/4R 66 66 14-Mar-22 15-Jun-22


513 GW-EQ40 Extraction System - Pedestal Install 5 5 0% 14-Mar-22 18-Mar-22 GW-EQ20 GW-SW35, GW-EQ30, 
GW-EQ60


514 GW-EQ30 Extraction System - System Pump & Features 6 6 0% 21-Mar-22 28-Mar-22 GW-EQ40 GW-EQ15A20, GW-HT15, 
GW-SW35


515 GW-SW35 Sitework - NHE-4/4R 10 10 0% 29-Mar-22 11-Apr-22 GW-EQ40, GW-EQ30 GW-HT15, GW-SW25A20, 
GW-SW45


516 GW-HT15 Hydrostatic Testing 2 2 0% 12-Apr-22 13-Apr-22 GW-SW35, GW-EQ30
517 GW-SW25A20 Install Well Control Panel 3 3 0% 13-May-22 17-May-22 GW-SW35, A1530A GW-EQ10A20, GW-EQ15A20
518 GW-EQ15A20 Pull and Land Cables 5 5 0% 18-May-22 24-May-22 GW-EQ30, GW-SW25A20 GW-EQ20A20, GW-EQ10A20
519 GW-EQ10A20 Apply for LADWP Power Connection/Startup 10 10 0% 25-May-22 08-Jun-22 GW-SW25A20, GW-EQ15A20
520 GW-EQ20A20 Install Features and Energize System 0 0 0% 09-Jun-22 09-Jun-22 GW-EQ15A20 GW-EQ20A25
521 GW-EQ20A25 Perform System Checks 5 5 0% 09-Jun-22 15-Jun-22 GW-EQ20A20
522 NHE - 3/3RNHE - 3/3R 61 61 21-Mar-22 15-Jun-22


523 GW-EQ60 Extraction System - Pedestal Install 5 5 0% 21-Mar-22 25-Mar-22 GW-EQ40 GW-EQ50
524 GW-EQ50 Extraction System - System Pumps & Features 6 6 0% 28-Mar-22 04-Apr-22 GW-EQ60 GW-HT25, GW-SW45
525 GW-SW45 Sitework - NHE-3/3R 10 10 0% 12-Apr-22 26-Apr-22 GW-EQ50, GW-SW35 GW-HT25, GW-SW25A30, 


GW-SW55
526 GW-HT25 Hydrostatic Testing 2 2 0% 27-Apr-22 28-Apr-22 GW-SW45, GW-EQ50
527 GW-SW25A30 Install Well Control Panel 3 3 0% 13-May-22 17-May-22 GW-SW45, A1530A GW-EQ15A30
528 GW-EQ15A30 Pull and Land Cables 5 5 0% 18-May-22 24-May-22 GW-SW25A30 GW-EQ20A30, GW-EQ10A30
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R-19 Insulation Below 'E' Roof
Painting (Primer & Paint)


Gypsum Board Sanding/Install/Tape
R-13 Insulation Within Walls


Acoustical Ceiling Grids & Tiles
Roof Coating @ 'E' Corr-Roof


Install Door & Hardware
Install Signage


Firestop & Sealants at Wall / Roof Penetrations


Release DCB-019


Selective Demolition - NHE-6


Extraction System - Demo, System Pump & Features


Sitework - NHE-6


Hydrostatic Testing
Install Well Control Panel
Pull and Land Cables


Apply for LADWP Power Connection/Startup


Install Features and Energize System
Perform System Checks


Extraction System - Pedestal Install


Extraction System - System Pump & Features


Sitework - NHE-5/5R
Hydrostatic Testing


Install Well Control Panel
Pull and Land Cables


Apply for LADWP Power Connection/Startup
Install Features and Energize System
Perform System Checks


Extraction System - Pedestal Install


Extraction System - System Pump & Features


Sitework - NHE-4/4R


Hydrostatic Testing
Install Well Control Panel
Pull and Land Cables


Apply for LADWP Power Connection/Startup
Install Features and Energize System
Perform System Checks


Extraction System - Pedestal Install
Extraction System - System Pumps & Features


Sitework - NHE-3/3R


Hydrostatic Testing
Install Well Control Panel
Pull and Land Cables
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529 GW-EQ10A30 Apply for LADWP Power Connection/Startup 10 10 0% 25-May-22 08-Jun-22 GW-EQ15A30
530 GW-EQ20A30 Install Features and Energize System 0 0 0% 09-Jun-22 09-Jun-22 GW-EQ15A30 GW-EQ20A35
531 GW-EQ20A35 Perform System Checks 5 5 0% 09-Jun-22 15-Jun-22 GW-EQ20A30
532 NHE - 2NHE - 2 98 67 17-Jan-22 A 15-Jun-22


533 GW-DM50 Selective Demolition - NHE-2 3 0 100% 17-Jan-22 A 24-Jan-22 A GW-DM0010 GW-SW55, GW-EQ70
534 GW-EQ70 Extraction System - Demo, System Pump & Features 6 6 0% 11-Mar-22 18-Mar-22 GW-DM50, GW-EQ0010 GW-HT35, GW-SW55
535 GW-SW55 Sitework - NHE-2 10 10 0% 27-Apr-22 10-May-22 GW-DM50, GW-EQ70, 


GW-SW45
GW-HT35, GW-SW25A40


536 GW-HT35 Hydrostatic Testing 2 2 0% 11-May-22 12-May-22 GW-SW55, GW-EQ70
537 GW-SW25A40 Install Well Control Panel 3 3 0% 13-May-22 17-May-22 GW-SW55, A1530A GW-EQ15A40
538 GW-EQ15A40 Pull and Land Cables 5 5 0% 18-May-22 24-May-22 GW-SW25A40 GW-EQ20A40, GW-EQ10A40
539 GW-EQ10A40 Apply for LADWP Power Connection/Startup 10 10 0% 25-May-22 08-Jun-22 GW-EQ15A40
540 GW-EQ20A40 Install Features and Energize System 0 0 0% 09-Jun-22 09-Jun-22 GW-EQ15A40 GW-EQ20A45
541 GW-EQ20A45 Perform System Checks 5 5 0% 09-Jun-22 15-Jun-22 GW-EQ20A40
542 Water TreatmeWater Treatment AG MEP 378 84 04-Jan-21 A 27-Jun-22


543 Plumbing & MPlumbing & Mechanical Work 93 34 06-Dec-21 A 14-Apr-22


544 WTAG-0005 North System - Pipe, Connect & Test 47 34 40% 06-Dec-21 A 14-Apr-22 WTEQ-130A, WTFD-N0040, 
WTEQ-0060, WTEQ-135A, 
WTFD-N0045, WTEQ-150A


SITE-0010, WTAG-0030, 
WTAG-95, WTFD-N135A


545 WTAG-25 Interior Systems - Pipe, Connect & Test 31 34 20% 20-Dec-21 A 14-Apr-22* WTEQ-180A, WTFD-N115A WTAG-30
546 WTAG-30 South Systems - Pipe, Connect & Test 65 34 20% 14-Jan-22 A 14-Apr-22 WTAG-25, WTFD-S70, 


WTEQ-120, WTEQ-140
WTAG-200A, WTAG-0060A, 
WTFD-S0010, WTAG-130A, 
WTAG-100, CN-0020, 
WTAG 90 WTAG 95547 WTAG-0010 Install North & South Sump Pumps 6 0 100% 31-Jan-22 A 07-Feb-22 A A2080 WTAG-175A


548 Electrical WoElectrical Work 378 84 04-Jan-21 A 27-Jun-22


549 WTAG-220A Erect Radio Tower / Install Device 53 27 0% 08-Nov-21 A 12-Apr-22 WTFD-N125, WTFD-N0065, 
WTFD-N0055, WTEQ-0005


550 WTAG-125A Install Cable Tray Structures - North 12 0 100% 20-Dec-21 A 25-Feb-22 A A3040 WTAG-0020
551 WTAG-130A Install Cable Tray Structures - South 38 9 0% 20-Dec-21 A 10-Mar-22 WTAG-30, A3040 WTAG-0040, WTAG-0020
552 WTAG-120A Install TSMSB1 5 5 0% 17-Mar-22 23-Mar-22 WTUG-S0085 WTAG-170A, WTAG-225A
553 WTAG-0060A Install Devices & Disconnects 10 10 0% 11-Apr-22* 25-Apr-22 WTAG-30 WTAG-0040, WTAG-225A
554 WTAG-0040 Pull & Land Cable 10 10 0% 26-Apr-22 09-May-22 WTAG-0060A, WTAG-130A WTAG-225A
555 WTAG-0031 Install TSMSB2 5 5 0% 26-May-22 02-Jun-22 A4580, A2010 WTAG-0035, WTAG-225A
556 WTAG-225A Final LADBS Electrical Inspection 1 1 0% 03-Jun-22 03-Jun-22 WTAG-0070, WTAG-0060A, 


WTAG-0040, WH-490A, 
WH-485A, WH-475A, 
WH 0435 WH 0430


CN-0020, WTAG-0080


557 WTAG-0080 Apply for LADWP Power Connection 10 10 0% 06-Jun-22 17-Jun-22 WTAG-225A CN-0020, WTAG-0035, 
WTAG-0030


558 WTAG-0030 Receive & Anchor Switch & Transformer 2 2 0% 20-Jun-22 21-Jun-22 WTAG-0065, WTAG-0005, 
WTUG-S0085, A4110, 
WTAG-0080, A2010


WTAG-0035


559 WTAG-0035 Pull & Land Primary Feed (Pole to Switch to 
Transformer to TSMSB1


4 4 0% 22-Jun-22 27-Jun-22 WTAG-0030, WTAG-0031, 
WTAG-0080


WTAG-0085


560 WTAG-0085 Install Meter & Energize System 1 1 0% 27-Jun-22 27-Jun-22 WTAG-0035 WH-0265, WTAG-205A, 
WTAG-190A, WTAG-185A, 
WTAG-180A, WTAG-175A, 
WTAG 170A WTAG 165A561 CE-003CE-003 77 0 04-Jan-21 A 22-Apr-21 A


562 WTUG-S0115 Develop & Submit Change Order CE-003 27 0 100% 04-Jan-21 A 09-Feb-21 A DEMO-0005 WTUG-S0100
563 WTUG-S0105 Install Light Poles (CE-003) 1 0 100% 03-Mar-21 A 03-Mar-21 A WTUG-S0100 WTUG-S0110
564 WTUG-S0110 Relocate Fiber Optic & Disconnects / Remove SCADA


Equip (CE-003)
5 0 100% 06-Mar-21 A 06-Mar-21 A WTUG-S0105


565 WTUG-S0100 HON Review & Approve (CE-003) 15 0 100% 01-Apr-21 A 22-Apr-21 A MOB-0005, WTUG-S0115 WTUG-S0105
566 InstrumentatiInstrumentation Work 36 36 04-Apr-22 24-May-22


567 WTAG-135A Install Instrumentation Devices 10 10 0% 04-Apr-22 18-Apr-22 A1535A WTAG-185A, WTAG-0020
568 WTAG-0020 Pull and Land Wiring 15 15 0% 19-Apr-22 09-May-22 WTAG-135A, WTAG-130A, 


WTAG-125A, WH-470A
WTAG-165A, WTAG-150A, 
WTAG-145A, CN-0020


569 WTAG-0050 Install Secondary Panels 3 3 0% 02-May-22 04-May-22 A1470, A1440
570 WTAG-0055 Install SCADA Cabinet 3 3 0% 11-May-22 13-May-22 WTAG-0070, WTEQ-0105, 


A1450
WTAG-155A, CN-0020, 
AIS-9000, WTAG-0090


571 WTAG-0090 Install Security System Devices 10 10 0% 11-May-22 24-May-22 WTAG-0055 WTAG-140A, CN-0020
572 Site Features &Site Features & Topping 294 71 03-May-21 A 27-Jun-22


573 WTFD-N0065 Backwash Holding Tank-Elect Tower Foundation 9 0 100% 03-May-21 A 13-May-21 A WTAG-220A, M7, CN-0020


A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J
2021 2022 2023 024


Apply for LADWP Power Connection/Startup
Install Features and Energize System
Perform System Checks


Selective Demolition - NHE-2
Extraction System - Demo, System Pump & Features


Sitework - NHE-2


Hydrostatic Testing
Install Well Control Panel
Pull and Land Cables


Apply for LADWP Power Connection/Startup
Install Features and Energize System
Perform System Checks


North System - Pipe, Connect & Test


Interior Systems - Pipe, Connect & Test
South Systems - Pipe, Connect & Test


Install North & South Sump Pumps


Erect Radio Tower / Install Device


Install Cable Tray Structures - North
Install Cable Tray Structures - South


Install TSMSB1
Install Devices & Disconnects


Pull & Land Cable
Install TSMSB2
Final LADBS Electrical Inspection


Apply for LADWP Power Connection


Receive & Anchor Switch & Transformer


Pull & Land Primary Feed (Pole to Switch to Transformer to TSMSB1


Install Meter & Energize System


Develop & Submit Change Order CE-003
Install Light Poles (CE-003)
Relocate Fiber Optic & Disconnects / Remove SCADA Equip (CE-003)


HON Review & Approve (CE-003)


Install Instrumentation Devices
Pull and Land Wiring


Install Secondary Panels
Install SCADA Cabinet


Install Security System Devices


Backwash Holding Tank-Elect Tower Foundation
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574 WTFD-N0010 North Side - Install Guardrails - Stantions 12 0 100% 22-Sep-21 A 07-Oct-21 A WTFD-N0020 WTFD-N135A, SITE-0010, 
WTFD-N0015


575 SITE-0010 Fine Grade & Asphalt - North 4 0 100% 19-Jan-22 A 03-Feb-22 A WTFD-N0010, WTAG-0005 SITE-25A, SITE-20A, SITE-00
576 WTFD-S0005 South Side - Install Bollards to Protect Utility 


Transformers
1 1 0% 17-Mar-22 17-Mar-22 WTUG-S0085 WTAG-0065


577 SITE-0015 Entrance Gate Inductive Loop Replacement 1 1 0% 28-Mar-22* 28-Mar-22 SITE-0010, WTS-0025 SITE-0020, WTFD-S0010
578 SITE-25A Fine Grade and Asphalt - South 4 4 0% 28-Mar-22* 31-Mar-22 SITE-0010 SITE-20A
579 WTFD-N135A Install Filtration Platform 3 3 0% 18-Apr-22 20-Apr-22 WTFD-N0010, WTAG-0005 SITE-0020, SITE-20A
580 SITE-20A Striping 2 2 0% 21-Apr-22 22-Apr-22 SITE-25A, SITE-0010, 


WTFD-N135A
WTFD-S0010


581 WTFD-N140 North Side - Install Guardrails 3 3 0% 13-Jun-22* 15-Jun-22 WTFD-N0015
582 WTFD-N0015 North Side - Install Fencing 3 3 0% 16-Jun-22* 20-Jun-22 WTFD-N0010, WTFD-N140 SITE-0020, WTFD-S0010
583 WTFD-S0010 South Side - Install Guardrails 3 3 0% 21-Jun-22* 23-Jun-22 WTAG-30, SITE-20A, 


WTFD-S0020, WTFD-N0015, 
SITE-0015


SITE-0020, CN-0020


584 SITE-0020 Perform As-Built Survey 2 2 0% 24-Jun-22 27-Jun-22 WTFD-S0010, SITE-0015, 
WTFD-N135A, WTFD-N0015


CN-0020


585 Transport & DiTransport & Disposal of Non-Hazardous Spoils 317 6 18-Jan-21 A 21-Mar-22


586 DEMO-0070 Transport & Disposal of Non-Hazardous Excavation 
Spoils - North


3 0 100% 18-Jan-21 A 20-Jan-21 A DEMO-0050, DEMO-0030 WTUG-N0055


587 WTUG-N0055 Transport & Disposal of Non-Hazardous Excavation 
Spoils


1 0 100% 18-Mar-21 A 18-Mar-21 A M13, WTUG-N0015, 
DEMO-0070


WTUG-N0060


588 WTFD-N0090 Transport & Disposal of Non-Hazordous Excavation 
Spoils


54 0 100% 14-Jun-21 A 26-Aug-21 A WTFD-N0085, WTFD-N0025 WTFD-S0055


589 GW-EX0005 Transport & Disposal of Non-Hazordous Excavation 
Spoils


45 0 100% 14-Jan-22 A 14-Jan-22 A GW-SW0025, WTS-0065, 
GW-DM0010, GW-DM0020, 
MOB-0005


CN-0020


590 WTFD-S0055 Transport & Disposal of Non-Hazordous Excavation 
Spoils


26 0 100% 14-Jan-22 A 14-Jan-22 A WTFD-S0050, WTFD-N0090, 
WTFD-S0020, WTUG-S0080


WTS-0060


591 WTUG-S0080 Transport & Disposal of Non-Hazordous Excavation 
Spoils


1 0 100% 14-Jan-22 A 14-Jan-22 A WTUG-S0025, WTUG-S0070 WTFD-S0055


592 WTUG-S0070 Transport & Disposal of Non-Hazordous Excavation 
Spoils


1 0 100% 14-Jan-22 A 14-Jan-22 A WTUG-S0065 WTUG-S0080


593 WTUG-S0065 Transport & Disposal of Non-Hazordous Excavation 
Spoils


1 0 100% 14-Jan-22 A 14-Jan-22 A WTUG-S0060 WTUG-S0070


594 WTUG-S0060 Transport & Disposal of Non-Hazordous Excavation 
Spoils


1 0 100% 14-Jan-22 A 14-Jan-22 A WTUG-S0010, WTUG-N0065 WTUG-S0065


595 WTUG-N0065 Transport & Disposal of Non-Hazardous Excavation 
Spoils


1 0 100% 14-Jan-22 A 14-Jan-22 A M13, WTUG-N0020, 
WTUG-N0015, WTUG-N0060, 
WTUG-N0020


WTUG-S0060


596 WTUG-N0060 Transport & Disposal of Non-Hazordous Excavation 
Spoils


1 0 100% 14-Jan-22 A 14-Jan-22 A DEMO-0070S, WTFD-N0020, 
WTUG-N0040, WTUG-N0055


WTUG-N0065


597 DEMO-0070S Transport & Disposal of Non-Hazardous Excavation 
Spoils - South


1 0 100% 14-Jan-22 A 14-Jan-22 A DEMO-0050S WTUG-N0060


598 WTS-0060 Transport & Disposal of Non-Hazordous Excavation 
Spoils


1 1 0% 14-Mar-22 14-Mar-22 WTS-0050, WTFD-S0055 WTS-0065


599 WTS-0065 Transport & Disposal of Non-Hazordous Excavation 
Spoils


1 1 0% 15-Mar-22 15-Mar-22 WTS-0055, WTS-0030, 
WTS-0060


WTS-0070, GW-EX0005


600 WTS-0070 Transport & Disposal of Non-Hazordous Excavation 
Spoils


4 4 0% 16-Mar-22 21-Mar-22 WTS-0065, WTS-0045 CN-0020


601 Pre-CommissiPre-Commissioning 70 70 18-Apr-22 26-Jul-22


602 CN-0020 Substantial Completion 0 0 0% 26-Jul-22 M20, WTFD-N125, M21, M3, 
M19, GW-EQ20A, WTFD-S80, 
WTFD-N115, WTFD-N110, 
WTS 0020 WTEQ 155A


EIA1010, EIA1005, EPA-1015, 
CO-0005, M8


603 Pre-Clean & DPre-Clean & Disinfect 5 5 18-Apr-22 22-Apr-22


604 WTAG-100 Test & Disinfect- LPGAC System 5 5 0% 18-Apr-22 22-Apr-22 WTAG-30 CN-0020, WTAG-115
605 WTAG-95 Test & Disinfect- Ion Exchange Equipment 5 5 0% 18-Apr-22 22-Apr-22 WTAG-30, WTAG-0005 CN-0020, WTAG-110
606 WTAG-90 Test & Disenfect - Inlet Strainer 5 5 0% 18-Apr-22 22-Apr-22 WTAG-30, WTEQ-0060 CN-0020
607 WTAG-200A Test & Disinfect - Bag Filters 5 5 0% 18-Apr-22 22-Apr-22 WTAG-30 CN-0020
608 TestTest 20 20 28-Jun-22 26-Jul-22


609 WTAG-140A Test Video Surveillance System 2 2 0% 28-Jun-22 29-Jun-22 WTAG-0090, WTAG-0085 CN-0020
610 WTAG-145A Test Fire Alarm System 2 2 0% 28-Jun-22 29-Jun-22 WTAG-0085, WTAG-0020 CN-0020
611 WTAG-150A Test Lighting Control Panel 2 2 0% 28-Jun-22 29-Jun-22 WTAG-0085, WTAG-0020 CN-0020


A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J
2021 2022 2023 024


North Side - Install Guardrails - Stantions


Fine Grade & Asphalt - North
South Side - Install Bollards to Protect Utility Transformers


Entrance Gate Inductive Loop Replacement
Fine Grade and Asphalt - South


Install Filtration Platform
Striping


North Side - Install Guardrails
North Side - Install Fencing
South Side - Install Guardrails


Perform As-Built Survey


Transport & Disposal of Non-Hazardous Excavation Spoils - North


Transport & Disposal of Non-Hazardous Excavation Spoils


Transport & Disposal of Non-Hazordous Excavation Spoils


Transport & Disposal of Non-Hazordous Excavation Spoils


Transport & Disposal of Non-Hazordous Excavation Spoils


Transport & Disposal of Non-Hazordous Excavation Spoils


Transport & Disposal of Non-Hazordous Excavation Spoils


Transport & Disposal of Non-Hazordous Excavation Spoils


Transport & Disposal of Non-Hazordous Excavation Spoils


Transport & Disposal of Non-Hazardous Excavation Spoils


Transport & Disposal of Non-Hazordous Excavation Spoils


Transport & Disposal of Non-Hazardous Excavation Spoils - South


Transport & Disposal of Non-Hazordous Excavation Spoils


Transport & Disposal of Non-Hazordous Excavation Spoils


Transport & Disposal of Non-Hazordous Excavation Spoils


Substantial Completion


Test & Disinfect- LPGAC System
Test & Disinfect- Ion Exchange Equipment
Test & Disenfect - Inlet Strainer
Test & Disinfect - Bag Filters


Test Video Surveillance System
Test Fire Alarm System
Test Lighting Control Panel
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612 WTAG-190A Test Card Reader System 2 2 0% 28-Jun-22 29-Jun-22 WTAG-0085 CN-0020
613 WTAG-195A Test Phone System 2 2 0% 28-Jun-22 29-Jun-22 WTAG-165A CN-0020
614 WTAG-205A Test AOP 5 5 0% 28-Jun-22 05-Jul-22 WTAG-0085 CN-0020
615 WTAG-155A Test SCADA Communicaitons 8 8 0% 28-Jun-22 08-Jul-22 WTAG-0085, WTAG-0055 WTAG-180A, CN-0020
616 WTAG-165A Test Loops 20 20 0% 28-Jun-22 26-Jul-22 WTAG-0085, WTAG-0020 CN-0020, WTAG-195A
617 WTAG-185A Test Funtionality of Instrumentation Devices 5 5 0% 29-Jun-22 06-Jul-22 WTAG-135A, WTAG-0085 CN-0020
618 WTAG-170A Test Motorized Control Valves 5 5 0% 30-Jun-22 07-Jul-22 WTAG-120A, WTAG-0085 CN-0020
619 WTAG-175A Test Rotational (Pump) 5 5 0% 01-Jul-22 08-Jul-22 WTAG-0010, WTAG-0085, 


GW-EQ10A
CN-0020


620 WTAG-160A Test HVAC Systems 1 1 0% 05-Jul-22 05-Jul-22 WTAG-0085, WH-0365 CN-0020
621 WTAG-180A Test Radio System 5 5 0% 11-Jul-22 15-Jul-22 WTAG-155A, WTAG-0085 CN-0020
622 Install MediaInstall Media 3 3 25-Apr-22 27-Apr-22


623 WTAG-115 Receive & Install Media  - LPGAC System Equipmen 1 1 0% 25-Apr-22 25-Apr-22 WTEQ-120, WTAG-100 WTAG-210A, CN-0020
624 WTAG-110 Receive & Install Media - Ion Exchange Equipment 1 1 0% 25-Apr-22 25-Apr-22 WTEQ-0065, WTAG-95 CN-0020
625 WTAG-210A Receive & Install Media - Sulfuric Acid Tank 1 1 0% 26-Apr-22 26-Apr-22 WTAG-115 WTAG-215A, CN-0020
626 WTAG-215A Receive & Install Media - Hydrogen Peroxide Tank 1 1 0% 27-Apr-22 27-Apr-22 WTAG-210A CN-0020
627 Post ConstrucPost Construction Commissioning 905 485 01-Jul-20 A 25-Jan-24


628 EIA-9025 Draft Commissioning Plan Development 380 0 99% 01-Jul-20 A 28-Feb-22 EPA-1010 EIA-9030, CO-0025, EIA-9050
629 EIA-9050 Submit Commissioning Plan to LADWP 0 0 0% 28-Feb-22 EIA-9025 EIA-9055
630 EIA-9055 LADWP Review/Comment Draft Commissioning Plan 44 44 0% 28-Feb-22 29-Apr-22 EIA-9050 EIA-9060
631 EIA-9060 Incorporate LADWP Commissioning Plan Comments 10 10 0% 02-May-22 13-May-22 EIA-9055 EIA-9065
632 EIA-9065 Submit Commissioning Plan to LADWP/DDW for 


Approval
0 0 0% 13-May-22 EIA-9060 EIA-9070


633 EIA-9070 LADWP/DDW Review/Approve Commissioning Plan 64 64 0% 16-May-22 15-Aug-22 EIA-9065 EIA-9075
634 EIA-9000 Commissioning - EIA 62 62 0% 28-Jul-22 24-Oct-22 WTS-0045, EPA-1015, 


EIA1015
EIA-9010, EIA-9015, EIA-9015, 
EIA-9030, CO-0025, M9, 
AIS-9000


635 EIA-9075 Commissioning Plan Approved 0 0 0% 15-Aug-22 EIA-9070 AIS-9000
636 EIA-9010 Post Commissioning O&M 318 318 0% 25-Oct-22 25-Jan-24 EIA-9035, CO-0020, EIA-9000, 


EIA-9015, EIA-9030, AIS-9000, 
M9


EIA-9020, EIA-9020, EIA-9045, 
EIA-9045


637 EIA-9030 Commissioning Report 49 49 0% 18-Nov-22 27-Jan-23 EIA-9000, EIA-9025 EIA-9010, CO-0015, M10
638 Post ConstrucPost Construction Regulatory Submittals & Approvals (W 817 399 27-Oct-20 A 17-Jan-24


639 CO-0024 Loop Diagram Development 128 0 100% 27-Oct-20 A 30-Apr-21 A M1 CO-0025
640 CO-0025 Construction Completion Report 87 87 0% 22-Jun-22 24-Oct-22 EIA-9035, EIA-9025, EIA-9000, 


CO-0024
CO-0010, CO-0020, CO-0020, 
CO-0015, M12


641 CO-0010 PM Implementation (Post Construction) 349 349 0% 28-Jul-22 11-Dec-23 EIA1010, CO-0025 M11
642 CO-0006 General Regulatory (Post Construction) 363 363 0% 12-Aug-22 17-Jan-24 EIA1005 EIA-9045, M16
643 AIS-9000 Commissioning Startup Support - AIS 21 21 0% 16-Aug-22 14-Sep-22 WTAG-0055, EPA-1015, 


EIA-9000, EIA-9075
EIA-9010


644 CO-0020 Final O&M Manual 87 87 0% 14-Oct-22 15-Feb-23 CO-0025, CO-0025 EIA-9010
645 CO-0015 Certificate of Substantial Completion from EPA 0 0 0% 29-Dec-23 CO-0005, EIA-9030, CO-0025, 


M10
M16


646 Engineering SuEngineering Support 371 56 02-Oct-20 A 17-May-22


647 Engineering SEngineering Support During Construction 371 56 02-Oct-20 A 17-May-22


648 EIA-9035 General Engineering Support During Construction, 
Construction, QC


315 0 96% 02-Oct-20 A 28-Feb-22 PMOB-0005 CO-0025, EIA-9010, EIA-9040


649 EIA-9040 Support During Phase 1B Piping Installation (Offsite) 227 56 80% 30-Apr-21 A 17-May-22 EIA-9035 EIA-9015
650 Engineering SEngineering Support During Post-Construction 0 0


651 Groundwater MGroundwater Monitoring 432 432 13-May-22 25-Jan-24


652 CO-0005 Submit Site Wide Monitoring Plan 51 51 0% 13-May-22 26-Jul-22 CN-0020 CO-0015
653 EIA-9015 GW Monitoring / Reporting During Commissioning 62 62 0% 28-Jul-22 24-Oct-22 EIA-9000, EIA-9000, EIA-9040 EIA-9010, M9
654 EIA-9045 O&M NPDES Support 318 318 0% 25-Oct-22 25-Jan-24 CO-0006, EIA-9010, EIA-9010 M11
655 EIA-9020 GW Monitoring / Reporting During O&M 318 318 0% 25-Oct-22 25-Jan-24 EIA-9010, EIA-9010 M11


A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J
2021 2022 2023 024


Test Card Reader System
Test Phone System
Test AOP
Test SCADA Communicaitons


Test Loops
Test Funtionality of Instrumentation Devices
Test Motorized Control Valves
Test Rotational (Pump)


Test HVAC Systems
Test Radio System


Receive & Install Media  - LPGAC System Equipment
Receive & Install Media - Ion Exchange Equipment
Receive & Install Media - Sulfuric Acid Tank
Receive & Install Media - Hydrogen Peroxide Tank


Draft Commissioning Plan Development
Submit Commissioning Plan to LADWP


LADWP Review/Comment Draft Commissioning Plan
Incorporate LADWP Commissioning Plan Comments
Submit Commissioning Plan to LADWP/DDW for Approval


LADWP/DDW Review/Approve Commissioning Plan
Commissioning - EIA


Commissioning Plan Approved


Commissioning Report


Loop Diagram Development
Construction Completion Report


PM 


Commissioning Startup Support - AIS


Final O&M Manual
C


General Engineering Support During Construction, Construction, QC


Support During Phase 1B Piping Installation (Offsite)


Submit Site Wide Monitoring Plan
GW Monitoring / Reporting During Commissioning
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Thank you,
 
Michael Taraszki, PG, CHG, PMP
Pronounced Tah-RASS-kee; he/him/his
Wood Consulting – Resilient Environments
Principal Hydogeologist, Senior Project Manager
180 Grand Avenue, Suite 1100, Oakland, California 94612

T (510) 663-3996 M (510) 368-4549
michael.taraszki@woodplc.com   www.woodplc.com

This message is the property of John Wood Group PLC and/or its subsidiaries and/or affiliates and is
intended only for the named recipient(s). Its contents (including any attachments) may be confidential,
legally privileged or otherwise protected from disclosure by law. Unauthorized use, copying, distribution or
disclosure of any of it may be unlawful and is strictly prohibited. We assume no responsibility to persons
other than the intended named recipient(s) and do not accept liability for any errors or omissions which
are a result of email transmission. If you have received this message in error, please notify us
immediately by reply email to the sender and confirm that the original message and any attachments and
copies have been destroyed and deleted from your system.

If you do not wish to receive future unsolicited commercial electronic messages from us, please forward
this email to: unsubscribe@woodplc.com and include “Unsubscribe” in the subject line. If applicable, you
will continue to receive invoices, project communications and similar factual, non-commercial electronic
communications.

Please click http://www.woodplc.com/email-disclaimer for notices and company information in relation to
emails originating in the UK, Italy or France.

As a recipient of an email from a John Wood Group Plc company, your contact information will be on our
systems and we may hold other personal data about you such as identification information, CVs, financial
information and information contained in correspondence. For more information on our privacy practices
and your data protection rights, please see our privacy notice at
https://www.woodplc.com/policies/privacy-notice
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‘Wood’ is a trading name for John Wood Group PLC and its subsidiaries 

Wood Environment & Infrastructure Solutions, Inc.
180 Grand Avenue, Suite 1100

Oakland, California 94612-3066
USA

T: (510) 663-4100
F: (510) 663-4141

www.woodplc.com

March 10, 2022 

Project 8620200310 

Ms. Bianca Handley 
U.S. Environmental Protection Agency 
75 Hawthorne Street 
San Francisco, California 94105 
 
Subject: February 2022 Monthly Progress Report (electronic submittal) 

North Hollywood Operable Unit 
Second Interim Remedy 
Groundwater Remediation Design 

 
Dear Ms. Handley: 
 
On behalf of Honeywell International Inc., attached is the February 2022 monthly progress report for 
North Hollywood Operable Unit (NHOU) Second Interim Remedy (2IR) treatment activities, pursuant to 
the October 2017 Unilateral Administrative Order for Remedial Action (U.S. EPA Region IX CERCLA 
Docket No. 2017-06; UAO) that became effective on February 1, 2018, and the First Amendment to the 
UAO (CERCLA Docket No. 2019-12) dated July 8, 2019. 

Please contact me at (510) 663-4100 if you have questions regarding this submittal. 

Sincerely, 
Wood Environment & Infrastructure Solutions, Inc. 

 
Michael Taraszki, PG CA 6457, CHG CA 586, PMP 
Project Principal 
MT/MR 
https://woodplc.sharepoint.com/teams/hon-nhou/shared documents/general/03.0 doc & data control/monthly progress reports/2022/2022.03.10/r35216 
nhou_2022 mar_ra_monthly prog report.docx 

Attachment: February 2022 Monthly Progress Report 
 
cc: Mike Heitmann (Honeywell) 

Vahe Dabbaghian (LADWP) 
Rochelle Dungca (LADWP) 
Nicole Alkov and Christina Humphreys (RWQCB-LA) 

 Laura Radke (DTSC) 
Chi Diep (SWRCB DDW) 
Kevin Murdock (Jacobs) 
Eric Mills (Carollo)  
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FEBRUARY 2022 NHOU Monthly Progress Report 

 

ACTIVITIES COMPLETED FOR THE REPORT PERIOD 
 Wood oversaw continued installation of the cable tray system and rough-in of onsite 

electrical, installation of LPGAC and WBA vessel manifolds, installation of the backwash 
holding tank, and construction at well sites; Wood continued to provide LADWP with 
contractor submittals for review;  

 LADWP provided p-drawings regarding power drops at all five extraction wells; 
 On February 4, 2022, Honeywell/Wood submitted the Preliminary (30%) Phase 3 Design to 

LADWP for their review. 
 LADWP provided comments on the Phase 1B 60% Programming Design, as discussed on 

February 17, 2022; 
 On February 17, 2022, LADWP hosted a User Review meeting with Carollo to discuss the 

Pre-Final (90%) Phase 2B Design; and, 
 On February 25, 2022, EPA performed a site visit at Lankershim Yard. 

 

ANTICIPATED ACTIVITIES FOR THE NEXT SIX WEEKS 
 Honeywell/Wood actions: 

- Wood will continue to install Phase 1B Groundwater Treatment System cable tray 
supports, electrical equipment, and will oversee construction of the backwash tank 
supply tank on Lankershim Yard, and will continue to provide contractor submittals for 
LADWP review; 

- Wood will continue with construction activities at the extraction well sites, as well as 
obtain permits necessary to operate the treatment system and discharge treated water 
to the LA County storm drain;  

- Wood will participate in a User Review Meeting with LADWP to discuss the Phase 3 30% 
Design; 

- Wood will continue to coordinate with LADWP regarding DDW’s review of the draft 
Commissioning Plan; 

- Wood will submit a Sitewide Groundwater Monitoring Plan to EPA for review/approval; 
and, 

- Honeywell/Wood will continue to support LADWP with the DDW 97-005 permit 
process. 
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FEBRUARY 2021 NHOU Monthly Progress Report (continued) 
 

ANTICIPATED ACTIVITIES FOR THE NEXT SIX WEEKS (CONTINUED) 
 LADWP actions (anticipated): 

- Coordinate with Wood regarding construction activities associated with the Phase 1B 
Groundwater Treatment System (including review of contractor submittals and issued-
for-construction drawings); 

- Review the revised draft Phase 1B Commissioning Plan and provide it to DDW; 
- Provide comments on the Phase 2B Pre-Final (90%) Design to Carollo; 
- Review the Phase 3 Preliminary (30%) Design and host a User Review Meeting with 

Wood, followed by comments provided to Wood; and, 
- Continue development and submittal of DDW 97-005 process documents. 

 U.S. EPA actions (anticipated): 
- Perform periodic site inspections of the Phase 1B Groundwater Treatment System 

construction, as needed; and, 
- Review the Phase 2B Pre-Final (90%) Design. 

 Honeywell/Carollo actions: 
- Carollo to submit Phase 2B Pre-Final (90%) Design to EPA. Submittal will include 

response to EPA’s and DTSC’s comments on the Phase 2B 60% Design. 
ANTICIPATED ACTIVITIES FOR THE NEXT SIX MONTHS 

 Honeywell/Wood actions:  
- Wood will complete installation of equipment/components of the NHOU Phase 1B 

Groundwater Treatment System and will initiate the commissioning process; 
- Wood will provide contractor submittals for the Phase 1B Groundwater Treatment 

System to LADWP for review; 
- Wood will prepare the Phase 3 Intermediate (60%) Design for EPA/LADWP review, 

pending LADWP’s review of the Preliminary (30%) Design; and 
- Honeywell/Wood will continue to support LADWP with the DDW 97-005 process. 

 LADWP actions (anticipated): 
- Review submittals and issued-for-construction drawings associated with the Phase 1B 

Groundwater Treatment System; 
- Participate in Phase 1B Groundwater Treatment System construction and 

commissioning meetings; 
- Review the Phase 2B Pre-Final (90%) Design; 
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FEBRUARY 2021 NHOU Monthly Progress Report (continued) 
 
ANTICIPATED ACTIVITIES FOR THE NEXT SIX MONTHS (CONTINUED) 

- Review the Phase 3 Intermediate (60%) Design and host a User Review Meeting; 
- Review the Phase 2B Final (100%) Design; and, 
- Continue development and submittal of documents associated with the DDW 97-005 

process, including meeting(s) with DDW. 
 Honeywell/Carollo actions: 

- Carollo to submit Phase 2B Final (100%) Design to LADWP and EPA; and,  
- Carollo will participate in LADWP’s User Review Meeting for the 100% design; and, 
- Carollo will obtain required permits necessary for construction anticipated to begin in 

Q3 of 2022.  
 U.S. EPA actions (anticipated): 

- Perform periodic site inspections of the Phase 1B Groundwater Treatment System, and 
participate in associated construction meetings, as required;  

- Review and approve the Sitewide Groundwater Monitoring Plan; 
- Review and approve the Phase 2B Pre-Final (90%) and Final (100%) Designs; and, 
- Review and approve the Phase 3 Intermediate (60%) Design. 

SCHEDULE UPDATE 
 An updated Phase 1B Groundwater Treatment System construction schedule is attached. 

ISSUES AND CORRECTIVE ACTIONS  
 None. 

UNRESOLVED ISSUES/POTENTIAL IMPACTS TO SCHEDULE/WORK PLAN (FOR EPA APPROVAL) 
 Material supply-chain issues are delaying delivery of critical equipment to the Site, resulting 

in ongoing delays to the construction schedule (over four months from the baseline 
schedule); 

 The LADBS building permit process (for Phase 1B wells construction) has been much slower 
than ordinarily anticipated due to impacts on LADBS staffing/resources resulting from 
COVID-19 restrictions (possible force majeure: schedule currently pushed out by over three 
months from the baseline schedule); and, 

 LADWP plans to block off Hinds Avenue for construction from March 2022 through 
December 2022, which will push out the start of LADWP water main relocation and 
subsequent Phase 2B construction on Hinds Avenue to 2023. 

DESIGN CHANGES OF NOTE 
 No substantial design changes this month. 
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1 HON North HollyHON North Hollywood Operable Unit 1230 485 29-Mar-19 A 25-Jan-24

2 MilestonesMilestones 863 485 28-Aug-20 A 25-Jan-24

3 M1 Contract Award 0 0 100% 28-Aug-20 A PMOB-0005 WTEQ-145A, EIA-1030, 
CO-0024

4 M2 Mobilization 0 0 100% 16-Oct-20 A MOB-0005 MOB-0010
5 M3 North Side Main Conveyance Lines - Backfill & 

Compact)
0 0 100% 02-May-21 A WTUG-N0015 CN-0020

6 M4 Backwash Holding Tank-Foundation 0 0 100% 13-May-21 A WTFD-N0070 WTEQ-0005
7 M14 Chemical Trudk Unloading Ramp 2/S-501 0 0 100% 21-Jun-21 A WTFD-N0030 M8
8 M6 Backwash Supply Tank Foundation 0 0 100% 25-Jun-21 A WTFD-S0025 WTEQ-0075
9 M15 Hydrogen Peroxide Tank Foundations 0 0 100% 10-Aug-21 A WTFD-N0040 M8
10 M19 Duplex Equipment Foundation 0 0 100% 30-Aug-21 A WTFD-N0035 CN-0020
11 M24 LPGAC System Foundation 0 0 100% 10-Sep-21 A M8
12 M13 NS - New Slab Area - Back fill & Compact 0 0 100% 08-Oct-21 A WTUG-N0015 WTUG-N0055, WTUG-N0065
13 M17 12" SOG - 15/S-601 0 0 100% 22-Oct-21 A WTFD-N0060 M8
14 M21 Bag Filters - Delivery to Site 0 0 100% 02-Nov-21 A WTEQ-135A CN-0020
15 M22 Main Conveyance Lines - Install 2 Manholes 0 0 0% 28-Feb-22 WTS-0015 WTS-0050
16 M7 Anchor Process Support Equipment 0 0 0% 28-Feb-22 WTFD-N125, A1505, 

WTFD-N0070, WTFD-N0075, 
WTFD-N0065

M8

17 M5 South Side UG Plumbing 0 0 0% 28-Feb-22 WTUG-S0010 M8
18 M20 24" SU / BP Conv. Line - Install Final Topping 0 0 0% 28-Feb-22 WTS-0040 CN-0020
19 M23 SS- New Slab Area - Install Pipe (LB), Stub-up & 

Pressure Test Cap
0 0 0% 28-Feb-22 WTUG-S0010 M8, M8

20 M18 Extraction System - System Pumps & Piping 
Installation (Mob#2)

0 0 0% 10-Mar-22 GW-EQ0010 M8

21 M25 Gypsum Board Sanding/Install/Tape 0 0 0% 11-Mar-22 WH-0340
22 M8 Substantial Completion 0 0 0% 26-Jul-22 M23, M23, WTAG-0045, M17, 

M5, M15, M14, M18, M24, M7, 
CN-0020, WTEQ-0055, 
WTEQ 0095 WTEQ 0008

M12, EPA-1015

23 M9 Commissioning Complete 0 0 0% 24-Oct-22 EIA-9000, EIA-9015 EIA-9010
24 M12 Construction Completion Report 0 0 0% 24-Oct-22 CO-0025, M8 M16
25 M10 Commissioning Report 0 0 0% 27-Jan-23 EIA-9030 CO-0015
26 M16 Project Complete 0 0 0% 25-Jan-24 CO-0006, M11, CO-0015, M12
27 M11 Operations & Maintenance Complete 0 0 0% 25-Jan-24 CO-0010, EIA-9020, EIA-9045 M16
28 Electrical DesiElectrical Design 125 66 08-Nov-21 A 01-Jun-22

29 Electrical desElectrical design 86 66 17-Jan-22 A 01-Jun-22

30 Lankershim YLankershim Yard 86 66 17-Jan-22 A 01-Jun-22
31 A4800 Construction support 66 66 0% 28-Feb-22 01-Jun-22
32 DesignDesign 45 25 17-Jan-22 A 01-Apr-22
33 A4610 Design 25 25 0% 28-Feb-22 01-Apr-22
34 AIS RFI-127AIS RFI-127 1 0 20-Jan-22 A 20-Jan-22 A
35 A4630 Provide response to AIS 1 0 100% 20-Jan-22 A 20-Jan-22 A
36 AIS RFI-126,AIS RFI-126, Cable Schedule 1 0 17-Jan-22 A 17-Jan-22 A
37 A4650 Meet with Stu & Artem 1 0 100% 17-Jan-22 A 17-Jan-22 A
38 Short CircuiShort Circuit (E-704, E-704-1, E-705) 16 16 28-Feb-22 21-Mar-22
39 A4670 Prepare redlines 16 16 0% 28-Feb-22 21-Mar-22
40 Cable Tray ECable Tray Elevation Drawing (AIS RFI ??) 1 0 21-Jan-22 A 21-Jan-22 A
41 A4690 Meeting w/ JAMA & Lee & Artem 1 0 100% 21-Jan-22 A 21-Jan-22 A
42 DCB-029BDCB-029B 4 0 26-Jan-22 A 26-Jan-22 A
43 A4710 UPS spec 0 0 100% 26-Jan-22 A
44 A4720 Updated single lines/removal of TSTFR 4&5 4 0 100% 26-Jan-22 A 26-Jan-22 A
45 DCB-029CDCB-029C 14 14 28-Feb-22 17-Mar-22
46 A4770 8 MOVs 11 11 0% 28-Feb-22 14-Mar-22
47 A4740 Cable tray elevation drawing 14 14 0% 28-Feb-22 17-Mar-22
48 A4750 AHU/HP Connection drawing 14 14 0% 28-Feb-22 17-Mar-22
49 A4760 Instrument & misc loads review 14 14 0% 28-Feb-22 17-Mar-22
50 DCB-033DCB-033 25 25 28-Feb-22 01-Apr-22
51 A4790 Relay coordination study & arc flash 25 25 0% 28-Feb-22* 01-Apr-22
52 Well SitesWell Sites 30 30 18-Jan-22 A 08-Apr-22

A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J
2021 2022 2023 024

Contract Award

Mobilization
North Side Main Conveyance Lines - Backfill & Compact)

Backwash Holding Tank-Foundation
Chemical Trudk Unloading Ramp 2/S-501
Backwash Supply Tank Foundation

Hydrogen Peroxide Tank Foundations
Duplex Equipment Foundation
LPGAC System Foundation

NS - New Slab Area - Back fill & Compact
12" SOG - 15/S-601

Bag Filters - Delivery to Site
Main Conveyance Lines - Install 2 Manholes
Anchor Process Support Equipment

South Side UG Plumbing
24" SU / BP Conv. Line - Install Final Topping
SS- New Slab Area - Install Pipe (LB), Stub-up & Pressure Test Cap

Extraction System - System Pumps & Piping Installation (Mob#2)

Gypsum Board Sanding/Install/Tape
Substantial Completion

Commissioning Complete
Construction Completion Report

Commissioning Report

Construction support

Design

Provide response to AIS

Meet with Stu & Artem

Prepare redlines

Meeting w/ JAMA & Lee & Artem

UPS spec
Updated single lines/removal of TSTFR 4&5

8 MOVs
Cable tray elevation drawing
AHU/HP Connection drawing
Instrument & misc loads review

Relay coordination study & arc flash
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53 A4940 Construction support 30 30 0% 28-Feb-22 08-Apr-22
54 LADWP p-draLADWP p-drawings/Service Commitment Letters 10 0 18-Jan-22 A 09-Mar-22 A
55 A4830 NHE-2 (Sarah Lu) 10 0 100% 18-Jan-22 A 09-Feb-22 A
56 A4840 NHE-3R (Paul Ruanthong) 10 0 100% 18-Jan-22 A 09-Feb-22 A
57 A4850 NHE-4R (Maziar Maher) 6 0 100% 18-Jan-22 A 09-Feb-22 A
58 A4860 NHE-5R (Mark Navarro) 4 0 100% 18-Jan-22 A 09-Feb-22 A
59 A4870 NHE-6 (Daniel Moreno) 7 0 100% 18-Jan-22 A 09-Mar-22 A
60 DesignDesign 15 15 18-Jan-22 A 18-Mar-22
61 DCB-019B (DCB-019B (update/re-release MEC, ELE, &STR) 14 0 18-Jan-22 A 23-Feb-22 A
62 A4910 Develop plans 10 0 100% 18-Jan-22 A 04-Feb-22 A
63 A4900 Well sites - LADWP changes 14 0 100% 10-Feb-22 A 23-Feb-22 A
64 DCB-019CDCB-019C 15 15 28-Feb-22 18-Mar-22
65 A4930 VFD Control Schematics 15 15 0% 28-Feb-22 18-Mar-22
66 Security desigSecurity design 38 10 13-Dec-21 A 11-Mar-22

67 A4960 Respond to LADWP comments 27 0 100% 13-Dec-21 A 24-Jan-22 A A4970
68 A4990 DCB-032 (pending DWP review) 1 3 0% 14-Feb-22 A 09-Mar-22 A4980
69 A4970 LADWP review 5 5 0% 28-Feb-22 04-Mar-22 A4960 A4980
70 A4980 Review LADWP comments 5 5 0% 07-Mar-22 11-Mar-22* A4970 A4990
71 Structural (w/Structural (w/JAMA) 30 30 28-Feb-22 08-Apr-22

72 A5010 Cable tray supports 30 30 0% 28-Feb-22 08-Apr-22
73 ProcessProcess 41 40 10-Feb-22 A 25-Apr-22

74 A5040 DCB-028B 1 0 100% 10-Feb-22 A 28-Feb-22 A5045
75 A5045 Chlorination injection 40 40 0% 28-Feb-22 25-Apr-22 A5040 A1530A
76 PLC/HMI ProgPLC/HMI Programming Design 105 48 08-Nov-21 A 05-May-22

77 30% Design30% Design 26 0 08-Nov-21 A 13-Dec-21 A
78 A5050 LADWP review 16 0 100% 08-Nov-21 A 29-Nov-21 A A5070, A5055
79 A5070 Review LADWP Comments 10 0 100% 30-Nov-21 A 13-Dec-21 A A5050
80 60% Design60% Design 71 0 12-Nov-21 A 22-Feb-22 A
81 A5055 CEC Prepare 60% Design 25 0 100% 12-Nov-21 A 16-Dec-21 A A5050 A5075
82 A5075 EIA Review 10 0 100% 17-Dec-21 A 05-Jan-22 A A5055 A5080
83 A5080 CEC continued preparation 7 0 100% 06-Jan-22 A 14-Jan-22 A A5075 A5085
84 A5085 EIA submit to LADWP 6 0 100% 17-Jan-22 A 24-Jan-22 A A5080 A5090
85 A5090 LADWP review 11 0 100% 25-Jan-22 A 08-Feb-22 A A5085 A5095, A5060
86 A5100 Review LADWP Comments 10 0 100% 09-Feb-22 A 22-Feb-22 A A5095
87 A5095 Call with LADWP 2 0 100% 16-Feb-22 A 17-Feb-22 A A5090 A5100
88 90% Design90% Design 90 39 03-Feb-22 A 22-Apr-22
89 A5060 CEC Prepare 90% Design 32 15 0% 03-Feb-22 A 18-Mar-22 A5090 A5105
90 A5105 EIA review; iterate w/CEC 5 5 0% 21-Mar-22 25-Mar-22 A5060 A5110
91 A5110 LADWP Review 15 15 0% 21-Mar-22 08-Apr-22 A5105 A5115, A5065
92 A5115 Review LADWP Comments 9 9 0% 11-Apr-22 22-Apr-22 A5110
93 100% Design100% Design 18 18 11-Apr-22 05-May-22
94 A5065 Preparte 100% Design 9 9 0% 11-Apr-22 22-Apr-22 A5110 A5120
95 A5120 Submit to LADWP/FDT 9 9 0% 25-Apr-22 05-May-22 A5065 A1530A
96 Permitting WoPermitting Wood 79 44 10-Dec-21 A 29-Apr-22

97 A5124 Building Permit (NHE-4R,NHE-6) 40 0 100% 10-Dec-21 A 13-Jan-22 A
98 A5125 CUPA/HMBP 40 25 0% 07-Feb-22 A 01-Apr-22
99 A5130 Storm Drain (annual discharge) 60 44 0% 07-Feb-22 A 29-Apr-22
100 A5135 General Duty Clause (EPA) 5 5 0% 01-Apr-22* 07-Apr-22
101 Permiting LAPermiting LADWP 44 44 10-Dec-21 A 29-Apr-22

102 A5140 U - Permit (Lankershim Yard; Vose Street) 44 10 0% 10-Dec-21 A 11-Mar-22
103 A5145 U- Permit (NHE-5R ; Tujunga Ave) 44 44 0% 28-Feb-22 29-Apr-22
104 Regulatory SubRegulatory Submittals & Approvals (Wood) 821 116 29-Mar-19 A 11-Aug-22

105 Pre-ConstructiPre-Construction Regulatory Submittals & Approvals (EI 366 0 29-Mar-19 A 28-Aug-20 A

106 EIA-1000 Submit 90% Design & RAWP 0 0 100% 29-Mar-19 A CAR-1010 LADWP-1000
107 LADWP-1000 EPA & LADWP Review 90 0 100% 29-Mar-19 A 02-Aug-19 A EIA-1000 CAR-1000
108 CAR-1000 Submit Final RAWP & Storm Drain Conveyance 

Design for Review
44 0 100% 02-Aug-19 A 03-Oct-19 A LADWP-1000 EPA-1000

109 EPA-1000 EPA Review & Comment Final RAWP 37 0 100% 03-Oct-19 A 25-Nov-19 A CAR-1010, CAR-1000 CAR-1005

A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J
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Construction support

NHE-2 (Sarah Lu)
NHE-3R (Paul Ruanthong)
NHE-4R (Maziar Maher)
NHE-5R (Mark Navarro)

NHE-6 (Daniel Moreno)

Develop plans
Well sites - LADWP changes

VFD Control Schematics

Respond to LADWP comments
DCB-032 (pending DWP review)
LADWP review
Review LADWP comments

Cable tray supports

DCB-028B
Chlorination injection

LADWP review
Review LADWP Comments

CEC Prepare 60% Design
EIA Review
CEC continued preparation
EIA submit to LADWP

LADWP review
Review LADWP Comments
Call with LADWP

CEC Prepare 90% Design
EIA review; iterate w/CEC

LADWP Review
Review LADWP Comments

Preparte 100% Design
Submit to LADWP/FDT

Building Permit (NHE-4R,NHE-6)
CUPA/HMBP

Storm Drain (annual discharge)
General Duty Clause (EPA)

U - Permit (Lankershim Yard; Vose Street)
U- Permit (NHE-5R ; Tujunga Ave)

nveyance Design for  Review

RAWP
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110 CAR-1005 Revise and Submit Final RAWP 20 0 100% 22-Nov-19 A 23-Dec-19 A EPA-1000, EPA-1005 EIA-1020, EIA-1025, EIA-1030
111 EPA-1005 EPA Comments Received 0 0 100% 25-Nov-19 A CAR-1005
112 EIA-1030 Pre-Construction Regulatory Submittals & Approvals 

(EIA)
125 0 100% 04-Mar-20 A 28-Aug-20 A CAR-1005, M1 EIA-1005

113 CAR-1010 Submit Additional Construction Plans per RAWP (Fin 0 0 100% 15-May-20 A EIA-1000, EPA-1000, EPA-101
114 EPA-1010 Receive EPA Approval on Additional Plans 0 0 100% 01-Jul-20 A CAR-1010 MOB-0005, CAR-1025, 

CAR-1030, CAR-1040, 
CAR-1015, CAR-1020, 
EIA 1005 PMOB 0005115 Construction RConstruction Regulatory Submittals & Approvals (EIA) 454 116 31-Aug-20 A 11-Aug-22

116 EIA1015 NPDES Reporting (Construction Phase) 347 0 80% 31-Aug-20 A 28-Feb-22 EIA-9000
117 EIA1010 PM Implementation (Construction Phase) 443 105 80% 31-Aug-20 A 27-Jul-22 CN-0020 CO-0010
118 EIA1005 General Regulatory (Construction Phase) 443 116 80% 16-Sep-20 A 11-Aug-22 CN-0020 CO-0006, EIA-1035
119 Permitting & PPermitting & Procurement (Priority) 463 0 04-Mar-20 A 28-Feb-22

120 EIA-1025 Final Procurement - WAR 149 0 100% 04-Mar-20 A 02-Oct-20 A CAR-1005 MOB-0005
121 EIA-1020 Assist LADWP with SCAR & Ind WW Permit 149 0 100% 04-Mar-20 A 02-Oct-20 A CAR-1005 CAR-1015, CAR-1020
122 CAR-1025 Collect LADBS Temp Construction Power Permit 1 0 100% 09-Oct-20 A 09-Oct-20 A EPA-1010 MOB-0005, CAR-1030
123 CAR-1030 Collect LADBS Electrical Permit 1 0 100% 02-Nov-20 A 02-Nov-20 A EPA-1010, CAR-1025 WTUG-N0020, CAR-1040
124 CAR-1040 Collect LADBS HVAC Permit 1 0 100% 17-Nov-20 A 17-Nov-20 A EPA-1010, CAR-1030 WH-0170, WH-0285, 

WH-0195, WH-0185
125 CAR-1020 Collect LADBS Grading Permit 1 0 100% 08-Dec-20 A 08-Dec-20 A EPA-1010, EIA-1020 CAR-1035
126 CAR-1015 Collect LADBS Building Permit 1 0 100% 08-Dec-20 A 08-Dec-20 A EPA-1010, EIA-1020 CAR-1035
127 CAR-1035 Collect LADBS Plumbing Permit 1 0 100% 30-Mar-21 A 30-Mar-21 A CAR-1020, CAR-1015 CAR-1055A, WTS-0005, 

WTUG-N0011
128 CAR-1050A Collect BOE U Permit - Kittridge 131 0 100% 27-May-21 A 01-Dec-21 A
129 CAR-1055A5 Release Well Sites DCB 1 0 100% 09-Jul-21 A 09-Jul-21 A CAR-1060A, CAR-1055A
130 CAR-1045A5 Honeywell Pays Discharge Fees 12 0 100% 02-Aug-21 A 17-Aug-21 A CAR-1045A
131 CAR-1060A Collect LADBS Well Sites Electrical Permits (5) 14 0 100% 30-Aug-21 A 17-Sep-21 A CAR-1055A5 WTS-0050
132 CAR-1045A Collect BOE S Permit 19 0 100% 30-Aug-21 A 24-Sep-21 A CAR-1045A5 WTS-0050
133 CAR-1055A Collect LADBS Well Sites Building Permits (5) 83 0 0% 02-Sep-21 A 28-Feb-22 CAR-1055A5, CAR-1035 WTS-0050, GW-DM0010, 

GW-EQ20
134 AOP Storage FAOP Storage Fees 220 0 16-Sep-20 A 29-Jul-21 A

135 EIA-1035 AOP Storage Fees 220 0 100% 16-Sep-20 A 29-Jul-21 A EIA1005
136 Prepatory MeetPrepatory Meetings 470 105 18-Sep-20 A 27-Jul-22

137 EIA-1005 Pre-Construction Conference 1 0 100% 18-Sep-20 A 18-Sep-20 A EPA-1010, EIA-1030 MOB-0005
138 DEMO-0013 DFOW-04 Preparatory Meeting (Demolition & Dispo 1 0 100% 04-Dec-20 A 04-Dec-20 A MOB-0005 DEMO-0020
139 MOB-0008 DFOW-01 Preparatory Meeting (Survey) 13 0 100% 13-Jan-21 A 29-Jan-21 A MOB-0010 MOB-0020
140 WTUG-N0085 DFOW-05 Preparatory Meeting (Excavation & Backf 1 0 100% 02-Feb-21 A 02-Feb-21 A MOB-0005 WTUG-N0005
141 WTUG-N0095 DFOW-06 Preparatory Meeting (UG Piping) 1 0 100% 17-Feb-21 A 17-Feb-21 A MOB-0005 WTUG-N0010
142 WTFD-N105 DFOW-07 Preparatory Meeting (Equipment Pads) 1 0 100% 29-Mar-21 A 29-Mar-21 A WTFD-N104
143 WH-0002 DFOW-08 Preparatory Meeting (Warehouse 

Modifications- CMU)
1 0 100% 25-Jun-21 A 25-Jun-21 A WTS-0034, MOB-0005 WH-460A

144 GW-DM0020 DFOW-02 Preparatory Meeting (Well Components) 1 0 100% 28-Jul-21 A 28-Jul-21 A MOB-0005 GW-EX0005, GW-SW0025, 
GW-EQ0010

145 WTS-0034 DFOW-03 Preparatory Meeting (Parcel C) 1 0 100% 27-Sep-21 A 27-Sep-21 A MOB-0005 WH-0002
146 WTEQ-0008 DFOW-09 Preparatory Meeting (AG Piping) 41 1 0% 03-Nov-21 A 28-Feb-22 M8, CN-0020
147 WTAG-0045 DFOW-11 Preparatory Meeting 

(Controls/Instrumentation)
5 5 0% 28-Feb-22 04-Mar-22 WH-470A M8

148 EPA-1015 Inspection of Construction 1 1 0% 27-Jul-22 27-Jul-22 CN-0020, M8 EIA-9000, AIS-9000
149 ProcurementProcurement 458 102 01-Oct-20 A 22-Jul-22

150 Equipment DeEquipment Deliveries 458 102 01-Oct-20 A 22-Jul-22

151 ProtectoSealProtectoSeal 94 0 15-Mar-21 A 27-Jul-21 A

152 WTEQ-0095 Air Dryer - Submittals Received and Approved 13 0 100% 15-Mar-21 A 31-Mar-21 A WTEQ-125A, M8, CN-0020
153 WTEQ-125A Air Dryer - Fabrication 80 0 100% 01-Apr-21 A 25-Jul-21 A WTEQ-0095 WTEQ-130A
154 WTEQ-130A Air Dryer - Delivery to Site 2 0 100% 26-Jul-21 A 27-Jul-21 A WTFD-N0060, WTFD-N125A, 

WTEQ-125A
WTAG-0005

155 Modern CustoModern Custom Fabrication 155 0 16-Feb-21 A 23-Sep-21 A

156 WTEQ-0110 Sulfuric Acid Tank - Submittals - Received and 
Approved

48 0 100% 16-Feb-21 A 23-Apr-21 A MOB-0005 WTEQ-0080

157 WTEQ-0080 Sulfuric Acid Tank - Fabrication 98 0 100% 26-Apr-21 A 10-Sep-21 A WTEQ-0110 WTEQ-0055
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WP

Pre-Construction Regulatory Submittals & Approvals (EIA)

ditional Construction Plans per RAWP (Final)
eive EPA Approval on Additional Plans

NPDES Reporting (Construction Phase)
PM Implementation (Construction Phase)

General Regulatory (Construction Phase)

Final Procurement - WAR
Assist LADWP with SCAR & Ind WW Permit
Collect LADBS Temp Construction Power Permit

Collect LADBS Electrical Permit
Collect LADBS HVAC Permit

Collect LADBS Grading Permit
Collect LADBS Building Permit

Collect LADBS Plumbing Permit

Collect BOE U Permit - Kittridge
Release Well Sites DCB

Honeywell Pays Discharge Fees
Collect LADBS Well Sites Electrical Permits (5)
Collect BOE S Permit

Collect LADBS Well Sites Building Permits (5)

AOP Storage Fees

Pre-Construction Conference
DFOW-04 Preparatory Meeting (Demolition & Disposal)

DFOW-01 Preparatory Meeting (Survey)
DFOW-05 Preparatory Meeting (Excavation & Backfill)

DFOW-06 Preparatory Meeting (UG Piping)
DFOW-07 Preparatory Meeting (Equipment Pads)

DFOW-08 Preparatory Meeting (Warehouse Modifications- CMU)

DFOW-02 Preparatory Meeting (Well Components)

DFOW-03 Preparatory Meeting (Parcel C)
DFOW-09 Preparatory Meeting (AG Piping)
DFOW-11 Preparatory Meeting (Controls/Instrumentation)

Inspection of Construction

Air Dryer - Submittals Received and Approved
Air Dryer - Fabrication
Air Dryer - Delivery to Site

Sulfuric Acid Tank - Submittals - Received and Approved

Sulfuric Acid Tank - Fabrication
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158 WTEQ-0055 Sulfuric Acid Tank - Delivery to Site 9 0 100% 13-Sep-21 A 23-Sep-21 A WTFD-N0060, WTFD-S0025, 
WTEQ-0080, WTFD-N125A

WTEQ-0060, M8, CN-0020

159 RosedaleRosedale 260 0 29-Oct-20 A 08-Nov-21 A

160 RP-1000 Inlet Strainers & Bag Filters - Notice of Award 1 0 100% 29-Oct-20 A 29-Oct-20 A PMOB-0005, PMOB-0010 RP-1010, RP-1015, RP-1020, 
RP-1005, RP-1030, RP-1035, 
RP-1040, RP-1045

161 Inlet StrainersInlet Strainers 253 0 09-Nov-20 A 08-Nov-21 A
162 RP-1005 Inlet Strainers - Submittals - Schedule, Catalogs, Oth 68 0 100% 09-Nov-20 A 17-Feb-21 A RP-1000 RP-1025
163 RP-1025 Inlet Strainers - Submittals - Reviewed & Approved 108 0 100% 09-Nov-20 A 15-Apr-21 A RP-1005, RP-1010, RP-1015, 

RP-1020
RP-0085A

164 RP-1020 Inlet Strainers - Submittals - Calculations 108 0 100% 09-Nov-20 A 15-Apr-21 A RP-1000 RP-1025
165 RP-1015 Inlet Strainers - Submittals - Weld Map, Procedures 108 0 100% 09-Nov-20 A 15-Apr-21 A RP-1000 RP-1025
166 RP-1010 Inlet Strainers - Submittals - GA Drawings 108 0 100% 09-Nov-20 A 15-Apr-21 A RP-1000 RP-1025
167 RP-0085A Inlet Strainers - Fabrication 123 0 100% 16-Apr-21 A 08-Oct-21 A RP-1025 WTEQ-0060
168 WTEQ-0085 Inlet Strainers - Release for Delivery 0 0 100% 08-Oct-21 A 08-Oct-21 A
169 WTEQ-0060 Inlet Strainers - Delivery to Site 7 0 100% 29-Oct-21 A 08-Nov-21 A WTEQ-0055, WTFD-N0035, 

RP-0085A
WTEQ-135A, WTAG-0005, 
WTAG-90, CN-0020

170 Bag FiltersBag Filters 254 0 06-Nov-20 A 08-Nov-21 A
171 RP-1050 Bag Filters - Submittals - Reviewed & Approved 109 0 100% 06-Nov-20 A 15-Apr-21 A RP-1030, RP-1035, RP-1040, 

RP-1045
WTEQ-140A, WTEQ-140A, 
WTEQ-110

172 RP-1045 Bag Filters - Submittals - Calculations 109 0 100% 06-Nov-20 A 15-Apr-21 A RP-1000 RP-1050
173 RP-1040 Bag Filters - Submittals - Weld Map, Procedures 109 0 100% 06-Nov-20 A 15-Apr-21 A RP-1000 RP-1050
174 RP-1035 Bag Filters - Submittals - GA Drawings 109 0 100% 06-Nov-20 A 15-Apr-21 A RP-1000 RP-1050
175 RP-1030 Bag Filters - Submittals - Schedule, Catalogs, Other 109 0 100% 06-Nov-20 A 15-Apr-21 A RP-1000 RP-1050
176 WTEQ-110 Bag Filters - Fabrication 122 0 100% 19-Apr-21 A 08-Oct-21 A RP-1050 WTEQ-135A
177 WTEQ-135A Bag Filters - Delivery to Site 7 0 100% 29-Oct-21 A 08-Nov-21 A WTEQ-0060, WTFD-N0035, 

WTEQ-110
M21, WTAG-0005, CN-0020

178 Calgon CarboCalgon Carbon 271 0 01-Oct-20 A 26-Oct-21 A

179 Ion ExchangeIon Exchange 208 0 05-Jan-21 A 26-Oct-21 A
180 WTEQ-0090 Ion Exchange - Fabrication 148 0 100% 05-Jan-21 A 02-Aug-21 A PMOB-0005, PMOB-0010 WTEQ-0065
181 WTEQ-140A Ion Exchange - Submittals - Reveiwed and Approved 5 0 100% 30-Apr-21 A 06-May-21 A RP-1050, RP-1050 WTEQ-0065
182 WTEQ-0065 Ion Exchange - Delivery to Site (2 Vessels) 0 0 100% 23-Sep-21 A 23-Sep-21 A WTFD-N0040, WTEQ-140A, 

WTEQ-0090
WTAG-110

183 WTEQ-135 Ion Exchange - Delivery to Site - Manifold & Pipe 
Segments

4 0 100% 21-Oct-21 A 26-Oct-21 A

184 LPGAC SystemLPGAC System 271 0 01-Oct-20 A 26-Oct-21 A
185 WTEQ-145A LPGAC System - Submittals - Received and Approve 63 0 100% 01-Oct-20 A 04-Jan-21 A M1 WTEQ-120
186 WTEQ-115 LPGAC System -  Fabrication 148 0 100% 05-Jan-21 A 02-Aug-21 A PMOB-0005, PMOB-0010 WTEQ-120
187 WTEQ-120 LPGAC System - Delivery to Site - East 4 0 0 100% 20-Sep-21 A 20-Sep-21 A WTEQ-145A, WTEQ-115 WTAG-115, WTAG-30, CN-00
188 WTEQ-125 LPGAC System - Delivery to Site- Middle 4 0 0 100% 21-Sep-21 A 21-Sep-21 A
189 WTEQ-130 LPGAC System - Delivery to Site - West 4 0 0 100% 22-Sep-21 A 22-Sep-21 A
190 WTEQ-140 LPGAC System - Delivery to Site- Manifolds & Pipe 

Assemblies
4 0 100% 21-Oct-21 A 26-Oct-21 A WTAG-30

191 TrojanTrojan 49 0 16-Jul-21 A 24-Sep-21 A

192 WTEQ-0070 AOP (2) - Delivery to Site 11 0 100% 16-Jul-21 A 30-Jul-21 A WTFD-N0085 WTEQ-180A, WTEQ-150A
193 WTEQ-150A Hydrogen Peroxide System - Delivery to Site 0 0 100% 24-Sep-21 A 24-Sep-21 A WTEQ-0070 WTAG-0005, CN-0020
194 AISAIS 186 62 28-May-21 A 25-May-22

195 A4000 Instrumentation -Submittal Package 5 0 100% 02-Aug-21 A 06-Aug-21 A A1535A
196 A1535A Instrumentation Package - Delivery to Site 123 25 84% 09-Aug-21 A 01-Apr-22 A4000 WTAG-135A
197 Switchgear (LSwitchgear (Lankershim) 169 62 28-May-21 A 25-May-22
198 A2000 Switchgear Submittal Package 8 0 100% 28-May-21 A 09-Jun-21 A A4005
199 A4005 Electrical Design Adds 20 0 100% 10-Jun-21 A 07-Jul-21 A A2000 A2000.1, A2030, A3020
200 A2000.1 Switchgear Submittal Package Rev1 6 0 100% 08-Jul-21 A 15-Jul-21 A A4005 A2010
201 A2010 Switchgear Fabrication & Delivery (Lankershim) -Ext 135 0 100% 16-Jul-21 A 03-Feb-22 A A2000.1 WTAG-0030, WTAG-0031
202 A4580 Switchgear Fabrication & Delivery (Lankershim) - Int 135 62 72% 16-Jul-21 A 25-May-22 WTAG-0031
203 Switchgear (WSwitchgear (Well Sites) 117 0 27-Aug-21 A 14-Feb-22 A
204 A4120 Switchgear Fabrication (Well Sites) 116 0 100% 27-Aug-21 A 11-Feb-22 A A4110
205 A4110 Switchgear - (Well Sites) Delivery to Site 0 0 100% 14-Feb-22 A 14-Feb-22 A A4120 WTAG-0030
206 MCCMCC 161 0 27-Jun-21 A 24-Feb-22 A
207 A2030 MCC Submittal Package 9 0 100% 27-Jun-21 A 08-Jul-21 A A4005 A2040

A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J
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Sulfuric Acid Tank - Delivery to Site

Inlet Strainers & Bag Filters - Notice of Award

Inlet Strainers - Submittals - Schedule, Catalogs, Other
Inlet Strainers - Submittals - Reviewed & Approved

Inlet Strainers - Submittals - Calculations
Inlet Strainers - Submittals - Weld Map, Procedures
Inlet Strainers - Submittals - GA Drawings

Inlet Strainers - Fabrication
Inlet Strainers - Release for Delivery

Inlet Strainers - Delivery to Site

Bag Filters - Submittals - Reviewed & Approved

Bag Filters - Submittals - Calculations
Bag Filters - Submittals - Weld Map, Procedures
Bag Filters - Submittals - GA Drawings
Bag Filters - Submittals - Schedule, Catalogs, Other

Bag Filters - Fabrication
Bag Filters - Delivery to Site

Ion Exchange - Fabrication
Ion Exchange - Submittals - Reveiwed and Approved

Ion Exchange - Delivery to Site (2 Vessels)

Ion Exchange - Delivery to Site - Manifold & Pipe Segments

LPGAC System - Submittals - Received and Approved
LPGAC System -  Fabrication

LPGAC System - Delivery to Site - East 4
LPGAC System - Delivery to Site- Middle 4
LPGAC System - Delivery to Site - West 4

LPGAC System - Delivery to Site- Manifolds & Pipe Assemblies

AOP (2) - Delivery to Site
Hydrogen Peroxide System - Delivery to Site

Instrumentation -Submittal Package
Instrumentation Package - Delivery to Site

Switchgear Submittal Package
Electrical Design Adds
Switchgear Submittal Package Rev1

Switchgear Fabrication & Delivery (Lankershim) -Exterior
Switchgear Fabrication & Delivery (Lankershim) - Interior

Switchgear Fabrication (Well Sites)
Switchgear - (Well Sites) Delivery to Site

MCC Submittal Package
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208 A2040 MCC Fabrication 108 0 100% 09-Jul-21 A 10-Dec-21 A A2030 A2050
209 A2050 MCC - Delivery to Site 10 0 100% 31-Jan-22 A 24-Feb-22 A A2040 WH-0185
210 PumpsPumps 167 0 25-Jun-21 A 18-Feb-22 A
211 A2060 Pumps Submittal Package 18 0 100% 25-Jun-21 A 20-Jul-21 A A2070
212 A2070 Pumps Fabrication 144 0 100% 21-Jul-21 A 11-Feb-22 A A2060 A2080
213 A2080 Pumps - Delivery to Site 5 0 100% 03-Jan-22 A 18-Feb-22 A WTFD-S0050, A2070 WTAG-0010
214 Parcel CParcel C 91 0 24-Jun-21 A 29-Oct-21 A
215 A4010 Receive DCB 015B 1 0 100% 24-Jun-21 A 24-Jun-21 A A3000
216 CN-20 Parcel C Submittal Package 57 0 100% 20-Jul-21 A 08-Oct-21 A A3000
217 A3000 Parcel C Fabrication 0 0 100% 08-Oct-21 A 08-Oct-21 A A4010, CN-20 A3010
218 A3010 Parcel C - Delivery to Site 16 0 100% 08-Oct-21 A 29-Oct-21 A A3000 WTS-90A, WTS-70A, 

WTS-0035
219 Cable TrayCable Tray 48 0 16-Jul-21 A 22-Sep-21 A
220 A3020 Cable Tray Submittal Package 5 0 100% 16-Jul-21 A 22-Jul-21 A A4005 A3030
221 A3030 Cable Tray Fabrication 42 0 100% 23-Jul-21 A 21-Sep-21 A A3020 A3040
222 A3040 Cable Tray - Delivery to Site 1 0 100% 22-Sep-21 A 22-Sep-21 A A3030 WH-470A, WTAG-125A, 

WTAG-130A
223 CECCEC 434 102 03-Nov-20 A 22-Jul-22

224 A1010 CEC Contract Award 0 0 100% 03-Nov-20 A PMOB-0010 A1135
225 Network EquipNetwork Equipment 376 15 04-Nov-20 A 06-May-22
226 A1135 Network Equipment Submittal Package (LADWP Ho 173 0 100% 04-Nov-20 A 13-Jul-21 A A1010, A1000 A1520A, A1470
227 A1520A Network Equipment Fabrication 119 0 100% 01-Jul-21 A 17-Dec-21 A A1135 WTEQ-0105
228 WTEQ-0105 SCADA Cabinet - Delivery to Site 15 15 60% 16-Feb-22 A 06-May-22 A1520A, A1470 WTAG-0055
229 VFDVFD 190 6 09-Jun-21 A 07-Mar-22
230 A1090 NHE-3R, 4R, 5R-VFD Panel Drawing Submittals- 

Received and Approved
36 0 100% 09-Jun-21 A 28-Jul-21 A A1000 A1440, A1440

231 A1440 VFDs - Fabrication 126 4 95% 28-Jul-21 A 03-Mar-22 A1090, A1000, A1090 A1525A, WTAG-0050
232 A1525A VFDs - Delivery to Site 2 2 0% 04-Mar-22 07-Mar-22 A1440
233 Well Control PWell Control Panel 385 53 04-Nov-20 A 12-May-22
234 A1075 NHE-6-CP Panel Drawing Submittal Package 184 0 100% 04-Nov-20 A 28-Jul-21 A A1000 A1060
235 A1060 NHE-5R-CP Panel Drawing Submittal Package 184 0 100% 04-Nov-20 A 28-Jul-21 A A1075 A1045
236 A1045 NHE-4R-CP Panel Drawing Submittal Package 184 0 100% 04-Nov-20 A 28-Jul-21 A A1060 A1470
237 A1030 NHE-3R-CP- Panel Drawing Submittal Package 184 0 100% 04-Nov-20 A 28-Jul-21 A A1000 A1470
238 A1015 NHE-2-CP Panel Drawing Submittal Package 184 0 100% 04-Nov-20 A 28-Jul-21 A A1000 A1510A, A1470
239 A1470 Well Control Panels - Fabrication 200 44 85% 15-Jun-21 A 29-Apr-22 A1045, A1000, A1015, A1030, 

A1135
A1530A, WTAG-0050, 
WTEQ-0105

240 A1530A Well Control Panels - Delivery to Site 5 5 0% 06-May-22 12-May-22 A1470, A4100, A5120, A5045 GW-SW25A, GW-SW25A10, 
GW-SW25A20, GW-SW25A30,
GW-SW25A40

241 Main Control PMain Control Panel 381 49 04-Nov-20 A 06-May-22
242 A1000 MCP Panel Drawing Submittals - Received and 

Approved
184 0 100% 04-Nov-20 A 28-Jul-21 A PMOB-0010 A1440, A1005, WTEQ-0100, 

A1015, A1030, A1075, A1090, 
A1135, A1150, A1185, A1470

243 A1005 LADWP Review & Approve MCP Design 100 0 100% 03-Feb-21 A 24-Jun-21 A A1000 WTEQ-0100
244 WTEQ-0100 MCP - Fabrication 145 46 85% 15-Jun-21 A 03-May-22 A1005, A1000 WTEQ-165A
245 WTEQ-165A MCP - Delivery 3 3 0% 04-May-22 06-May-22 WTEQ-0100, A4100 WTAG-0070
246 ProgrammingProgramming 434 102 04-Nov-20 A 22-Jul-22
247 A1185 iFIX Software Development Submittals - Received 

and Approved
234 0 100% 04-Nov-20 A 08-Oct-21 A A1000 A1450

248 A1150 PLC Programming Submittals - Received and Approv 245 0 100% 04-Nov-20 A 22-Oct-21 A A1000 A1450, A1230
249 A1450 Software (Licensing) - Delivery 1 1 0% 01-Apr-22 01-Apr-22 A4055, A1185, A1150 WTAG-0055
250 A1230 Start-Up Plan Submittal - Received and Approved 78 78 0% 01-Apr-22 22-Jul-22 A4055, A1150
251 PLCPLC 147 39 24-Sep-21 A 22-Apr-22
252 A4025 30% PLC Programming Submittal Package 24 0 100% 24-Sep-21 A 28-Oct-21 A A4030, A4060
253 A4030 Review of 30% PLC Programming Submittal Packag 28 0 100% 29-Oct-21 A 10-Dec-21 A A4025 A4040
254 A4040 60% PLC Programming Submittal Package 24 0 100% 29-Nov-21 A 19-Jan-22 A A4030 A4050, A4075, A4045
255 A4050 90% PLC Programming Submittal Package 12 9 0% 19-Jan-22 A 10-Mar-22 A4040 A4055, A4090
256 A4045 Review of 60% PLC Programming Submittal Packag 15 0 100% 31-Jan-22 A 17-Feb-22 A A4040
257 A4055 Review of 90% PLC Programming Submittal Packag 15 15 0% 11-Mar-22 31-Mar-22 A4050 A1450, A1230, A4070
258 A4070 100% PLC Programming Submittal Package 5 5 0% 01-Apr-22 07-Apr-22 A4055 A4085, A4115
259 A4085 Review of 100% PLC Programming Submittal Packa 10 10 0% 08-Apr-22 22-Apr-22 A4070
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MCC Fabrication
MCC - Delivery to Site

Pumps Submittal Package
Pumps Fabrication
Pumps - Delivery to Site

Receive DCB 015B
Parcel C Submittal Package
Parcel C Fabrication

Parcel C - Delivery to Site

Cable Tray Submittal Package
Cable Tray Fabrication
Cable Tray - Delivery to Site

CEC Contract Award

Network Equipment Submittal Package (LADWP Hold)
Network Equipment Fabrication

SCADA Cabinet - Delivery to Site

NHE-3R, 4R, 5R-VFD Panel Drawing Submittals- Received and Approved

VFDs - Fabrication
VFDs - Delivery to Site

NHE-6-CP Panel Drawing Submittal Package
NHE-5R-CP Panel Drawing Submittal Package
NHE-4R-CP Panel Drawing Submittal Package
NHE-3R-CP- Panel Drawing Submittal Package
NHE-2-CP Panel Drawing Submittal Package

Well Control Panels - Fabrication

Well Control Panels - Delivery to Site

MCP Panel Drawing Submittals - Received and Approved

LADWP Review & Approve MCP Design
MCP - Fabrication
MCP - Delivery

iFIX Software Development Submittals - Received and Approved

PLC Programming Submittals - Received and Approved
Software (Licensing) - Delivery

Start-Up Plan Submittal - Received and Approved

30% PLC Programming Submittal Package
Review of 30% PLC Programming Submittal Package

60% PLC Programming Submittal Package
90% PLC Programming Submittal Package

Review of 60% PLC Programming Submittal Package
Review of 90% PLC Programming Submittal Package
100% PLC Programming Submittal Package

Review of 100% PLC Programming Submittal Package
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260 IFixIFix 153 45 24-Sep-21 A 02-May-22
261 A4060 30% iFIX Software Development Submittal Package 24 0 100% 24-Sep-21 A 28-Oct-21 A A4025 A4065
262 A4065 Review of 30% iFIX Software Development Submittal 

Package
29 0 100% 29-Oct-21 A 10-Dec-21 A A4060 A4075

263 A4075 60% iFIX Software Development Submittal Package 24 0 100% 29-Nov-21 A 19-Jan-22 A A4065, A4040 A4080
264 A4080 Review of 60% iFIX Software Development Submittal 

Package
15 0 100% 20-Jan-22 A 17-Feb-22 A A4075 A4090

265 A4090 90% iFIX Software Development Submittal Package 10 10 0% 28-Feb-22 11-Mar-22 A4080, A4050 A4095
266 A4095 Review of 90% iFIX Software Development Submittal 

Package
15 15 0% 14-Mar-22 01-Apr-22 A4090 A4100, A4105

267 A4105 100% iFIX Software Development Submittal Packag 5 5 0% 04-Apr-22 08-Apr-22 A4095 A4115
268 A4115 Review of 100% iFIX Software Development 

Submittal Package
10 10 0% 11-Apr-22 25-Apr-22 A4105, A4070 A4100

269 A4100 Incorporate Engineer/Review Comments during FDT 
at CEC Internal

5 5 0% 26-Apr-22 02-May-22 A4095, A4115 WTEQ-165A, A1530A

270 UIGUIG 372 20 07-Oct-20 A 25-Mar-22

271 A1490 Water Holding Tank Contract Award 0 0 100% 07-Oct-20 A PMOB-0005 A1475, A1480
272 Backwash HoBackwash Holding Tank (North) 339 10 09-Nov-20 A 11-Mar-22
273 A1500 BHT - Foundation Submittal -  Recieved and Approve 45 0 100% 09-Nov-20 A 15-Jan-21 A WTFD-N0070
274 A1510A BHT - Tank  Submittal - Received and Approved 222 0 100% 09-Nov-20 A 24-Sep-21 A A1015 A1515A, A1495
275 A1495 BHT - Fabrication 271 0 100% 30-Nov-20 A 23-Dec-21 A PMOB-0005, A1510A A1505
276 A1505 BHT - Delivery to Site 1 0 100% 15-Feb-22 A 15-Feb-22 A WTFD-S0025, WTFD-N0070, 

A1495
WTEQ-0005, M7, CN-0020, 
A1485

277 WTEQ-0005 BHT - Receive, Offload & Erect 15 5 0% 15-Feb-22 A 04-Mar-22 WTFD-N125, WTFD-N0075, 
WTFD-N0070, A1505, M4

WTAG-220A, WTEQ-160A, 
WTEQ-0075

278 WTEQ-160A BHT - Fill and Test Tank 5 5 0% 07-Mar-22 11-Mar-22 WTEQ-0005 CN-0020
279 Backwash SuBackwash Supply Tank (South) 349 15 09-Nov-20 A 25-Mar-22
280 A1475 BST - Foundation Submittal - Received and Approve 45 0 100% 09-Nov-20 A 15-Jan-21 A A1490 WTFD-S0025, A1515A
281 A1515A BST - Tank Submittal - Received and Approved 223 0 100% 09-Nov-20 A 27-Sep-21 A A1510A, A1475 A1480
282 A1480 BST - Fabrication 271 0 100% 30-Nov-20 A 23-Dec-21 A A1515A, A1490 A1485
283 A1485 BST - Delivery to Site 0 0 100% 24-Feb-22 A 24-Feb-22 A WTFD-S55, A1480, A1505 CN-0020
284 WTEQ-0075 BST - Receive, Offload & Erect 10 10 0% 25-Feb-22 A 18-Mar-22 WTFD-S0025, WTEQ-0005, M WTEQ-155A
285 WTEQ-155A BST - Fill and Test Tank 5 5 0% 21-Mar-22 25-Mar-22 WTEQ-0075 CN-0020
286 Phase 1B TreatPhase 1B Treatment System Construction 905 485 01-Jul-20 A 25-Jan-24

287 CN-0010 Provide Notice to LADWP re-East Neighbor 
Excavation

1 0 100% 02-Nov-20 A 02-Nov-20 A MOB-0005 WTUG-S0005

288 Pre MobilizatioPre Mobilization 221 0 28-Aug-20 A 16-Jul-21 A

289 PMOB-0005 Honeywell Executes Agreement 0 0 100% 28-Aug-20 A EPA-1010 A1495, PMOB-0010, RP-1000, 
WTEQ-0090, EIA-9035, M1, 
WTEQ-115, A1490

290 PMOB-0010 Wood Performs Priority Buyouts 32 0 100% 31-Aug-20 A 14-Oct-20 A PMOB-0005 A1000, PMOB-0015, 
WTEQ-115, WTEQ-0090, 
RP-1000, A1010

291 PMOB-0015 AIS Work Plans 195 0 100% 07-Oct-20 A 16-Jul-21 A PMOB-0010
292 MobilizationMobilization 230 0 10-Nov-20 A 07-Oct-21 A

293 MOB-0005 Mobilization, Site Prep, Temp Facilities & Controls 19 0 100% 10-Nov-20 A 08-Dec-20 A DEMO-0075, DEMO-0005, 
EPA-1010, EIA-1005, 
CAR-1025, EIA-1025

WTS-0034, MOB-0010, 
WTEQ-0110, M2, CN-0010, 
CN-0005, WH-0002, 
DEMO 0013 GW DM0020294 Utility InvestigUtility Investigation/Locate/Protection & Positive Identif 215 0 03-Dec-20 A 07-Oct-21 A

295 MOB-0010 Geophysical Survey at Lankershim Yard & Nursery A 1 0 100% 03-Dec-20 A 03-Dec-20 A M2, MOB-0005 MOB-0015, MOB-0008
296 MOB-0015 Potholing the Identified Utilities at Lankershim Yard 8 0 100% 28-Dec-20 A 07-Jan-21 A MOB-0010 MOB-0020
297 MOB-0020 Land Survey 2 0 100% 03-Feb-21 A 04-Feb-21 A MOB-0015, MOB-0008
298 MOB-0035 Potholing at Well Sites (5 Locations) 7 0 100% 01-Sep-21 A 10-Sep-21 A MOB-0025 GW-SW0025, GW-EQ0010
299 MOB-0030 Potholing at Parcel C 4 0 100% 26-Sep-21 A 30-Sep-21 A MOB-0025, WTS-0035, 

WTS-0040
300 MOB-0025 Geophysical Survey at 5 Well Locations 5 0 100% 01-Oct-21 A 07-Oct-21 A MOB-0030 MOB-0035
301 Lankershim YaLankershim Yard Selective Demolition 199 0 04-Dec-20 A 17-Sep-21 A

302 Exterior SelecExterior Selective Demolition 31 0 04-Dec-20 A 20-Jan-21 A

303 DEMO-0025 Take Apart Piping from Stripper & Tanks 13 0 100% 04-Dec-20 A 22-Dec-20 A DEMO-0020, DEMO-0015, 
DEMO-0010, DEMO-0005

DEMO-0030, DEMO-0040

304 DEMO-0020 Vacuum Truck In Place to Retrieve All Rinse Water 1 0 100% 11-Dec-20 A 11-Dec-20 A DEMO-0015, DEMO-0013 DEMO-0025, DEMO-0035

A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J
2021 2022 2023 024

30% iFIX Software Development Submittal Package
Review of 30% iFIX Software Development Submittal Package

60% iFIX Software Development Submittal Package
Review of 60% iFIX Software Development Submittal Package

90% iFIX Software Development Submittal Package
Review of 90% iFIX Software Development Submittal Package

100% iFIX Software Development Submittal Package
Review of 100% iFIX Software Development Submittal Package

Incorporate Engineer/Review Comments during FDT at CEC Internal

Water Holding Tank Contract Award

BHT - Foundation Submittal -  Recieved and Approved
BHT - Tank  Submittal - Received and Approved

BHT - Fabrication
BHT - Delivery to Site

BHT - Receive, Offload & Erect

BHT - Fill and Test Tank

BST - Foundation Submittal - Received and Approved
BST - Tank Submittal - Received and Approved

BST - Fabrication
BST - Delivery to Site

BST - Receive, Offload & Erect
BST - Fill and Test Tank

Provide Notice to LADWP re-East Neighbor Excavation

Honeywell Executes Agreement

Wood Performs Priority Buyouts

AIS Work Plans

Mobilization, Site Prep, Temp Facilities & Controls

Geophysical Survey at Lankershim Yard & Nursery Area
Potholing the Identified Utilities at Lankershim Yard

Land Survey
Potholing at Well Sites (5 Locations)

Potholing at Parcel C

Geophysical Survey at 5 Well Locations

Take Apart Piping from Stripper & Tanks

Vacuum Truck In Place to Retrieve All Rinse Water
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305 DEMO-0005 Disconnect Local Power & Live Lines Going to Items 
to be Demolished

1 0 100% 11-Dec-20 A 11-Dec-20 A MOB-0005, DEMO-0010, 
DEMO-0025, DEMO-0035, 
WTUG-S0115

306 DEMO-0015 Pressure Wash Old Chlorination Building Piping 2 0 100% 16-Dec-20 A 17-Dec-20 A DEMO-0010 DEMO-0020, DEMO-0025, 
DEMO-0035

307 DEMO-0010 Pressure Wash All Piping & Tanks of the Stripper 2 0 100% 16-Dec-20 A 17-Dec-20 A DEMO-0005 DEMO-0015, DEMO-0025, 
DEMO-0035

308 DEMO-0035 Vacuuming Dust Cyclone & Separate from Building & 
Demo

12 0 100% 20-Dec-20 A 20-Dec-20 A DEMO-0005, DEMO-0010, 
DEMO-0015, DEMO-0020

DEMO-0055

309 DEMO-0030 Demo Chlorination Building & All Materials Inside 1 0 100% 23-Dec-20 A 23-Dec-20 A DEMO-0025 DEMO-0070, DEMO-0040, 
WTUG-N0005

310 DEMO-0040 Dispose of All Materials from Demo Job 3 0 100% 29-Dec-20 A 31-Dec-20 A DEMO-0025, DEMO-0030 DEMO-0045, WTUG-N0005
311 DEMO-0075 LADWP Disconnect Transformer 1 0 100% 20-Jan-21 A 20-Jan-21 A MOB-0005, DEMO-0045
312 Surface & SubSurface & Subsurface Selective Demolition 174 0 13-Jan-21 A 17-Sep-21 A

313 DEMO-0045 Breakout & Stockpile for Loadout - North 3 0 100% 13-Jan-21 A 15-Jan-21 A DEMO-0040, DEMO-0075 DEMO-0050
314 DEMO-0050 Loadout Concrete & Asphalt onto End Dumps - North 1 0 100% 15-Jan-21 A 17-Jan-21 A DEMO-0045 DEMO-0070, WTUG-N0005
315 DEMO-0045S Breakout & Stockpile for Loadout - South 5 0 100% 18-Jul-21 A 23-Jul-21 A WTUG-N0040 DEMO-0050S, DEMO-0050S
316 DEMO-0050S Loadout Concrete & Asphalt onto End Dumps -South 2 0 100% 15-Sep-21 A 17-Sep-21 A DEMO-0045S, DEMO-0045S DEMO-0070S
317 Warehouse InWarehouse Interior Selective Demolition 70 0 21-Dec-20 A 01-Apr-21 A

318 DEMO-0055 All Interior Partitions & Doors 71 0 100% 21-Dec-20 A 01-Apr-21 A DEMO-0035 DEMO-0060
319 DEMO-0060 All Restrooms, Fixtures & Existing Electrical 2 0 100% 28-Dec-20 A 29-Dec-20 A DEMO-0055 WH-0185, WH-460A, WH-0010
320 Water TreatmeWater Treatment UG MEP 269 9 01-Mar-21 A 18-Mar-22

321 North SideNorth Side 95 0 01-Mar-21 A 14-Jul-21 A

322 UG Plumbing &UG Plumbing & Mechanical 64 0 03-Mar-21 A 02-Jun-21 A
323 New Slab AreNew Slab Area 64 0 03-Mar-21 A 02-Jun-21 A
324 WTUG-N0005 NS - New Slab Area - Excavate Trenches for Piping 16 0 100% 03-Mar-21 A 24-Mar-21 A DEMO-0040, WTUG-N0085, 

DEMO-0030, DEMO-0050
WTUG-N0010

325 WTUG-N0010 NS - New Slab Area - Install Piping, Stub-Up 13 0 100% 10-Mar-21 A 26-Mar-21 A WTUG-N0005, WTUG-N0095 WTUG-N0011
326 WTUG-N0015 NS - New Slab Area - Back fill & Compact 46 0 100% 29-Mar-21 A 02-Jun-21 A M3, M13, WTUG-N0065, 

WTUG-N0035, WTFD-N0020, 
WTUG-N0055

327 WTUG-N0011 NS - New Slab Area - Pressure Test 2 0 100% 05-Apr-21 A 06-Apr-21 A WTUG-N0010, CAR-1035
328 UG ElectricalUG Electrical 95 0 01-Mar-21 A 14-Jul-21 A
329 WTUG-N0019 Receive DCB-006 (Electrical) 1 0 100% 01-Mar-21 A 01-Mar-21 A WTUG-N95A, WTUG-N0020
330 WTUG-N0020 NS - UG  - Trenching & install conduit  for ductbank 3 0 100% 06-Jul-21 A 08-Jul-21 A CAR-1030, WTUG-N0019 WTUG-N100A, WTUG-N0065, 

WTUG-N0065
331 WTUG-N95A NS - UG  - Trenching & install for site lighting conduit 3 0 100% 08-Jul-21 A 12-Jul-21 A WTUG-N0019
332 WTUG-N100A NS - UG  - Cast ductbank 1 0 100% 14-Jul-21 A 14-Jul-21 A WTUG-N0020
333 South SideSouth Side 175 9 13-Jul-21 A 18-Mar-22

334 UG Plumbing &UG Plumbing & Mechanical 106 0 13-Jul-21 A 13-Dec-21 A
335 WTUG-S0005 SS - New Slab Area - Excavate Trenches for Piping 104 0 100% 13-Jul-21 A 08-Dec-21 A WTFD-N0020, CN-0010 WTUG-S0010
336 WTUG-S0010 SS - New Slab Area - Install Pipe (LB), Stub-Up & 

Perform Pressure Test
86 0 100% 16-Jul-21 A 15-Nov-21 A WTUG-S0005 WTFD-S65, M23, M5, 

WTUG-N105A, WTUG-S0060, 
WTUG-S0020, WTUG-S115

337 WTUG-S115 SS - New Slab Area - Install Pipe (SB) , Stub-Up & 
Perform Pressure Test

87 0 100% 08-Aug-21 A 13-Dec-21 A WTUG-S0010 WTFD-S85

338 UG ElectricalUG Electrical 132 9 12-Sep-21 A 18-Mar-22
339 WTUG-S0020 SS - UG E&I and Controls - Excavate & Trenching 5 0 100% 12-Sep-21 A 17-Sep-21 A WTUG-N105A, WTUG-S0010 WTUG-S0025
340 WTUG-N105A SS - UG  - Trenching & install for site lighting conduit 5 0 100% 12-Sep-21 A 17-Sep-21 A WTUG-S0010 WTUG-S0020
341 WTUG-N105A1 SS - UG  - Reconnect Existing Chlorination Ductbank 1 0 100% 25-Oct-21 A 25-Oct-21 A
342 WTUG-S120 LADWP Releases Vose Street P Plan 1 0 100% 15-Feb-22 A 15-Feb-22 A WTUG-S0025
343 WTUG-S0025 SS - UG E & I and Controls - Install Conduit in Trench

& Stub-Up (Includes Ductbank & Switch to PL 
C d it)

4 4 0% 08-Mar-22* 11-Mar-22 WTUG-S0020, WTUG-S120 WTUG-S0080, WTUG-S0085

344 WTUG-S0085 Install Switch & Transformer Pad & TSMSB1 Pad 3 3 0% 14-Mar-22* 16-Mar-22 WTUG-S0025 WTAG-120A, WTFD-S0005, 
WTAG-0030, WTAG-0070, 
WTAG-0065

345 WTAG-0065 Initial Inspection of Pads, Bollards & Conduits 1 1 0% 18-Mar-22 18-Mar-22 WTFD-S0025, WTFD-S0005, 
WTUG-S0085

WTAG-0030

346 OtherOther 98 0 20-Sep-21 A 03-Jan-22 A

347 Main ConveyaMain Conveyance Lines 98 0 20-Sep-21 A 03-Jan-22 A

A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J
2021 2022 2023 024

Disconnect Local Power & Live Lines Going to Items to be Demolished

Pressure Wash Old Chlorination Building Piping

Pressure Wash All Piping & Tanks of the Stripper

Vacuuming Dust Cyclone & Separate from Building & Demo

Demo Chlorination Building & All Materials Inside

Dispose of All Materials from Demo Job
LADWP Disconnect Transformer

Breakout & Stockpile for Loadout - North
Loadout Concrete & Asphalt onto End Dumps - North

Breakout & Stockpile for Loadout - South
Loadout Concrete & Asphalt onto End Dumps -South

All Interior Partitions & Doors
All Restrooms, Fixtures & Existing Electrical

NS - New Slab Area - Excavate Trenches for Piping

NS - New Slab Area - Install Piping, Stub-Up
NS - New Slab Area - Back fill & Compact

NS - New Slab Area - Pressure Test

Receive DCB-006 (Electrical)
NS - UG  - Trenching & install conduit  for ductbank

NS - UG  - Trenching & install for site lighting conduit
NS - UG  - Cast ductbank

SS - New Slab Area - Excavate Trenches for Piping
SS - New Slab Area - Install Pipe (LB), Stub-Up & Perform Pressure Test

SS - New Slab Area - Install Pipe (SB) , Stub-Up & Perform Pressure Test

SS - UG E&I and Controls - Excavate & Trenching
SS - UG  - Trenching & install for site lighting conduit

SS - UG  - Reconnect Existing Chlorination Ductbank
LADWP Releases Vose Street P Plan

SS - UG E & I and Controls - Install Conduit in Trench & Stub-Up (Includes Ductbank

Install Switch & Transformer Pad & TSMSB1 Pad

Initial Inspection of Pads, Bollards & Conduits
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348 WTUG-N0035 Main Conveyance Lines - Excavate Trenches & Install 
Piping (North to South)

63 0 100% 20-Sep-21 A 17-Dec-21 A WTUG-N0015 WTS-0015

349 WTUG-N0040 Main Conveyance Lines - Pressure Testing & Cap 13 0 100% 14-Nov-21 A 03-Dec-21 A WTS-0015 DEMO-0045S, WTS-0005, 
WTS-0050, WTUG-N0060

350 WTS-0015 Main Conveyance Line - Install 2 Manholes 0 0 100% 06-Dec-21 A 06-Dec-21 A WTUG-N0035 WTUG-N0040, WTS-0050, M2
351 WTS-0010 Sanitary Sewer Line - Install Pipe in Trench & 

Pressure Test from Backwash Holding Tank to Main 
V St

5 0 100% 13-Dec-21 A 17-Dec-21 A WTS-0005 WTS-0050

352 WTS-0005 Sanitary Sewer Line - Excavate 8" & 6" Lateral from 
Backwash Holding Tank

5 0 100% 13-Dec-21 A 17-Dec-21 A WTUG-N0040, WTFD-S0025, 
CAR-1035

WTS-0020, WTS-0010

353 WTS-0050 Sanitary Sewer Line - Public Street Work 
(Restoration)

3 0 100% 27-Dec-21 A 03-Jan-22 A CAR-1060A, CAR-1045A, M22,
WTS-0010, WTS-0015, 
WTUG-N0040, CAR-1055A

WTS-0020, WTS-0060

354 FoundationsFoundations 250 87 16-Feb-21 A 30-Jun-22

355 North SideNorth Side 249 87 16-Feb-21 A 30-Jun-22

356 WTFD-N135 Northside Concrete Epoxy 102 87 40% 14-Sep-21 A 30-Jun-22
357 WTFD-N130 Northside Concrete Cure 5 0 100% 22-Oct-21 A 29-Oct-21 A WTFD-N125
358 WTFD-N125 Northside Concrete Pour 0 0 100% 22-Oct-21 A WTFD-N0030, WTFD-N125A, 

WTFD-N130A, WTFD-N0045
WTFD-N130, CN-0020, 
WTEQ-0005, WTAG-220A, M7

359 Northwest SidNorthwest Side 112 0 03-May-21 A 07-Oct-21 A
360 WTFD-N0070 Backwash Holding Tank-Foundation 9 0 100% 03-May-21 A 13-May-21 A A1500 A1505, WTEQ-0005, M4, M7, 

CN-0020
361 WTFD-N0075 Backwash Holding Tank- Curtain Pad 5 0 100% 27-Jun-21 A 02-Jul-21 A WTFD-S55 WTFD-N115, WTEQ-0005, M7,

CN-0020
362 WTFD-N0055 8" SOG Pipe Support Pad 21 0 100% 09-Sep-21 A 07-Oct-21 A WTFD-N130A, WTFD-N0045, 

WTFD-N125A
WTAG-220A

363 Northeast SideNortheast Side 176 0 16-Feb-21 A 22-Oct-21 A
364 WTFD-N104 Issue DCB-007 (Structural) 71 0 100% 16-Feb-21 A 26-May-21 A WTFD-N105
365 WTFD-N0020 Sumps S-100, S-200, S-250, S-300 22 0 100% 28-Apr-21 A 27-May-21 A WTUG-N0015 WTUG-N0060, WTFD-N0035, 

WTFD-N0010, WTUG-S0005
366 WTFD-N0035 Duplex Equipment Foundation 13 0 100% 03-Jun-21 A 21-Jun-21 A WTFD-N0020 M19, WTEQ-135A, 

WTEQ-0060, WTFD-N0040, 
WTFD N0025367 WTFD-N0040 Ion Exchange System Foundations 7 0 100% 24-Jun-21 A 02-Jul-21 A WTFD-N0035 WTEQ-0065, M15, 
WTAG-0005, CN-0020

368 WTFD-N0025 Sulfuric Acid Tank Foundation 7 0 100% 24-Jun-21 A 02-Jul-21 A WTFD-N0035 WTFD-N0045, WTFD-N0090
369 WTFD-N0045 Hydrogen Peroxide Tank Foundations 10 0 100% 24-Jun-21 A 07-Jul-21 A WTFD-N0025 WTFD-N125, WTFD-N130A, 

WTFD-N0055, WTAG-0005, 
CN-0020

370 WTFD-N125A Sulfuric Acid Tank Wall 23 0 100% 12-Jul-21 A 11-Aug-21 A WTFD-N130A WTFD-N125, WTEQ-130A, 
WTEQ-0055, WTFD-N0060, 
WTFD-N0055

371 WTFD-N130A Hydrogen Peroxide Tank Wall 23 0 100% 12-Jul-21 A 11-Aug-21 A WTFD-N0045 WTFD-N125A, WTFD-N125, 
WTFD-S75, WTFD-N0055

372 WTFD-N110 Slab Trench Drain 25 0 100% 02-Sep-21 A 07-Oct-21 A WTFD-N0060 WTFD-N0030, CN-0020
373 WTFD-N0060 12" SOG (Form, Rebar, Pour) 36 0 100% 02-Sep-21 A 22-Oct-21 A WTFD-N125A M17, WTEQ-130A, 

WTEQ-0055, WTFD-N110, 
CN 0020374 WTFD-N115 Containment Curb 17 0 100% 14-Sep-21 A 07-Oct-21 A WTFD-N0075 CN-0020

375 WTFD-N145 Cable tray support foundations 21 0 100% 24-Sep-21 A 22-Oct-21 A WTFD-N150
376 WTFD-N0030 Chemical Truck Unloading Ramp 11 0 100% 08-Oct-21 A 22-Oct-21 A WTFD-N110 WTFD-N125, M14
377 South SideSouth Side 168 0 14-Jun-21 A 18-Feb-22 A

378 Concrete WorkConcrete Work 168 0 14-Jun-21 A 18-Feb-22 A
379 WTFD-S0025 Backwash Supply Tank Foundation (Form & Rebar) 10 0 100% 14-Jun-21 A 25-Jun-21 A A1475 WTFD-S60, WTFD-S55, 

A1505, WTAG-0065, 
WTEQ-0075, WTEQ-0055, 
WTS 0005 M6380 WTFD-S55 Backwash Supply Tank Foundation (Concrete Pour) 1 0 100% 07-Jul-21 A 07-Jul-21 A WTFD-S0025 A1485, WTFD-N0075

381 WTFD-S135 Form & Rebar Southside Lightpoles 3 0 100% 25-Aug-21 A 30-Aug-21 A
382 WTFD-N150 Cable tray support foundations 11 0 100% 08-Oct-21 A 22-Oct-21 A WTFD-N145
383 WTFD-S75 8" SOG (Rebar & Pour) 10 0 100% 18-Oct-21 A 29-Oct-21 A WTFD-S70, WTFD-N130A WTFD-S80, WH-480A
384 WTFD-S0050 Pump Equipment Pads (3) 5 0 100% 26-Jan-22 A 18-Feb-22 A WTFD-S0045 A2080, WTFD-S0055
385 WTFD-S0045 Slab Trench Drain & Equipment Support Pads (Rebar

& Pour)
17 0 100% 26-Jan-22 A 18-Feb-22 A WTFD-S65 WTFD-S0050

386 WTFD-S80 Misc. Finish 5 0 100% 26-Jan-22 A 18-Feb-22 A WTFD-S75 CN-0020
387 SumpSump 60 0 18-Jun-21 A 10-Sep-21 A
388 WTFD-S60 Sump S-500 (Form & Rebar & Pour Base) 13 0 100% 18-Jun-21 A 06-Jul-21 A WTFD-S0025 WTFD-S65, WTFD-S0020

A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J
2021 2022 2023 024

Main Conveyance Lines - Excavate Trenches & Install Piping (North to South)

Main Conveyance Lines - Pressure Testing & Cap

Main Conveyance Line - Install 2 Manholes
Sanitary Sewer Line - Install Pipe in Trench & Pressure Test from Backwash Holding Tank to Ma

Sanitary Sewer Line - Excavate 8" & 6" Lateral from Backwash Holding Tank

Sanitary Sewer Line - Public Street Work (Restoration)

Northside Concrete Epoxy
Northside Concrete Cure

Northside Concrete Pour

Backwash Holding Tank-Foundation

Backwash Holding Tank- Curtain Pad

8" SOG Pipe Support Pad

Issue DCB-007 (Structural)
Sumps S-100, S-200, S-250, S-300

Duplex Equipment Foundation

Ion Exchange System Foundations

Sulfuric Acid Tank Foundation
Hydrogen Peroxide Tank Foundations

Sulfuric Acid Tank Wall

Hydrogen Peroxide Tank Wall

Slab Trench Drain
12" SOG (Form, Rebar, Pour)

Containment Curb
Cable tray support foundations
Chemical Truck Unloading Ramp

Backwash Supply Tank Foundation (Form & Rebar)

Backwash Supply Tank Foundation (Concrete Pour)
Form & Rebar Southside Lightpoles

Cable tray support foundations
8" SOG (Rebar & Pour)

Pump Equipment Pads (3)
Slab Trench Drain & Equipment Support Pads (Rebar & Pour)

Misc. Finish

Sump S-500 (Form & Rebar & Pour Base)
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389 WTFD-S0020 Sump S-500 (Form & Rebar & Pour Walls) 6 0 100% 16-Jul-21 A 23-Jul-21 A WTFD-S60 WTFD-S110, WTFD-S0010, 
WTFD-S0055

390 WTFD-S110 Sump S-510 (Form & Rebar & Pour Base) 8 0 100% 25-Aug-21 A 03-Sep-21 A WTFD-S0020
391 WTFD-S85 Sump S-510 (Form & Rebar & Pour Walls) 4 0 100% 06-Sep-21 A 10-Sep-21 A WTUG-S115
392 LPGACLPGAC 31 0 02-Aug-21 A 14-Sep-21 A
393 WTFD-S65 LPGAC System Foundation (Form & Rebar) - East 2 14 0 100% 02-Aug-21 A 19-Aug-21 A WTUG-S0010, WTFD-S60 WTFD-S0045
394 WTFD-S115 LPGAC System Foundation (Form & Rebar) - Middle 9 0 100% 13-Aug-21 A 25-Aug-21 A
395 WTFD-S70 LPGAC System Foundation (Concrete Pour) - East 2 1 0 100% 20-Aug-21 A 20-Aug-21 A WTFD-S75, WTAG-30, CN-00
396 WTFD-S125 LPGAC System Foundation (Concret Pour) - Middle 1 0 100% 30-Aug-21 A 30-Aug-21 A
397 WTFD-S120 LPGAC System Foundation (Form & Rebar) - West 7 0 100% 01-Sep-21 A 10-Sep-21 A
398 WTFD-S130 LPGAC System Foundation (Concrete Pour) - West 1 0 100% 14-Sep-21 A 14-Sep-21 A
399 Sewers & ConSewers & Conveyance Lines 199 2 20-May-21 A 01-Mar-22

400 Unknown StruUnknown Structure Closure 43 0 20-May-21 A 20-Jul-21 A

401 A3060 Delay - Unforseen Concrete Structure 7 0 100% 20-May-21 A 28-May-21 A
402 A3045 Remove oil-impacted soil (Vac Truck) 1 0 100% 15-Jul-21 A 15-Jul-21 A A3050
403 A3050 Backfill Structure with CFD slurry 1 0 100% 15-Jul-21 A 15-Jul-21 A A3045 A3055
404 A3055 Collect Soil Samples 1 0 100% 20-Jul-21 A 20-Jul-21 A A3050 WTS-0055
405 Storm SewerStorm Sewer 119 2 13-Sep-21 A 01-Mar-22

406 WTS-0055 Install Maxwell Drywell System 3 0 100% 13-Sep-21 A 15-Sep-21 A A3055 WTS-0025, CN-0020, 
WTS-0065

407 WTS-0025 Storm Sewer - Pipe to Maxwell Plus drywell Infiltration
System

3 0 100% 25-Jan-22 A 16-Feb-22 A WTS-0055 WTS-0030, SITE-0015

408 WTS-0020 Storm Sewer - Trenching & Piping of New 4" to 6" & 
8" PVC Pipe

2 0 100% 25-Jan-22 A 23-Feb-22 A WTS-0005, WTS-0050 CN-0020

409 WTS-0030 Storm Sewer - Leak Test Pipe/ Backfill and Compact 2 2 0% 28-Feb-22* 01-Mar-22 WTS-0025 CN-0020, WTS-0065
410 Parcel CParcel C 101 0 12-Aug-21 A 04-Jan-22 A

411 CN-0005 Provide Notice to LADWP re-Corridor Encroachment 6 0 100% 12-Aug-21 A 19-Aug-21 A MOB-0005 WTS-0035
412 WTS-0033 Stoneland Owner Available 1 0 100% 30-Aug-21 A 30-Aug-21 A WTS-70A
413 WTS-0040 24" SU / BP Conv. Line - Excavate, Install & Test - 

Storm to Manhole (19+07)
15 0 100% 11-Oct-21 A 29-Oct-21 A MOB-0030 M20, WTS-90A, WTS-80A

414 WTS-80A 24" SU / BP Conv. Line - Backfill & Compact -  Storm 
to Manhole (19+07)

15 0 100% 20-Oct-21 A 09-Nov-21 A WTS-0040 WTS-100A, WTS-90A

415 WTS-90A 24" SU / BP Conv. Line - Excavate, Install & Test - 
Manhole (19+07) to Manhole (15+40)

11 0 100% 03-Nov-21 A 17-Nov-21 A A3010, WTS-0040, WTS-80A WTS-100A

416 WTS-100A 24" SU / BP Conv. Line -Backfill & Compact- Manhole
(19+07) to Manhole (15+40)

3 0 100% 11-Nov-21 A 15-Nov-21 A WTS-90A, WTS-80A WTS-85A, WTS-0035

417 WTS-70A 24" SU / BP Conv. Line - Excavate, Install & Test -  
Manhole (15+40) to Stoneland

5 0 100% 15-Nov-21 A 19-Nov-21 A WTS-0033, A3010, W TS-0035 WTS-75A

418 WTS-75A 24" SU / BP Conv. Line - Backfill & Compact -  
Manhole (15+40) to Stoneland

4 0 100% 18-Nov-21 A 23-Nov-21 A WTS-70A

419 WTS-0035 28" SU / BP Conv. Line - Excavate, Install & Test -  
Stoneland to Backwash

16 0 100% 18-Nov-21 A 13-Dec-21 A A3010, MOB-0030, CN-0005, 
WTS-100A

WTS-70A, WTS-0045

420 WTS-85A 28" SU / BP Conv. Line - Install Final Topping 31 0 100% 19-Nov-21 A 04-Jan-22 A WTS-100A CN-0020
421 WTS-0045 28" SU / BP Conv. Line - Backfill & Compact -  

Stoneland to Backwash
7 0 100% 09-Dec-21 A 17-Dec-21 A WTS-0035 EIA-9000, CN-0020, 

WTS-0070
422 Water TreatmeWater Treatment Equipment 2 0 30-Aug-21 A 31-Aug-21 A

423 WTEQ-180A Anchor AOP Reactors (2) 2 0 100% 30-Aug-21 A 31-Aug-21 A WTEQ-0070, WTFD-N0085 WTAG-25, CN-0020
424 Water HoldingWater Holding Tanks 0 0

425 Warehouse MoWarehouse Modifications 342 87 26-Apr-21 A 30-Jun-22

426 FoundationsFoundations 64 0 30-Apr-21 A 29-Jul-21 A

427 WTFD-N0110A Sumps 5 0 100% 30-Apr-21 A 06-May-21 A WTFD-N110A
428 WTFD-N110A B Trench Walls 25 0 100% 30-Apr-21 A 04-Jun-21 A WTFD-N0110A WTFD-N0085
429 WTFD-N120A Main Slab South 2 0 100% 24-Jun-21 A 25-Jun-21 A WH-460A
430 WTFD-N115A Main Slab North 26 0 100% 24-Jun-21 A 29-Jul-21 A WTFD-N0085 WTAG-25, CN-0020
431 WTFD-N0085 AOP Equipment Foundations 8 0 100% 27-Jun-21 A 07-Jul-21 A WTFD-N110A WTEQ-180A, WTFD-N115A, 

WTEQ-0070, WTFD-N0090
432 CMUCMU 252 3 26-Apr-21 A 20-Apr-22

433 WH-435 AIS Supplies CMU Schedule 98 0 100% 26-Apr-21 A 10-Sep-21 A WH-440, WH-0010
434 WH-0010 CMU - Epoxy #5 Dowels - 6" Embed 1 0 100% 24-Aug-21 A 24-Aug-21 A WH-440, WH-435, WH-460A, 

DEMO-0060
WH-0045

A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J
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Sump S-500 (Form & Rebar & Pour Walls)

Sump S-510 (Form & Rebar & Pour Base)
Sump S-510 (Form & Rebar & Pour Walls)

LPGAC System Foundation (Form & Rebar) - East 2
LPGAC System Foundation (Form & Rebar) - Middle 2
LPGAC System Foundation (Concrete Pour) - East 2
LPGAC System Foundation (Concret Pour) - Middle 2

LPGAC System Foundation (Form & Rebar) - West 2
LPGAC System Foundation (Concrete Pour) - West 2

Delay - Unforseen Concrete Structure
Remove oil-impacted soil (Vac Truck)
Backfill Structure with CFD slurry
Collect Soil Samples

Install Maxwell Drywell System

Storm Sewer - Pipe to Maxwell Plus drywell Infiltration System

Storm Sewer - Trenching & Piping of New 4" to 6" & 8" PVC Pipe

Storm Sewer - Leak Test Pipe/ Backfill and Compact

Provide Notice to LADWP re-Corridor Encroachment
Stoneland Owner Available

24" SU / BP Conv. Line - Excavate, Install & Test - Storm to Manhole (19+07)

24" SU / BP Conv. Line - Backfill & Compact -  Storm to Manhole (19+07)

24" SU / BP Conv. Line - Excavate, Install & Test - Manhole (19+07) to Manhole (15+40)

24" SU / BP Conv. Line -Backfill & Compact- Manhole (19+07) to Manhole (15+40)

24" SU / BP Conv. Line - Excavate, Install & Test -  Manhole (15+40) to Stoneland

24" SU / BP Conv. Line - Backfill & Compact -  Manhole (15+40) to Stoneland

28" SU / BP Conv. Line - Excavate, Install & Test -  Stoneland to Backwash

28" SU / BP Conv. Line - Install Final Topping
28" SU / BP Conv. Line - Backfill & Compact -  Stoneland to Backwash

Anchor AOP Reactors (2)

Sumps
B Trench Walls

Main Slab South
Main Slab North

AOP Equipment Foundations

AIS Supplies CMU Schedule
CMU - Epoxy #5 Dowels - 6" Embed
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435 WH-440 PEMB Wall Patching 39 0 100% 30-Aug-21 A 22-Oct-21 A WH-435 WH-0010
436 WH-0015 CMU - Base Course & Vertical Rebar to +5' (#5 @ 

16" oc)
5 0 100% 19-Sep-21 A 24-Sep-21 A WH-460A WH-0045, WH-0045

437 WH-460A Holow Metal Frame Installation 3 0 100% 20-Sep-21 A 22-Sep-21 A WTFD-N120A, WH-0002, 
DEMO-0060

WH-0015, WH-0010

438 WH-0045 CMU - Bond Beam @ +4' & Horizontal Rebar (#5) 2 0 100% 22-Sep-21 A 23-Sep-21 A WH-0015, WH-0015, WH-0010 WH-0285, WH-0285, 
WH-0060, WH-0085

439 WH-0060 CMU - Bond Beam @ +8' & Horizontal Rebar (#5) 3 0 100% 04-Oct-21 A 06-Oct-21 A WH-0045 WH-0085, WH-0285
440 WH-0085 CMU - Bond Beam @ +12' & Horizontal Rebar (#5) 11 0 100% 06-Oct-21 A 20-Oct-21 A WH-0060, WH-0045 WH-0090
441 WH-0090 CMU - Structural Steel Anchors 18 0 100% 21-Dec-21 A 11-Jan-22 A WH-0085 WH-0120, WH-0130
442 WH-0385 Install Window 3 3 0% 18-Apr-22* 20-Apr-22 WH-0290 WH-0400
443 SteelSteel 22 0 27-Dec-21 A 12-Jan-22 A

444 WH-0120 Steel - W8 Main Beams - Erection 19 0 100% 27-Dec-21 A 12-Jan-22 A WH-0090 WH-465A, WH-0125, WH-0130
445 WH-465A Steel - Structural Welding 8 0 100% 04-Jan-22 A 12-Jan-22 A WH-0120 WH-0145
446 WH-0130 Steel - WT5 Diagonal Beam - Erection 2 0 100% 10-Jan-22 A 12-Jan-22 A WH-0090, WH-0120, WH-0125 WH-470A, CN-0020, WH-0145
447 WH-0125 Steel - W8 Connection Beams - Erection 2 0 100% 10-Jan-22 A 12-Jan-22 A WH-0120 WH-0130
448 Framing & WaFraming & Wall Openings 66 0 25-Oct-21 A 06-Jan-22 A

449 WH-0145 Framing - Wall B & C, 3-5/8" Bottom Track Installatio 4 0 100% 25-Oct-21 A 28-Oct-21 A WH-465A, WH-0130 WH-0290
450 WH-0150 Framing - Wall B & C, 3-5/8" Stud & Top Track 

Installation
5 0 100% 26-Oct-21 A 01-Nov-21 A WH-0290 WH-0310, WH-0180

451 WH-0290 Framing - 600S200-43, Joist Installation 24 0 100% 27-Dec-21 A 06-Jan-22 A WH-0145 WH-0210, WH-0385, 
WH-0155, WH-0150, 
WH-0310, WH-0285, 
WH 0195 WH 0170 WH 0185452 WH-0180 Framing - 600T300-97, Cont Track Ledger Installatio 1 0 100% 05-Jan-22 A 05-Jan-22 A WH-0150, WH-0155, WH-0155 WH-0235

453 WH-0155 Framing - Wall A, 5.5" Stud Above CMU to Bottom of 
'E' Roof

1 0 100% 05-Jan-22 A 05-Jan-22 A WH-0290 WH-0310, WH-0180, WH-0180

454 MechanicalMechanical 82 82 07-Mar-22 30-Jun-22

455 WH-0195 Rough-In Exhaust Fans 3 3 0% 07-Mar-22* 09-Mar-22 WH-0290, CAR-1040 WH-0200
456 WH-0210 Install AHU 5 5 0% 09-Mar-22 15-Mar-22 WH-0290, WH-0200 WH-0235, WH-0230
457 WH-0200 Install HP 5 5 0% 09-Mar-22 15-Mar-22 WH-0195 WH-0235, WH-0210
458 WH-0235 Install Refrigerant Piping 5 5 0% 16-Mar-22 22-Mar-22 WH-0210, WH-0200, WH-0180 WH-0240, WH-0245
459 WH-0230 Install Ducting 5 5 0% 16-Mar-22 22-Mar-22 WH-0210 WH-0245
460 WH-0240 Install T-Stats 2 2 0% 21-Mar-22 22-Mar-22 WH-0235 WH-0365, WH-0250
461 WH-0245 Duct Pressure Test & Inspection 2 2 0% 23-Mar-22 24-Mar-22 WH-0230, WH-0235 WH-0250
462 WH-0250 Install FA & RA Diffusers & Grilles 3 3 0% 23-Mar-22 25-Mar-22 WH-0245, WH-0240 WH-0260
463 WH-0260 Install Pipe and Duct Insulation 3 3 0% 28-Mar-22 30-Mar-22 WH-0250 WH-0415, WH-0265
464 WH-0265 Equipment Start-Up & Testing & TAB 3 3 0% 28-Jun-22 30-Jun-22 WTAG-0085, WH-0260 CN-0020
465 PlumbingPlumbing 166 12 28-Jul-21 A 22-Mar-22

466 WH-0170 Plumbing - Rough-In Pipes & Vents 130 0 100% 28-Jul-21 A 14-Jan-22 A CAR-1040, WH-0290 WH-0185, WH-0285
467 WH-480A Plumbing - Finishes 12 12 0% 07-Mar-22* 22-Mar-22 WTFD-S75
468 ElectricalElectrical 107 56 16-Dec-21 A 17-May-22

469 WH-470A Elec - Install Cable Tray Structures 31 9 0% 16-Dec-21 A 10-Mar-22 A3040, WH-0130 WTAG-225A, WTAG-0045, 
WH-0185, WTAG-0020

470 WH-0185 Elec - Install Cabinets in MCC Room 5 5 0% 11-Mar-22 17-Mar-22 A2050, WH-0290, WH-0170, 
DEMO-0060, WH-470A, 
CAR-1040

WH-0430, WTAG-225A, 
WH-490A, WH-0320

471 WH-490A Elec - Install Cabinets in Control Room 5 5 0% 11-Mar-22 17-Mar-22 WH-0185 WTAG-225A, WH-485A
472 WH-0430 Elec - Install Fixtures, Receptacles & Devices 10 10 0% 11-Mar-22 24-Mar-22 WH-0185 WH-475A, WTAG-225A, 

WH-0435
473 WH-485A Elec - Install Cabinets in Electrical Room 5 5 0% 18-Mar-22 24-Mar-22 WH-490A WTAG-225A, WH-0320
474 WH-475A Elec - Install Fire Alarm System 5 5 0% 18-Mar-22 24-Mar-22 WH-0430 WTAG-225A
475 WH-0320 Elec - Extend Conduits Between Cabinets/Devices & 

Cable Tray
8 8 0% 02-May-22 11-May-22 WTAG-0070, WH-485A, 

WH-0185
WH-0370, WH-0365, 
WTAG-225A, WH-0435

476 WTAG-0070 Elec - Install MCP 2 2 0% 09-May-22 10-May-22 WTEQ-165A, WTUG-S0085 WH-0370, WH-0365, 
WTAG-225A, WH-0320, 
WTAG-0055, CN-0020

477 WH-0435 Elec - Lighting; Wire Pulling & Termination 2 2 0% 12-May-22 13-May-22 WH-0320, WH-0430 WTAG-225A, CN-0020
478 WH-0365 Elec - HVAC Equipment; Wire Pulling & Termination 3 3 0% 12-May-22 16-May-22 WTAG-0070, WH-0240, 

WH-0320
WH-0285, WTAG-160A, 
WTAG-225A

479 WH-0370 Elec - Receptacles; Wire Pulling & Termination 4 4 0% 12-May-22 17-May-22 WTAG-0070, WH-0320 WTAG-225A
480 MiscMisc 209 57 01-Nov-21 A 18-May-22
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PEMB Wall Patching
CMU - Base Course & Vertical Rebar to +5' (#5 @ 16" oc)

Holow Metal Frame Installation

CMU - Bond Beam @ +4' & Horizontal Rebar (#5)

CMU - Bond Beam @ +8' & Horizontal Rebar (#5)
CMU - Bond Beam @ +12' & Horizontal Rebar (#5)

CMU - Structural Steel Anchors
Install Window

Steel - W8 Main Beams - Erection
Steel - Structural Welding
Steel - WT5 Diagonal Beam - Erection
Steel - W8 Connection Beams - Erection

Framing - Wall B & C, 3-5/8" Bottom Track Installation
Framing - Wall B & C, 3-5/8" Stud & Top Track Installation

Framing - 600S200-43, Joist Installation

Framing - 600T300-97, Cont Track Ledger Installation
Framing - Wall A, 5.5" Stud Above CMU to Bottom of 'E' Roof

Rough-In Exhaust Fans
Install AHU
Install HP
Install Refrigerant Piping
Install Ducting
Install T-Stats
Duct Pressure Test & Inspection
Install FA & RA Diffusers & Grilles
Install Pipe and Duct Insulation

Equipment Start-Up & Testing & TAB

Plumbing - Rough-In Pipes & Vents
Plumbing - Finishes

Elec - Install Cable Tray Structures

Elec - Install Cabinets in MCC Room

Elec - Install Cabinets in Control Room
Elec - Install Fixtures, Receptacles & Devices

Elec - Install Cabinets in Electrical Room
Elec - Install Fire Alarm System

Elec - Extend Conduits Between Cabinets/Devices & Cable Tray

Elec - Install MCP

Elec - Lighting; Wire Pulling & Termination
Elec - HVAC Equipment; Wire Pulling & Termination

Elec - Receptacles; Wire Pulling & Termination
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481 WH-0315 R-19 Insulation Below 'E' Roof 7 0 100% 01-Nov-21 A 09-Nov-21 A WH-0310 WH-0340, WH-0425
482 WH-0350 Painting (Primer & Paint) 98 14 70% 22-Nov-21 A 17-Mar-22 WH-0380, CN-0020
483 WH-0340 Gypsum Board Sanding/Install/Tape 0 0 0% 07-Feb-22 A 11-Mar-22 WH-0425, WH-0315 WH-0415, M25
484 WH-0310 R-13 Insulation Within Walls 3 0 100% 07-Feb-22 A 09-Feb-22 A WH-0150, WH-0155, WH-0290 WH-0315
485 WH-0415 Acoustical Ceiling Grids & Tiles 5 5 0% 14-Feb-22 A 20-Apr-22 WH-0260, WH-0340, WH-0400
486 WH-0425 Roof Coating @ 'E' Corr-Roof 9 9 0% 28-Feb-22* 10-Mar-22 WH-0315 WH-0340
487 WH-0380 Install Door & Hardware 5 5 0% 18-Mar-22 24-Mar-22 WH-0350 CN-0020
488 WH-0400 Install Signage 3 3 0% 18-Apr-22 20-Apr-22 WH-0385 WH-0415
489 WH-0285 Firestop & Sealants at Wall / Roof Penetrations 2 2 0% 17-May-22 18-May-22 WH-0365, WH-0290, 

WH-0045, WH-0045, 
WH-0060, CAR-1040, 
WH 0170490 Groundwater EGroundwater Extraction System 256 73 15-Jun-21 A 15-Jun-22

491 GW-DM20A Release DCB-019 1 0 100% 15-Jun-21 A 15-Jun-21 A GW-DM0010
492 NHE - 6NHE - 6 101 73 17-Jan-22 A 15-Jun-22

493 GW-DM0010 Selective Demolition - NHE-6 3 0 100% 17-Jan-22 A 24-Feb-22 A GW-DM20A, CAR-1055A GW-EQ10A, GW-DM50, 
GW-EX0005, GW-EQ10A10, 
GW-EQ20, GW-SW0025, 
GW EQ0010494 GW-EQ0010 Extraction System - Demo, System Pump & Features 6 6 0% 03-Mar-22* 10-Mar-22 MOB-0035, GW-DM0010, 

GW-DM0020
M18, GW-HT0005, 
GW-SW0025, GW-EQ70

495 GW-SW0025 Sitework - NHE-6 5 5 0% 11-Mar-22 17-Mar-22 MOB-0035, GW-DM0010, 
GW-DM0020, GW-EQ0010

GW-HT0005, GW-EX0005, 
GW-SW25A

496 GW-HT0005 Hydrostatic Testing 2 2 0% 18-Mar-22 21-Mar-22 GW-SW0025, GW-EQ0010 CN-0020
497 GW-SW25A Install Well Control Panel 3 3 0% 13-May-22 17-May-22 A1530A, GW-SW0025 GW-EQ10A, GW-EQ15A
498 GW-EQ15A Pull and Land Cables 5 5 0% 18-May-22 24-May-22 GW-SW25A GW-EQ10A
499 GW-EQ10A Apply for LADWP Power Connection/Startup 10 10 0% 25-May-22 08-Jun-22 GW-SW25A, GW-DM0010, 

GW-EQ15A
WTAG-175A, GW-EQ20A

500 GW-EQ20A Install Features and Energize System 0 0 0% 09-Jun-22 09-Jun-22 GW-EQ10A CN-0020, GW-EQ20A5
501 GW-EQ20A5 Perform System Checks 5 5 0% 09-Jun-22 15-Jun-22 GW-EQ20A
502 NHE - 5/5RNHE - 5/5R 71 71 07-Mar-22 15-Jun-22

503 GW-EQ20 Extraction System - Pedestal Install 5 5 0% 07-Mar-22* 11-Mar-22 GW-DM0010, CAR-1055A GW-SW25, GW-EQ10, 
GW-EQ40

504 GW-EQ10 Extraction System - System Pump & Features 6 6 0% 14-Mar-22 21-Mar-22 GW-EQ20 GW-EQ15A10, GW-HT5, 
GW-SW25

505 GW-SW25 Sitework - NHE-5/5R 10 10 0% 22-Mar-22 04-Apr-22 GW-EQ20, GW-EQ10 GW-HT5, GW-SW25A10
506 GW-HT5 Hydrostatic Testing 2 2 0% 05-Apr-22 06-Apr-22 GW-SW25, GW-EQ10
507 GW-SW25A10 Install Well Control Panel 3 3 0% 13-May-22 17-May-22 A1530A, GW-SW25 GW-EQ15A10
508 GW-EQ15A10 Pull and Land Cables 5 5 0% 18-May-22 24-May-22 GW-EQ10, GW-SW25A10 GW-EQ10A10
509 GW-EQ10A10 Apply for LADWP Power Connection/Startup 10 10 0% 25-May-22 08-Jun-22 GW-DM0010, GW-EQ15A10 GW-EQ20A10
510 GW-EQ20A10 Install Features and Energize System 0 0 0% 09-Jun-22 09-Jun-22 GW-EQ10A10 GW-EQ20A15
511 GW-EQ20A15 Perform System Checks 5 5 0% 09-Jun-22 15-Jun-22 GW-EQ20A10
512 NHE - 4/4RNHE - 4/4R 66 66 14-Mar-22 15-Jun-22

513 GW-EQ40 Extraction System - Pedestal Install 5 5 0% 14-Mar-22 18-Mar-22 GW-EQ20 GW-SW35, GW-EQ30, 
GW-EQ60

514 GW-EQ30 Extraction System - System Pump & Features 6 6 0% 21-Mar-22 28-Mar-22 GW-EQ40 GW-EQ15A20, GW-HT15, 
GW-SW35

515 GW-SW35 Sitework - NHE-4/4R 10 10 0% 29-Mar-22 11-Apr-22 GW-EQ40, GW-EQ30 GW-HT15, GW-SW25A20, 
GW-SW45

516 GW-HT15 Hydrostatic Testing 2 2 0% 12-Apr-22 13-Apr-22 GW-SW35, GW-EQ30
517 GW-SW25A20 Install Well Control Panel 3 3 0% 13-May-22 17-May-22 GW-SW35, A1530A GW-EQ10A20, GW-EQ15A20
518 GW-EQ15A20 Pull and Land Cables 5 5 0% 18-May-22 24-May-22 GW-EQ30, GW-SW25A20 GW-EQ20A20, GW-EQ10A20
519 GW-EQ10A20 Apply for LADWP Power Connection/Startup 10 10 0% 25-May-22 08-Jun-22 GW-SW25A20, GW-EQ15A20
520 GW-EQ20A20 Install Features and Energize System 0 0 0% 09-Jun-22 09-Jun-22 GW-EQ15A20 GW-EQ20A25
521 GW-EQ20A25 Perform System Checks 5 5 0% 09-Jun-22 15-Jun-22 GW-EQ20A20
522 NHE - 3/3RNHE - 3/3R 61 61 21-Mar-22 15-Jun-22

523 GW-EQ60 Extraction System - Pedestal Install 5 5 0% 21-Mar-22 25-Mar-22 GW-EQ40 GW-EQ50
524 GW-EQ50 Extraction System - System Pumps & Features 6 6 0% 28-Mar-22 04-Apr-22 GW-EQ60 GW-HT25, GW-SW45
525 GW-SW45 Sitework - NHE-3/3R 10 10 0% 12-Apr-22 26-Apr-22 GW-EQ50, GW-SW35 GW-HT25, GW-SW25A30, 

GW-SW55
526 GW-HT25 Hydrostatic Testing 2 2 0% 27-Apr-22 28-Apr-22 GW-SW45, GW-EQ50
527 GW-SW25A30 Install Well Control Panel 3 3 0% 13-May-22 17-May-22 GW-SW45, A1530A GW-EQ15A30
528 GW-EQ15A30 Pull and Land Cables 5 5 0% 18-May-22 24-May-22 GW-SW25A30 GW-EQ20A30, GW-EQ10A30
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R-19 Insulation Below 'E' Roof
Painting (Primer & Paint)

Gypsum Board Sanding/Install/Tape
R-13 Insulation Within Walls

Acoustical Ceiling Grids & Tiles
Roof Coating @ 'E' Corr-Roof

Install Door & Hardware
Install Signage

Firestop & Sealants at Wall / Roof Penetrations

Release DCB-019

Selective Demolition - NHE-6

Extraction System - Demo, System Pump & Features

Sitework - NHE-6

Hydrostatic Testing
Install Well Control Panel
Pull and Land Cables

Apply for LADWP Power Connection/Startup

Install Features and Energize System
Perform System Checks

Extraction System - Pedestal Install

Extraction System - System Pump & Features

Sitework - NHE-5/5R
Hydrostatic Testing

Install Well Control Panel
Pull and Land Cables

Apply for LADWP Power Connection/Startup
Install Features and Energize System
Perform System Checks

Extraction System - Pedestal Install

Extraction System - System Pump & Features

Sitework - NHE-4/4R

Hydrostatic Testing
Install Well Control Panel
Pull and Land Cables

Apply for LADWP Power Connection/Startup
Install Features and Energize System
Perform System Checks

Extraction System - Pedestal Install
Extraction System - System Pumps & Features

Sitework - NHE-3/3R

Hydrostatic Testing
Install Well Control Panel
Pull and Land Cables
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529 GW-EQ10A30 Apply for LADWP Power Connection/Startup 10 10 0% 25-May-22 08-Jun-22 GW-EQ15A30
530 GW-EQ20A30 Install Features and Energize System 0 0 0% 09-Jun-22 09-Jun-22 GW-EQ15A30 GW-EQ20A35
531 GW-EQ20A35 Perform System Checks 5 5 0% 09-Jun-22 15-Jun-22 GW-EQ20A30
532 NHE - 2NHE - 2 98 67 17-Jan-22 A 15-Jun-22

533 GW-DM50 Selective Demolition - NHE-2 3 0 100% 17-Jan-22 A 24-Jan-22 A GW-DM0010 GW-SW55, GW-EQ70
534 GW-EQ70 Extraction System - Demo, System Pump & Features 6 6 0% 11-Mar-22 18-Mar-22 GW-DM50, GW-EQ0010 GW-HT35, GW-SW55
535 GW-SW55 Sitework - NHE-2 10 10 0% 27-Apr-22 10-May-22 GW-DM50, GW-EQ70, 

GW-SW45
GW-HT35, GW-SW25A40

536 GW-HT35 Hydrostatic Testing 2 2 0% 11-May-22 12-May-22 GW-SW55, GW-EQ70
537 GW-SW25A40 Install Well Control Panel 3 3 0% 13-May-22 17-May-22 GW-SW55, A1530A GW-EQ15A40
538 GW-EQ15A40 Pull and Land Cables 5 5 0% 18-May-22 24-May-22 GW-SW25A40 GW-EQ20A40, GW-EQ10A40
539 GW-EQ10A40 Apply for LADWP Power Connection/Startup 10 10 0% 25-May-22 08-Jun-22 GW-EQ15A40
540 GW-EQ20A40 Install Features and Energize System 0 0 0% 09-Jun-22 09-Jun-22 GW-EQ15A40 GW-EQ20A45
541 GW-EQ20A45 Perform System Checks 5 5 0% 09-Jun-22 15-Jun-22 GW-EQ20A40
542 Water TreatmeWater Treatment AG MEP 378 84 04-Jan-21 A 27-Jun-22

543 Plumbing & MPlumbing & Mechanical Work 93 34 06-Dec-21 A 14-Apr-22

544 WTAG-0005 North System - Pipe, Connect & Test 47 34 40% 06-Dec-21 A 14-Apr-22 WTEQ-130A, WTFD-N0040, 
WTEQ-0060, WTEQ-135A, 
WTFD-N0045, WTEQ-150A

SITE-0010, WTAG-0030, 
WTAG-95, WTFD-N135A

545 WTAG-25 Interior Systems - Pipe, Connect & Test 31 34 20% 20-Dec-21 A 14-Apr-22* WTEQ-180A, WTFD-N115A WTAG-30
546 WTAG-30 South Systems - Pipe, Connect & Test 65 34 20% 14-Jan-22 A 14-Apr-22 WTAG-25, WTFD-S70, 

WTEQ-120, WTEQ-140
WTAG-200A, WTAG-0060A, 
WTFD-S0010, WTAG-130A, 
WTAG-100, CN-0020, 
WTAG 90 WTAG 95547 WTAG-0010 Install North & South Sump Pumps 6 0 100% 31-Jan-22 A 07-Feb-22 A A2080 WTAG-175A

548 Electrical WoElectrical Work 378 84 04-Jan-21 A 27-Jun-22

549 WTAG-220A Erect Radio Tower / Install Device 53 27 0% 08-Nov-21 A 12-Apr-22 WTFD-N125, WTFD-N0065, 
WTFD-N0055, WTEQ-0005

550 WTAG-125A Install Cable Tray Structures - North 12 0 100% 20-Dec-21 A 25-Feb-22 A A3040 WTAG-0020
551 WTAG-130A Install Cable Tray Structures - South 38 9 0% 20-Dec-21 A 10-Mar-22 WTAG-30, A3040 WTAG-0040, WTAG-0020
552 WTAG-120A Install TSMSB1 5 5 0% 17-Mar-22 23-Mar-22 WTUG-S0085 WTAG-170A, WTAG-225A
553 WTAG-0060A Install Devices & Disconnects 10 10 0% 11-Apr-22* 25-Apr-22 WTAG-30 WTAG-0040, WTAG-225A
554 WTAG-0040 Pull & Land Cable 10 10 0% 26-Apr-22 09-May-22 WTAG-0060A, WTAG-130A WTAG-225A
555 WTAG-0031 Install TSMSB2 5 5 0% 26-May-22 02-Jun-22 A4580, A2010 WTAG-0035, WTAG-225A
556 WTAG-225A Final LADBS Electrical Inspection 1 1 0% 03-Jun-22 03-Jun-22 WTAG-0070, WTAG-0060A, 

WTAG-0040, WH-490A, 
WH-485A, WH-475A, 
WH 0435 WH 0430

CN-0020, WTAG-0080

557 WTAG-0080 Apply for LADWP Power Connection 10 10 0% 06-Jun-22 17-Jun-22 WTAG-225A CN-0020, WTAG-0035, 
WTAG-0030

558 WTAG-0030 Receive & Anchor Switch & Transformer 2 2 0% 20-Jun-22 21-Jun-22 WTAG-0065, WTAG-0005, 
WTUG-S0085, A4110, 
WTAG-0080, A2010

WTAG-0035

559 WTAG-0035 Pull & Land Primary Feed (Pole to Switch to 
Transformer to TSMSB1

4 4 0% 22-Jun-22 27-Jun-22 WTAG-0030, WTAG-0031, 
WTAG-0080

WTAG-0085

560 WTAG-0085 Install Meter & Energize System 1 1 0% 27-Jun-22 27-Jun-22 WTAG-0035 WH-0265, WTAG-205A, 
WTAG-190A, WTAG-185A, 
WTAG-180A, WTAG-175A, 
WTAG 170A WTAG 165A561 CE-003CE-003 77 0 04-Jan-21 A 22-Apr-21 A

562 WTUG-S0115 Develop & Submit Change Order CE-003 27 0 100% 04-Jan-21 A 09-Feb-21 A DEMO-0005 WTUG-S0100
563 WTUG-S0105 Install Light Poles (CE-003) 1 0 100% 03-Mar-21 A 03-Mar-21 A WTUG-S0100 WTUG-S0110
564 WTUG-S0110 Relocate Fiber Optic & Disconnects / Remove SCADA

Equip (CE-003)
5 0 100% 06-Mar-21 A 06-Mar-21 A WTUG-S0105

565 WTUG-S0100 HON Review & Approve (CE-003) 15 0 100% 01-Apr-21 A 22-Apr-21 A MOB-0005, WTUG-S0115 WTUG-S0105
566 InstrumentatiInstrumentation Work 36 36 04-Apr-22 24-May-22

567 WTAG-135A Install Instrumentation Devices 10 10 0% 04-Apr-22 18-Apr-22 A1535A WTAG-185A, WTAG-0020
568 WTAG-0020 Pull and Land Wiring 15 15 0% 19-Apr-22 09-May-22 WTAG-135A, WTAG-130A, 

WTAG-125A, WH-470A
WTAG-165A, WTAG-150A, 
WTAG-145A, CN-0020

569 WTAG-0050 Install Secondary Panels 3 3 0% 02-May-22 04-May-22 A1470, A1440
570 WTAG-0055 Install SCADA Cabinet 3 3 0% 11-May-22 13-May-22 WTAG-0070, WTEQ-0105, 

A1450
WTAG-155A, CN-0020, 
AIS-9000, WTAG-0090

571 WTAG-0090 Install Security System Devices 10 10 0% 11-May-22 24-May-22 WTAG-0055 WTAG-140A, CN-0020
572 Site Features &Site Features & Topping 294 71 03-May-21 A 27-Jun-22

573 WTFD-N0065 Backwash Holding Tank-Elect Tower Foundation 9 0 100% 03-May-21 A 13-May-21 A WTAG-220A, M7, CN-0020

A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J
2021 2022 2023 024

Apply for LADWP Power Connection/Startup
Install Features and Energize System
Perform System Checks

Selective Demolition - NHE-2
Extraction System - Demo, System Pump & Features

Sitework - NHE-2

Hydrostatic Testing
Install Well Control Panel
Pull and Land Cables

Apply for LADWP Power Connection/Startup
Install Features and Energize System
Perform System Checks

North System - Pipe, Connect & Test

Interior Systems - Pipe, Connect & Test
South Systems - Pipe, Connect & Test

Install North & South Sump Pumps

Erect Radio Tower / Install Device

Install Cable Tray Structures - North
Install Cable Tray Structures - South

Install TSMSB1
Install Devices & Disconnects

Pull & Land Cable
Install TSMSB2
Final LADBS Electrical Inspection

Apply for LADWP Power Connection

Receive & Anchor Switch & Transformer

Pull & Land Primary Feed (Pole to Switch to Transformer to TSMSB1

Install Meter & Energize System

Develop & Submit Change Order CE-003
Install Light Poles (CE-003)
Relocate Fiber Optic & Disconnects / Remove SCADA Equip (CE-003)

HON Review & Approve (CE-003)

Install Instrumentation Devices
Pull and Land Wiring

Install Secondary Panels
Install SCADA Cabinet

Install Security System Devices

Backwash Holding Tank-Elect Tower Foundation
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574 WTFD-N0010 North Side - Install Guardrails - Stantions 12 0 100% 22-Sep-21 A 07-Oct-21 A WTFD-N0020 WTFD-N135A, SITE-0010, 
WTFD-N0015

575 SITE-0010 Fine Grade & Asphalt - North 4 0 100% 19-Jan-22 A 03-Feb-22 A WTFD-N0010, WTAG-0005 SITE-25A, SITE-20A, SITE-00
576 WTFD-S0005 South Side - Install Bollards to Protect Utility 

Transformers
1 1 0% 17-Mar-22 17-Mar-22 WTUG-S0085 WTAG-0065

577 SITE-0015 Entrance Gate Inductive Loop Replacement 1 1 0% 28-Mar-22* 28-Mar-22 SITE-0010, WTS-0025 SITE-0020, WTFD-S0010
578 SITE-25A Fine Grade and Asphalt - South 4 4 0% 28-Mar-22* 31-Mar-22 SITE-0010 SITE-20A
579 WTFD-N135A Install Filtration Platform 3 3 0% 18-Apr-22 20-Apr-22 WTFD-N0010, WTAG-0005 SITE-0020, SITE-20A
580 SITE-20A Striping 2 2 0% 21-Apr-22 22-Apr-22 SITE-25A, SITE-0010, 

WTFD-N135A
WTFD-S0010

581 WTFD-N140 North Side - Install Guardrails 3 3 0% 13-Jun-22* 15-Jun-22 WTFD-N0015
582 WTFD-N0015 North Side - Install Fencing 3 3 0% 16-Jun-22* 20-Jun-22 WTFD-N0010, WTFD-N140 SITE-0020, WTFD-S0010
583 WTFD-S0010 South Side - Install Guardrails 3 3 0% 21-Jun-22* 23-Jun-22 WTAG-30, SITE-20A, 

WTFD-S0020, WTFD-N0015, 
SITE-0015

SITE-0020, CN-0020

584 SITE-0020 Perform As-Built Survey 2 2 0% 24-Jun-22 27-Jun-22 WTFD-S0010, SITE-0015, 
WTFD-N135A, WTFD-N0015

CN-0020

585 Transport & DiTransport & Disposal of Non-Hazardous Spoils 317 6 18-Jan-21 A 21-Mar-22

586 DEMO-0070 Transport & Disposal of Non-Hazardous Excavation 
Spoils - North

3 0 100% 18-Jan-21 A 20-Jan-21 A DEMO-0050, DEMO-0030 WTUG-N0055

587 WTUG-N0055 Transport & Disposal of Non-Hazardous Excavation 
Spoils

1 0 100% 18-Mar-21 A 18-Mar-21 A M13, WTUG-N0015, 
DEMO-0070

WTUG-N0060

588 WTFD-N0090 Transport & Disposal of Non-Hazordous Excavation 
Spoils

54 0 100% 14-Jun-21 A 26-Aug-21 A WTFD-N0085, WTFD-N0025 WTFD-S0055

589 GW-EX0005 Transport & Disposal of Non-Hazordous Excavation 
Spoils

45 0 100% 14-Jan-22 A 14-Jan-22 A GW-SW0025, WTS-0065, 
GW-DM0010, GW-DM0020, 
MOB-0005

CN-0020

590 WTFD-S0055 Transport & Disposal of Non-Hazordous Excavation 
Spoils

26 0 100% 14-Jan-22 A 14-Jan-22 A WTFD-S0050, WTFD-N0090, 
WTFD-S0020, WTUG-S0080

WTS-0060

591 WTUG-S0080 Transport & Disposal of Non-Hazordous Excavation 
Spoils

1 0 100% 14-Jan-22 A 14-Jan-22 A WTUG-S0025, WTUG-S0070 WTFD-S0055

592 WTUG-S0070 Transport & Disposal of Non-Hazordous Excavation 
Spoils

1 0 100% 14-Jan-22 A 14-Jan-22 A WTUG-S0065 WTUG-S0080

593 WTUG-S0065 Transport & Disposal of Non-Hazordous Excavation 
Spoils

1 0 100% 14-Jan-22 A 14-Jan-22 A WTUG-S0060 WTUG-S0070

594 WTUG-S0060 Transport & Disposal of Non-Hazordous Excavation 
Spoils

1 0 100% 14-Jan-22 A 14-Jan-22 A WTUG-S0010, WTUG-N0065 WTUG-S0065

595 WTUG-N0065 Transport & Disposal of Non-Hazardous Excavation 
Spoils

1 0 100% 14-Jan-22 A 14-Jan-22 A M13, WTUG-N0020, 
WTUG-N0015, WTUG-N0060, 
WTUG-N0020

WTUG-S0060

596 WTUG-N0060 Transport & Disposal of Non-Hazordous Excavation 
Spoils

1 0 100% 14-Jan-22 A 14-Jan-22 A DEMO-0070S, WTFD-N0020, 
WTUG-N0040, WTUG-N0055

WTUG-N0065

597 DEMO-0070S Transport & Disposal of Non-Hazardous Excavation 
Spoils - South

1 0 100% 14-Jan-22 A 14-Jan-22 A DEMO-0050S WTUG-N0060

598 WTS-0060 Transport & Disposal of Non-Hazordous Excavation 
Spoils

1 1 0% 14-Mar-22 14-Mar-22 WTS-0050, WTFD-S0055 WTS-0065

599 WTS-0065 Transport & Disposal of Non-Hazordous Excavation 
Spoils

1 1 0% 15-Mar-22 15-Mar-22 WTS-0055, WTS-0030, 
WTS-0060

WTS-0070, GW-EX0005

600 WTS-0070 Transport & Disposal of Non-Hazordous Excavation 
Spoils

4 4 0% 16-Mar-22 21-Mar-22 WTS-0065, WTS-0045 CN-0020

601 Pre-CommissiPre-Commissioning 70 70 18-Apr-22 26-Jul-22

602 CN-0020 Substantial Completion 0 0 0% 26-Jul-22 M20, WTFD-N125, M21, M3, 
M19, GW-EQ20A, WTFD-S80, 
WTFD-N115, WTFD-N110, 
WTS 0020 WTEQ 155A

EIA1010, EIA1005, EPA-1015, 
CO-0005, M8

603 Pre-Clean & DPre-Clean & Disinfect 5 5 18-Apr-22 22-Apr-22

604 WTAG-100 Test & Disinfect- LPGAC System 5 5 0% 18-Apr-22 22-Apr-22 WTAG-30 CN-0020, WTAG-115
605 WTAG-95 Test & Disinfect- Ion Exchange Equipment 5 5 0% 18-Apr-22 22-Apr-22 WTAG-30, WTAG-0005 CN-0020, WTAG-110
606 WTAG-90 Test & Disenfect - Inlet Strainer 5 5 0% 18-Apr-22 22-Apr-22 WTAG-30, WTEQ-0060 CN-0020
607 WTAG-200A Test & Disinfect - Bag Filters 5 5 0% 18-Apr-22 22-Apr-22 WTAG-30 CN-0020
608 TestTest 20 20 28-Jun-22 26-Jul-22

609 WTAG-140A Test Video Surveillance System 2 2 0% 28-Jun-22 29-Jun-22 WTAG-0090, WTAG-0085 CN-0020
610 WTAG-145A Test Fire Alarm System 2 2 0% 28-Jun-22 29-Jun-22 WTAG-0085, WTAG-0020 CN-0020
611 WTAG-150A Test Lighting Control Panel 2 2 0% 28-Jun-22 29-Jun-22 WTAG-0085, WTAG-0020 CN-0020

A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J
2021 2022 2023 024

North Side - Install Guardrails - Stantions

Fine Grade & Asphalt - North
South Side - Install Bollards to Protect Utility Transformers

Entrance Gate Inductive Loop Replacement
Fine Grade and Asphalt - South

Install Filtration Platform
Striping

North Side - Install Guardrails
North Side - Install Fencing
South Side - Install Guardrails

Perform As-Built Survey

Transport & Disposal of Non-Hazardous Excavation Spoils - North

Transport & Disposal of Non-Hazardous Excavation Spoils

Transport & Disposal of Non-Hazordous Excavation Spoils

Transport & Disposal of Non-Hazordous Excavation Spoils

Transport & Disposal of Non-Hazordous Excavation Spoils

Transport & Disposal of Non-Hazordous Excavation Spoils

Transport & Disposal of Non-Hazordous Excavation Spoils

Transport & Disposal of Non-Hazordous Excavation Spoils

Transport & Disposal of Non-Hazordous Excavation Spoils

Transport & Disposal of Non-Hazardous Excavation Spoils

Transport & Disposal of Non-Hazordous Excavation Spoils

Transport & Disposal of Non-Hazardous Excavation Spoils - South

Transport & Disposal of Non-Hazordous Excavation Spoils

Transport & Disposal of Non-Hazordous Excavation Spoils

Transport & Disposal of Non-Hazordous Excavation Spoils

Substantial Completion

Test & Disinfect- LPGAC System
Test & Disinfect- Ion Exchange Equipment
Test & Disenfect - Inlet Strainer
Test & Disinfect - Bag Filters

Test Video Surveillance System
Test Fire Alarm System
Test Lighting Control Panel
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612 WTAG-190A Test Card Reader System 2 2 0% 28-Jun-22 29-Jun-22 WTAG-0085 CN-0020
613 WTAG-195A Test Phone System 2 2 0% 28-Jun-22 29-Jun-22 WTAG-165A CN-0020
614 WTAG-205A Test AOP 5 5 0% 28-Jun-22 05-Jul-22 WTAG-0085 CN-0020
615 WTAG-155A Test SCADA Communicaitons 8 8 0% 28-Jun-22 08-Jul-22 WTAG-0085, WTAG-0055 WTAG-180A, CN-0020
616 WTAG-165A Test Loops 20 20 0% 28-Jun-22 26-Jul-22 WTAG-0085, WTAG-0020 CN-0020, WTAG-195A
617 WTAG-185A Test Funtionality of Instrumentation Devices 5 5 0% 29-Jun-22 06-Jul-22 WTAG-135A, WTAG-0085 CN-0020
618 WTAG-170A Test Motorized Control Valves 5 5 0% 30-Jun-22 07-Jul-22 WTAG-120A, WTAG-0085 CN-0020
619 WTAG-175A Test Rotational (Pump) 5 5 0% 01-Jul-22 08-Jul-22 WTAG-0010, WTAG-0085, 

GW-EQ10A
CN-0020

620 WTAG-160A Test HVAC Systems 1 1 0% 05-Jul-22 05-Jul-22 WTAG-0085, WH-0365 CN-0020
621 WTAG-180A Test Radio System 5 5 0% 11-Jul-22 15-Jul-22 WTAG-155A, WTAG-0085 CN-0020
622 Install MediaInstall Media 3 3 25-Apr-22 27-Apr-22

623 WTAG-115 Receive & Install Media  - LPGAC System Equipmen 1 1 0% 25-Apr-22 25-Apr-22 WTEQ-120, WTAG-100 WTAG-210A, CN-0020
624 WTAG-110 Receive & Install Media - Ion Exchange Equipment 1 1 0% 25-Apr-22 25-Apr-22 WTEQ-0065, WTAG-95 CN-0020
625 WTAG-210A Receive & Install Media - Sulfuric Acid Tank 1 1 0% 26-Apr-22 26-Apr-22 WTAG-115 WTAG-215A, CN-0020
626 WTAG-215A Receive & Install Media - Hydrogen Peroxide Tank 1 1 0% 27-Apr-22 27-Apr-22 WTAG-210A CN-0020
627 Post ConstrucPost Construction Commissioning 905 485 01-Jul-20 A 25-Jan-24

628 EIA-9025 Draft Commissioning Plan Development 380 0 99% 01-Jul-20 A 28-Feb-22 EPA-1010 EIA-9030, CO-0025, EIA-9050
629 EIA-9050 Submit Commissioning Plan to LADWP 0 0 0% 28-Feb-22 EIA-9025 EIA-9055
630 EIA-9055 LADWP Review/Comment Draft Commissioning Plan 44 44 0% 28-Feb-22 29-Apr-22 EIA-9050 EIA-9060
631 EIA-9060 Incorporate LADWP Commissioning Plan Comments 10 10 0% 02-May-22 13-May-22 EIA-9055 EIA-9065
632 EIA-9065 Submit Commissioning Plan to LADWP/DDW for 

Approval
0 0 0% 13-May-22 EIA-9060 EIA-9070

633 EIA-9070 LADWP/DDW Review/Approve Commissioning Plan 64 64 0% 16-May-22 15-Aug-22 EIA-9065 EIA-9075
634 EIA-9000 Commissioning - EIA 62 62 0% 28-Jul-22 24-Oct-22 WTS-0045, EPA-1015, 

EIA1015
EIA-9010, EIA-9015, EIA-9015, 
EIA-9030, CO-0025, M9, 
AIS-9000

635 EIA-9075 Commissioning Plan Approved 0 0 0% 15-Aug-22 EIA-9070 AIS-9000
636 EIA-9010 Post Commissioning O&M 318 318 0% 25-Oct-22 25-Jan-24 EIA-9035, CO-0020, EIA-9000, 

EIA-9015, EIA-9030, AIS-9000, 
M9

EIA-9020, EIA-9020, EIA-9045, 
EIA-9045

637 EIA-9030 Commissioning Report 49 49 0% 18-Nov-22 27-Jan-23 EIA-9000, EIA-9025 EIA-9010, CO-0015, M10
638 Post ConstrucPost Construction Regulatory Submittals & Approvals (W 817 399 27-Oct-20 A 17-Jan-24

639 CO-0024 Loop Diagram Development 128 0 100% 27-Oct-20 A 30-Apr-21 A M1 CO-0025
640 CO-0025 Construction Completion Report 87 87 0% 22-Jun-22 24-Oct-22 EIA-9035, EIA-9025, EIA-9000, 

CO-0024
CO-0010, CO-0020, CO-0020, 
CO-0015, M12

641 CO-0010 PM Implementation (Post Construction) 349 349 0% 28-Jul-22 11-Dec-23 EIA1010, CO-0025 M11
642 CO-0006 General Regulatory (Post Construction) 363 363 0% 12-Aug-22 17-Jan-24 EIA1005 EIA-9045, M16
643 AIS-9000 Commissioning Startup Support - AIS 21 21 0% 16-Aug-22 14-Sep-22 WTAG-0055, EPA-1015, 

EIA-9000, EIA-9075
EIA-9010

644 CO-0020 Final O&M Manual 87 87 0% 14-Oct-22 15-Feb-23 CO-0025, CO-0025 EIA-9010
645 CO-0015 Certificate of Substantial Completion from EPA 0 0 0% 29-Dec-23 CO-0005, EIA-9030, CO-0025, 

M10
M16

646 Engineering SuEngineering Support 371 56 02-Oct-20 A 17-May-22

647 Engineering SEngineering Support During Construction 371 56 02-Oct-20 A 17-May-22

648 EIA-9035 General Engineering Support During Construction, 
Construction, QC

315 0 96% 02-Oct-20 A 28-Feb-22 PMOB-0005 CO-0025, EIA-9010, EIA-9040

649 EIA-9040 Support During Phase 1B Piping Installation (Offsite) 227 56 80% 30-Apr-21 A 17-May-22 EIA-9035 EIA-9015
650 Engineering SEngineering Support During Post-Construction 0 0

651 Groundwater MGroundwater Monitoring 432 432 13-May-22 25-Jan-24

652 CO-0005 Submit Site Wide Monitoring Plan 51 51 0% 13-May-22 26-Jul-22 CN-0020 CO-0015
653 EIA-9015 GW Monitoring / Reporting During Commissioning 62 62 0% 28-Jul-22 24-Oct-22 EIA-9000, EIA-9000, EIA-9040 EIA-9010, M9
654 EIA-9045 O&M NPDES Support 318 318 0% 25-Oct-22 25-Jan-24 CO-0006, EIA-9010, EIA-9010 M11
655 EIA-9020 GW Monitoring / Reporting During O&M 318 318 0% 25-Oct-22 25-Jan-24 EIA-9010, EIA-9010 M11
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Test Card Reader System
Test Phone System
Test AOP
Test SCADA Communicaitons

Test Loops
Test Funtionality of Instrumentation Devices
Test Motorized Control Valves
Test Rotational (Pump)

Test HVAC Systems
Test Radio System

Receive & Install Media  - LPGAC System Equipment
Receive & Install Media - Ion Exchange Equipment
Receive & Install Media - Sulfuric Acid Tank
Receive & Install Media - Hydrogen Peroxide Tank

Draft Commissioning Plan Development
Submit Commissioning Plan to LADWP

LADWP Review/Comment Draft Commissioning Plan
Incorporate LADWP Commissioning Plan Comments
Submit Commissioning Plan to LADWP/DDW for Approval

LADWP/DDW Review/Approve Commissioning Plan
Commissioning - EIA

Commissioning Plan Approved

Commissioning Report

Loop Diagram Development
Construction Completion Report

PM 

Commissioning Startup Support - AIS

Final O&M Manual
C

General Engineering Support During Construction, Construction, QC

Support During Phase 1B Piping Installation (Offsite)

Submit Site Wide Monitoring Plan
GW Monitoring / Reporting During Commissioning
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